



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

APR 03 2023

MEMORANDUM

FOR : Secretary MANUEL M. BONOAN
This Department

This refers to the Memorandum dated February 22, 2023, of Regional Director VIRGILIO C. EDUARTE, CESO III, DPWH Regional Office V, endorsing the request of OIC-District Engineer GERRYLIN M. CANTILLEP, Masbate 3rd District Engineering Office for the approval of the Modification of the project under FY 2023 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101110062000 Project ID: P00726312LZ					
OO2: Protect Lives and Properties Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Marcella Flood Control, Sta. 0+000.00 - Sta. 0+200.00, Upstream Right Side, Barangay Marcella, Uson, Masbate			OO2: Protect Lives and Properties Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Marcella Flood Control, Sta. 0+000.00 - Sta. 0+106.00, Upstream Right Side, Barangay Marcella, Uson, Masbate		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Construction of Flood Mitigation Structure - 198.641 lineal meter	128.27 / lineal meter	25,480.00	CW1 - Construction of Flood Mitigation Structure - 106 lineal meter	240.38 / lineal meter	25,480.00
EAO	-	520.00	EAO	-	520.00
Total:		26,000.00	Total:		26,000.00
Justification: <i>Use of Steel Sheet piles</i> <ul style="list-style-type: none">Change in Station Limits from Marcella River, Upstream Right Side, Barangay Marcella, Sta. 0+000.00 - Sta. 0+200.00 to Sta. 0+000.00 - Sta. 0+106.The decrease in Physical Target because of the footing foundation using PVC Sheet Piles with Pile Caps to support the Flood Control Structure as needed based on the actual field condition and due to the increase of prices of some materials in 3rd Quarter 2022 CMPD and the latest canvass of materials not included in the said CMPD which resulted to insufficient amount to cover the actual length.					
Attached are the following approved supporting documents: <ul style="list-style-type: none">Certification as to Availability of Funds, Certificate of Reasonableness of Cost Estimate, Location Map, Geotagged Photos, Program of Works, Detailed Unit Price Analysis and Detailed Engineering Design Plan					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ANTONIO V. MOLANO, JR.

Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL. Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Services

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII


ANTONIO V. MOLANO, JR., CESO III
Undersecretary

APPROVED / ~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

2.6 BCL/RRB
Project ID: P00712312LZ

Department of Public Works and Highways
Office of the Secretary



WIN3F07142