



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
MANILA

**MEMORANDUM**

**FOR :** **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII  
This Department

This refers to the Memorandum dated March 23, 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH, Region V**, for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
<del>JACS No. 320102105459000</del> <del>Project ID: P00726616LZ</del>					
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods  Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers			ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods  Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers		
Rehabilitation of Revetment Wall along Bicol River (Right Side), Barangay Sto. Domingo, Nabua, Camarines Sur			Rehabilitation of Revetment Wall along Bicol River (Right Side), Barangay Sto. Domingo, Nabua, Camarines Sur		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Rehabilitation / Major Repair of Flood Control Structure – 502.4 Lineal meters	211.286	106,150.00	CW1 – Rehabilitation / Major Repair of Flood Control Structure – 500.2 Lineal meters	212.215	106,150.00
EAO –		3,850.00	EAO –		3,850.00
Total:		110,000.00	Total:		110,000.00
Justification:					
<ul style="list-style-type: none"><li>Decrease in CW1 physical target from 502.40 lineal meters to 500.20 lineal meters is due to the adjustment in construction materials cost and pay item rates considering the Construction Materials Price Data (CMPD) 4th Quarter update of CY 2022 used in the preparation of Program of Work, thus an increase in the unit cost.</li><li>Increase in unit cost is also attributed to the provision steel sheet piles in the slope protection works of the flood mitigating structure.</li></ul>					
Attached are the following supporting documents:					
<ul style="list-style-type: none"><li>Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Geotagged Photos, GIS Location Map and Detailed Engineering Plan.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Undersecretary's consideration and approval.

  
**ANTONIO V. MOLANO, JR.**  
Undersecretary

Recommending Approval:

*Subject to further C&C verification.*

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning  
and Public-Private Partnership Services

**APPROVED / ~~DISAPPROVED~~:**

  
**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

2.6 BCL/AVM/RRB  
Project ID: P00726616LZ