



April 24 2023

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

5-12-23

BARMM 186

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 20 April 2023 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, requesting for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300221102342000 Project ID: P00732175MN Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Rehabilitation of Kabangkalan - Higad Dagat Road (Phase 1), Siasi, Sulu			 Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Rehabilitation of Kabangkalan - Higad Dagat Road (Phase 1), Siasi, Sulu		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Rehabilitation of Concrete Road/ 2.46 lane km	₱ 12,073,170.73 / Lane km	₱ 29,700,000.00	CW1- Rehabilitation of Concrete Road / 1.79 lane km	₱ 16,173,184.36 / Lane km	₱ 28,950,000.00
EAO	–	₱ 300,000.00	EAO	–	₱ 300,000.00
			EXCESS	–	₱ 750,000.00
Total:		₱ 30,000,000.00	Total:		₱ 30,000,000.00
Justification:					
<ul style="list-style-type: none">• Increase in unit cost/decrease in physical target due to;<ul style="list-style-type: none">✓ The Earthworks of 10.10% (₱ 2,923,404.12), since the road project requires adjustment on horizontal and vertical alignments to meet the DPWH Design Guidelines and Criteria.✓ It also involves Miscellaneous structures of Reflectorized Thermoplastic pavement markings (White) of which 0.79% (₱ 229,811.17) of the total project cost.✓ Also, this project is located in an island where material cost is extremely high due to double/triple handling cost. Aggregate subbase and surface course are being taken from Cotabato city since the source in Municipality of Siasi in the province of Sulu is limited.• The derived unit cost is based on the approved Program of Works (POW), and Detailed Unit Price Analysis (DUPA).					



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 24 2023

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 20 April 2023 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, requesting for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300221102342000 Project ID: P00732175MN Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Rehabilitation of Kabangkalan - Higad Dagat Road (Phase 1), Siasi, Sulu			 Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Rehabilitation of Kabangkalan - Higad Dagat Road (Phase 1), Siasi, Sulu		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Rehabilitation of Concrete Road/ 2.46 lane km	₱ 12,073,170.73 / Lane km	₱ 29,700,000.00	CW1- Rehabilitation of Concrete Road / 1.79 lane km	₱ 16,173,184.36 / Lane km	₱28,950,000.00
EAO	–	₱ 300,000.00	EAO	–	₱ 300,000.00
			EXCESS	–	₱ 750,000.00
Total:		₱ 30,000,000.00	Total:		₱ 30,000,000.00
Justification: <ul style="list-style-type: none">• Increase in unit cost/decrease in physical target due to;<ul style="list-style-type: none">✓ The Earthworks of 10.10% (₱ 2,923,404.12), since the road project requires adjustment on horizontal and vertical alignments to meet the DPWH Design Guidelines and Criteria.✓ It also involves Miscellaneous structures of Reflectorized Thermoplastic pavement markings (White) of which 0.79% (₱ 229,811.17) of the total project cost.✓ Also, this project is located in an island where material cost is extremely high due to double/triple handling cost. Aggregate subbase and surface course are being taken from Cotabato city since the source in Municipality of Siasi in the province of Sulu is limited.• The derived unit cost is based on the approved Program of Works (POW), and Detailed Unit Price Analysis (DUPA).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services



EMIL K. SADAIN
Senior Undersecretary and Focal Person
for BARMM Infrastructures

APPROVED/~~DISAPPROVED~~:

MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN3B01092

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services


EMIL K. SADAIN
Senior Undersecretary and Focal Person
for BARMM Infrastructures

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

05/03/22