



JUN 07 2023

MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

FOR : MANUEL M. BONOAN
Secretary
This Department

This refers to the memorandum dated February 17, 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH Regional Office V**, endorsing the request of then **District Engineer RUBEN S. SANTOS Jr., DPWH Camarines Sur 2nd DEO**, for the approval of the **Modification** of the project under FY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS: 300204101415000 Project ID: P00732483LZ					
Convergence and Special Support Program			Convergence and Special Support Program		
Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)			Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - <u>ROLL-IT</u>)		
Dalipay-San Antonio Road leading to IT-BPO Industry, Milaor, Camarines Sur			Dalipay-San Antonio Road leading to IT-BPO Industry, Milaor, Camarines Sur		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Construction of Concrete Road 1.333 Lane Km	14,703.676 / Lane Km	19,600.00	CW1 – Construction of Concrete Road 0.800 Lane Km	24,500.000 / Lane Km P 49 m./km.	19,600.00
EAO –		400.00	EAO –		400.00
Total:		20,000.00	Total:		20,000.00
Justification: <ul style="list-style-type: none">Construction of 2-lane 0.28 m. thick concrete road, and provision of 0.28m thick and 1.0m wide concrete shoulder on both sides;Inclusion of drainage and slope protection structures, and miscellaneous structures which comprises 16.71% and 4.93% of the total direct cost, respectivelyInclusion of additional hauling cost for materialsReplacement of unsuitable subgrade material with sound embankment material which increases the earthworks to 17.68% of the estimated cost.					
Attached are the following supporting documents: <ul style="list-style-type: none">Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, GIS Map, Geotagged Photos and Detailed Engineering Design Plan.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.



ERIC A. AYAPANA

Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:



MARIA CATALINA E. CABRAL. Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services



ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

APPROVED/~~DISAPPROVED~~:



MANUEL M. BONOAN
Secretary

2.6 BCL/EAA/RRB

Department of Public Works and Highways
Office of the Secretary



WIN3F07421