



04-01970

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations in
NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII
This Department

This refers to the memorandum dated 4 April 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by of OIC-District Engineer MARIVIC M. ROLDAN, Negros Occidental 2nd District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300219101658000 Project ID: P00733230VS					
Convergence and Special Support Program			Convergence and Special Support Program		
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities			Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities		
Construction of Binalbagan River Bank Slope Protection Downstream of Binalbagan (Bagacay) Bridge along Hinigaran-Isabela Road, Barangay Aranda, (Phase IV, Right Bank), Hinigaran, Negros Occidental			Construction of Binalbagan River Bank Slope Protection Downstream of Binalbagan (Bagacay) Bridge along Hinigaran-Isabela Road, Barangay Aranda, (Phase V, Left Bank), Hinigaran, Negros Occidental		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Slope Protection Structure : 3,169.72 sq.m.	30.44 / sq.m.	96,500.00	CW1- Construction of Slope Protection Structure : 3,172.06 sq.m.	30.42 / sq.m.	96,500.00
EAO	-	3,500.00	EAO	-	3,500.00
Total:		100,000.00	Total:		100,000.00
Justification: Modification is sought due to: Use of Steel Sheet pile					
1. Correct the project description in the project title from "Phase IV" to "Phase V" to avoid overlapping of project since Phase IV is already funded under the FY 2023 GAA.					
2. Correct the location in the project title from "Right Bank" to "Left Bank" since Barangay Aranda is located in the Left Bank of Binalbagan (Bagacay) Bridge along Hinigaran-Isabela Road, Hinigaran, Negros Occidental.					
3. Increase in physical target of CW1 from 3,167.97 sq.m. to 3,172.06 sq.m. based on the detailed engineering design of the project which resulted to the decrease in unit cost per sq.m. of CW1.					
4. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, GIS Map, Geotagged Photos, Certification on the Reasonableness of Cost dated April 4, 2023, and Certification from the District Engineer.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

myw
ERIC A. AYAPANA
Assistant Secretary for Regional Operations in
NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

Okalm
MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:

M
ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in
NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII