

FOR

MANUEL M. BONOAN
Secretary
This Department

This refers to the memorandum dated 28 March 2023 of **DPWH Region VIII Regional Director EDGAR B. TABACON, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2023 General Appropriations Act (GAA), to wit:

Appropriations Act (GAA), to wit:

| As per GAA/Original | | | As Modified | | |
|--|-------------------------------|---------------|---|-------------------------------|----------------|
| Project Description | | | | | |
| UACS No. : 300219101737000 Project ID: P00733289VS | | | | | |
| Convergence and Special Support Program (CSSP) | | | Convergence and Special Support Program (CSSP) | | |
| Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities | | | Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities | | |
| Construction of Revetment along Tigbao River, Tacloban City | | | Construction of Revetment along Tigbao River, Tacloban City | | |
| Physical Target | Unit Cost | Allocation | Physical Target | Unit Cost | Estimated Cost |
| CW1 - Construction of Revetment: 712.635 Lineal Meters | ₱ 135,412.9393/ Lineal Meters | ₱ 96,500,000 | CW1 - Construction of Revetment: 398.00 Lineal Meters | ₱ 242,462.3116/ Lineal Meters | ₱ 96,500,000 |
| EAO | | ₱ 3,500,000 | EAO | | ₱ 3,500,000 |
| Total: | | ₱ 100,000,000 | Total: | | ₱ 100,000,000 |
| Justifications: | | | | | |
| 1. Change in physical target from 712.635 Lineal Meters (based on AIP) to 398.00 Lineal Meters, which is the actual length for the construction of the project, considering the vital items of work for project implementation, in order to prevent/mitigate erosion along river caused by waves or currents, likewise, protect lives and properties within the affected area. | | | | | |
| 2. Based on actual site condition and as reflected on the approved plan, the project involves the construction of revetment composed of grouted riprap (class A), stone masonry, steel sheet piles and pipe culverts, which also includes other major scope of work such as voluminous unsuitable excavation, embankment from borrow, shoring, cribbing and drain excavation (cribbing and cofferdamming), in which the unit cost increased to ₱ 242,462.3116/ Lineal Meters with the corresponding physical target of 398.00 Lineal Meters. | | | | | |
| 3. Attached are the following supporting documents: Form for Evaluation of Modification Request (2023, V1.0); BP 202 Certificate of Availability of Funds; Approved Program of Works; Plan; Geotagged Photos; Certificate of Reasonableness of Cost Estimate; and Location Map. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ERIC A. AYAPANA

Assistant Secretary for Regional Operations
In NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN
Secretary

2.6 ACC/BCL/EAA/RRB

Department of Public Works and Highways
Office of the Secretary



WIN3F07347