

Jul 31 2023
MEMORANDUM

FOR : MANUEL M. BONOAN
Secretary
This Department

This refers to the Memorandum dated May 10, 2023, of **Regional Director VIRGILIO C. EDUARTE, CESO III, DPWH Regional Office V**, endorsing the request of **OIC-District Engineer DENIS C. CAGOMOC**, Catanduanes District Engineering Office requesting for the approval of **Modification** of the project under FY 2023 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS: 300221103612000 Project ID: P00737260LZ					
Convergence and Special Support Program			Convergence and Special Support Program		
Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		
Improvement of Road at Sitio Banago, Batalay, Bato, Catanduanes			Improvement of Road at Sitio Banago, Batalay, Bato, Catanduanes		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Rehabilitation of Concrete Road 4.409 Lane Km	4,490.814 / Lane Km	19,800.00	CW1 – Rehabilitation of Paved Road 0.381 Lane Km	12,054.383 / Lane Km <i>24 M/Km</i>	4,592.72
			CW2 - Construction of Gravel Road 1.792 Lane Km	8,486.205 / Lane Km <i>16.8 M/Km</i>	15,207.28
EA0 –	200.00		EA0 –		200.00
Total:		20,000.00	Total:		20,000.00

Q

U

Justification:

- Decrease in target from 4.409 Lane Km to 0.318 Lane Km for Rehabilitation of concrete/paved road is due to additional construction of gravel road in the scope of works, specifically excavation works to comply with the design standards for a more functional and serviceable road.
 - The road section passes through the mountainous area.
- Attached are the following supporting documents:
- Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed breakdown of component for each items, Geotagged Photos and Detailed Engineering Plan.

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ERIC A. AYAPANA

Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL. Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services


ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII


APPROVED / ~~DISAPPROVED~~:


MANUEL M. BONAN
Secretary

2.6 BCL/RRB

Project ID: P00737260LZ

Department of Public Works and Highways
Office of the Secretary



WIN3F07641