

OFFICE OF THE SECRETARY
Manila



NOV 08 2023

MEMORANDUM

FOR : MANUEL M. BONOAN
Secretary
This Department

This refers to the memorandum dated July 5, 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH, Region V**, endorsing the request of **OIC, District Engineer GUILBERT P. ROMERO, Camarines Norte Sub-District Engineering Office** for the approval of Modification of the project under FY 2023 General Appropriation Act (GAA), to wit:

| As per GAA/Original | | | As Modified | | |
|--|-----------------------------------|--------------------|--|-----------------------------------|--------------------|
| Project Description | | | | | |
| UACS: 300225100837000 | | | | | |
| Project ID: P00742211LZ | | | | | |
| Convergence and Special Support Program | | | | | |
| Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/Facilities | | | | | |
| Construction of Breakwater, Barangay Pinagtigasan, Vinzons, Camarines Norte | | | Construction of Breakwater, Barangay Pinagtigasan, Vinzons, Camarines Norte | | |
| Physical Target | Unit Cost (P'000) | Allocation (P'000) | Physical Target | Unit Cost (P'000) | Allocation (P'000) |
| CW1 – Construction of Flood Mitigation Structure 43.97 Lineal Meters | 225.154 / Lineal Meters | 9,900.00✓ | CW1 – Construction of Flood Mitigation Structure 31 Lineal Meters | 319.355 / Lineal Meters | 9,900.00✓ |
| EAO – | | 100.00✓ | EAO – | | 100.00✓ |
| Total: | | 10,000.00✓ | Total: | | 10,000.00✓ |

Justification:


- Due to increase in some material prices updated in the first quarter of the Construction Materials Price Data (CMPD) 2023, the total construction cost increased, hence the decrease in the physical target from 43.97 ln.m. to 31 ln.m.
- Attached are the accomplished form of Project Modification request, Geotagged Photos, Certificate of Reasonableness of Cost Estimate, Map, Approved Program of Works, Detailed Unit Price Analysis and Detailed Engineering Design,

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


NERIE D. BUENO, CESO III

OIC-Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services


ROBERTO R. BERNARDO, CESO I


Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

2.6 BCL/RRB
Project ID: P00742211LZ

Department of Public Works and Highways
Office of the Secretary



WIN3F07720

Website: <https://www.dpwh.gov.ph>
Tel. No(s): 5304-3000 / (02) 165-02

