



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



March 25, 2024


MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated 19 March 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, requesting for the **modification** of the project under FY 2024 GAA, to wit;


As per GAA/Original			As Modified		
Project Description					
UACS No. 310107100645000 Project ID: P00800611MN		OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads Dipolog-Sindangan-Liloy Rd - K1898 + 440 - K1899 + 440			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Road Slope Protection Structure/ 6,000.00 Sq. m	₱ 24,336.98 /Sq. m	₱ 146,021,870.00	CW1- Construction of Road Slope Protection Structure/ 63,916.00 Sq. m	₱ 2,284.59 /Sq. m	₱ 146,021,870.00
EAO	-	₱ 5,296,130.00	EAO	-	₱ 5,296,130.00
Total: ₱ 151,318,000.00			Total: ₱ 151,318,000.00		
Justification:					
- The increase in the physical target/decrease in the unit cost is due to the design of slope protection project, which only includes the use of coconet and vegetation for cut slope to ensure stability and erosion control. - The project involves 670,521 cu.m. of Surplus common Excavation (for disposal) and 3.98 hectare of clearing and grubbing for cut slope. - The change in the station limits was made to cover sections which are prone to landslide, and synchronize with the modified physical target. - The derived unit cost is based on the approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW).					

Website: <https://www.dpwh.gov.ph>
Tel. No(s): 5304-3000 / (02) 165-02



Ab-00-202404-07867

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PEYER B. GILLE
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and Public-Private Partnership Services

APPROVED / ~~DISAPPROVED~~



EUGENIO R. RIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 Idam/AVS/RPBG/ERP





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



March 25, 2024


MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department


This refers to the memorandum dated 19 March 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, requesting for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310107100645000 Project ID: P00800611MN			OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads		
OO1: Ensure Safe and Reliable National Road System- Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads			Dipolog-Sindangan-Liloy Rd - K1898 + 440 - K1899 + 440		
Dipolog-Sindangan-Liloy Rd - K1898 + 440 - K1899 + 440			Dipolog-Sindangan-Liloy Rd - K1898 + 440 - K1899 + 030		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Road Slope Protection Structure/ 6,000.00 Sq. m	₱ 24,336.98 /Sq. m	₱ 146,021,870.00	CW1- Construction of Road Slope Protection Structure/ 63,916.00 Sq. m	₱ 2,284.59 /Sq. m	₱ 146,021,870.00
EAO	–	₱ 5,296,130.00	EAO	–	₱ 5,296,130.00
Total:		₱ 151,318,000.00	Total:		₱ 151,318,000.00
Justification:					
- The increase in the physical target/decrease in the unit cost is due to the design of slope protection project, which only includes the use of coconet and vegetation for cut slope to ensure stability and erosion control. - The project involves 670,521 cu.m. of Surplus common Excavation (for disposal) and 3.98 hectare of clearing and grubbing for cut slope. - The change in the station limits was made to cover sections which are prone to landslide, and synchronize with the modified physical target. - The derived unit cost is based on the approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW).					

Website: <https://www.dpwh.gov.ph>
Tel. No(s): 5304-3000 / (02) 165-02



Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services



APPROVED/DISAPPROVED:

EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII



2.3 Idam/AVS/RPBG/ERP

