

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



April 11, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department


This refers to the memorandum dated 3 April 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA** endorsing the request of **District Engineer REYNERIO P. ALCACHUPAS, Zamboanga del Norte 1st District Engineering Office**, for the approval of Modification of the hereunder project under FY 2024 General Appropriations Act (GAA), to wit;

As per GAA/Original		Project Description		As Modified	
UACS No. 310101101311000 - Project ID: P00802720MN		OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance – Primary Roads ,		OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance – Primary Roads ,	
Dipolog-Oroquieta National Road (S01316MN) K1797 + 680,- K1797 + 966; K1797 + 966,- K1798 + 150, K1798 + 150,- K1800 + 999, K1800 + 999,- K1801 + 202, K1801 + 202,- K1801 + 400,		Dipolog-Oroquieta National Road (S01316MN) K1797+681 - K1797+999, K1798+996 - K1800+470, ' (S01062MN) Chainage 58 - Chainage 208		Dipolog-Oroquieta National Road (S01316MN) K1797+681 - K1797+999, K1798+996 - K1800+470, ' (S01062MN) Chainage 58 - Chainage 208	
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay/ 7.500Lane Km ,	₱16,083,333.33/ Lane Km ,	₱ 120,625,000.00	CW1- Preventive Maintenance of Road: Asphalt Overlay/ 7.468 Lane Km ,	₱16,152,249.60/ Lane Km ₱ 32 M / Km.	₱ 120,625,000.00
EAO	-	₱ 4,375,000.00	EAO	-	₱ 4,375,000.00-
Total:		₱125,000,000.00	Total:		₱125,000,000.00

Justification:

- The physical target decreased from 7.500 lane km to 7.468 lane km due to the increase in unit cost.
- The minimal increase in unit cost is due to the inclusion of asphalt overlay at the parallel road S01062MN which has varying widths greater than the standard 6.70m width. Included segments are the approaches of Tolon Parallel Bridge as well as the bridge itself.
- Inclusion of(S01062MN) Chainage 58 - Chainage 208 in the project to complete the remaining asphalt overlay workfor the road section. This resulted to the deletion of some sections indicated in the GAA.
- The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).
- Attached are the following supporting documents: Approved Program of Works (POW), Approved Plan, BP Form 202, Certificate of Availability of Funds (CAF), Certificate of Reasonableness of Cost Estimate, Geotagged Photos, Straight Line Diagram, and GIS Map of the Proposed Project Work Location.

Atc-co - 202404 - 070953



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



April 11, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated 3 April 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA** endorsing the request of **District Engineer REYNERIO P. ALCACHUPAS, Zamboanga del Norte 1st District Engineering Office**, for the approval of Modification of the hereunder project under FY 2024 General Appropriations Act (GAA), to wit;

As per GAA/Original		As Modified	
Project Description			
UACS No. 310101101311000 Project ID: P00802720MN		OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance – Primary Roads	
OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance – Primary Roads		OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance – Primary Roads	
Dipolog-Oroquieta National Road (S01316MN) K1797 + 680 - K1797 + 966, K1797 + 966 - K1798 + 150, K1798 + 150 - K1800 + 999, K1800 + 999 - K1801 + 202, K1801 + 202 - K1801 + 400		Dipolog-Oroquieta National Road (S01316MN) K1797+681 - K1797+999, K1798+996 - K1800+470, (S01062MN) Chainage 58 - Chainage 208	
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target
CW1- Preventive Maintenance of Road: Asphalt Overlay/ 7.500Lane Km	₱16,083,333.33/ Lane Km	₱ 120,625,000.00	CW1- Preventive Maintenance of Road: Asphalt Overlay/ 7.468 Lane Km
EAO	-	₱ 4,375,000.00	EAO
Total: ₱125,000,000.00		₱ 4,375,000.00	Total: ₱125,000,000.00
Justification:			
- The physical target decreased from 7.500 lane km to 7.468 lane km due to the increase in unit cost. - The minimal increase in unit cost is due to the inclusion of asphalt overlay at the parallel road S01062MN which has varying widths greater than the standard 6.70m width. Included segments are the approaches of Tolon Parallel Bridge as well as the bridge itself. - Inclusion of(S01062MN) Chainage 58 - Chainage 208 in the project to complete the remaining asphalt overlay workfor the road section. This resulted to the deletion of some sections indicated in the GAA. - The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA). - Attached are the following supporting documents: Approved Program of Works (POW), Approved Plan, BP Form 202, Certificate of Availability of Funds (CAF), Certificate of Reasonableness of Cost Estimate, Geotagged Photos, Straight Line Diagram, and GIS Map of the Proposed Project Work Location.			

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and Public-Private Partnership Services

APPROVED / ~~DISAPPROVED~~:



EDGENIO R. PIIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII



RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services



APPROVED / DISAPPROVED:

EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII



2.3 mksa/AVS/RPBG/ERP