



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	CAR-090
Project ID:	P00824676LZ

BAGONG PILIPINAS

June 13, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated June 11, 2024 of **DPWH CAR Regional Director KHADAFFY D. TANGGOL**, endorsing the request of **District Engineer RUBY A. UYAM, Lower Kalinga District Engineering Office**, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 32010111745000 . Project ID: P00824676LZ . OO2: Protect Lives and Properties - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure at Liwan East-Calaocan along Pangol Creek, Sta. 11+060-Sta. 11+160, Barangay Liwan East, Calaocan, Arsenio, Rizal, Kalinga .			OO2: Protect Lives and Properties - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure at Liwan East-Calaocan along Pangol Creek, Sta. 11+060-Sta. 11+ 320 , Barangay Liwan East, Calaocan, Arsenio, Rizal, Kalinga .		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Flood Mitigation Structure/ 82.05 Lineal Metres	₱ 119,439.37/ Lineal Meters	₱ 9,800,000.00	CW1- Construction of Flood Mitigation Structure / 260 Lineal Meters	₱ 37,692.31/ Lineal Meters	₱ 9,800,000.00
EAO	-	₱ 200,000.00	EAO	-	₱ 200,000.00
Total: ₱ 10,000,000.00			Total: ₱ 10,000,000.00		

Justification:

The project is to be modified in view of the following:

- The decrease in the unit cost/increase in the physical target of CW1 from 82.05 Lineal meters to 260 Lineal meters is based on the validated and Approved Program of Works (POW) with Detailed Unit Price Analysis (DUPA).
- The project is composed of a Grouted Riprap with concrete armor.
- The change in project limit/additional length was deemed necessary because the released funding for the original section is more than enough to completely address the flood control mitigation structure along the said section. Additionally, the extended section will protect the rice fields from scouring caused by the large amount of water from the river that leads to flooding.

Attached are the following supporting documents: Approved Program of Works (POW) with Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), BP 202, Geotagged photos, GIS Map and Certification of No overlapping (Certified by the District Engineer, Planning & Design, Construction and Maintenance Division Chief).

QR

A6-CO-202406-02544

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and Public-Private Partnership Services

APPROVED/~~DISAPPROVED:~~



EUGENIO R. RIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII