



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

July 5, 2022

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 22 June 2022 of **DPWH Region XIII Director POL M. DELOS SANTOS**, requesting for the **modification** of the project under FY 2022 GAA, to wit;

<i>As per GAA/Original</i>			<i>As Modified</i>		
Project Description					
JACS No. 310305101553000 Project ID: P00602220MN OO1: Ensure Safe and Reliable National Road System - Bridge - Widening of Permanent Bridges Construction of Bislig Bridge, Surigao del Sur			OO1: Ensure Safe and Reliable National Road System - Bridge - Widening of Permanent Bridges Construction of Bislig Bridge, Surigao del Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Widening of Bridge / 2,488.320 sq.m.	₱ 40,720.24/ sq.m.	₱ 101,325,000.00	CW1- Widening of Bridge / 3,090.96 sq.m.	₱ 32,781.08/ sq.m.	₱ 101,325,000.00
EAO	-	₱ 3,675,000.00	EAO	-	₱ 3,675,000.00
Total:		₱ 105,000,000.00	Total:		₱ 105,000,000.00
Justification: <ul style="list-style-type: none">• Increase in physical target from 2,488.32 to 3,090.96 due to the adjustments made from the original DED plan relative to the actual site condition of the project.• Bridge Structure covers 78.55% of the total direct cost of the project which includes the construction of concrete pile cast in drilled hole at 1.10m dia with furnished permanent casing, pile integrity test and high-strain dynamic testing (P.D.A); protection for abutments are also included in the component wherein provision of sheet piles for slope protection are provided.• Craneway covers 16.60% of the total direct cost of the project. It is necessary to give access to the equipment in the conduct of the construction of the substructure and superstructure of the bridge.• Earthworks covers 2.09% of the total cost of the project involving embankment from borrow to be utilized in the approaches of the bridge.• See attached Certificate of Reasonableness of Cost Estimates.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ADOR G. CANLAS

Assistant Secretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2XY00012

3.5 mksa/AVS/AGC