



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: XIII-078
Project ID: P00604290MN

July 04, 2022

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 09 June 2022 of **DPWH Region XIII Director POL M. DELOS SANTOS** requesting for the approval of the Modification of the hereunder project covered by FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310204101721000 Project ID : P00604290MN					
OO1: Ensure Safe and Reliable National Road System - Network Development - Construction of By-Pass and Diversion Roads			OO1: Ensure Safe and Reliable National Road System - Network Development - Construction of By-Pass and Diversion Roads		
Butuan City-Agusan Del Norte Logistical Highway, Package 25, Butuan City			Butuan City-Agusan Del Norte Logistical Highway, Package 25, Butuan City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Gravel Road/ 2.640 lane km	₱35,456,439.39/ lane km	₱93,605,000.00	CW1 – Construction of Gravel Road/ 3.153 lane km	₱29,687,599.11/ lane km	₱93,605,000.00
ROW Acquisition/ 13,983.39 sq. m.	₱552.08/ sq. m.	₱7,720,000.00	ROW Acquisition/ 13,983.39 sq. m.	₱552.08/ sq. m.	₱7,720,000.00
EAO	-	₱3,675,000.00	EAO	-	₱3,675,000.00
Total		₱105,000,000.00	Total		₱105,000,000.00
Justification: <ul style="list-style-type: none">The increase of the physical target by 0.513 lane km (from 2.640 lane km to 3.153 lane km) is due to the topographic consideration of the actual design plan based on highest experienced flood level.The lengthening of the project was affected by the elevation of the newly completed gravel road adjacent to the proposed road where portion of project was forced to conform with the adjacent grade to facilitate gradual transition between this adjacent roads. This section is reflected in the attached plan, where the aforementioned gravel road is denoted by a broken line on the cross section.See attached Certificate of Reasonableness of Cost Estimates.					

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Secretary for his consideration and approval.

ADOR G. CANLAS


Assistant Secretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MANUEL M. BONOAN
Secretary

3.5 aap/AVS/AGC

Department of Public Works and Highways
Office of the Secretary



WIN2XY00013