



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

April 7, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This has reference to the memorandum dated March 22, 2017 from **OIC-Assistant Regional Director Alberto N. Gahid**, DPWH-CAR, forwarding the memorandum dated March 17, 2017 of District Engineer **Ireneo S. Gallato**, Lower Kalinga DEO relative to the request for modification on the project listed below:

LOCA TION	Project Description		Physical Target/ Cost	
	UACS No.: 165003015800416		Original	New
	As per GAA	As modified		
Pinukpuk, Kalinga	MFO 1 – National Road Network Services – Network Development – Road Upgrading (unpaved to paved) – Tertiary – Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) – Balbalan – Pinukpuk Road – Chainage 1913 – Chainage 1949, Chainage 1970 – Chainage <b>2045</b> , Chainage <b>2045</b> – Chainage <b>2102</b> , Chainage 2167 – Chainage <b>2299</b> [Road upgrading gravel to paved]	MFO 1 – National Road Network Services – Network Development – Road Upgrading (unpaved to paved) – Tertiary – Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) – Balbalan – Pinukpuk Road – Chainage 1913 – Chainage 1949, Chainage 1970 – Chainage <b>2043.74</b> , Chainage <b>2043.74</b> – Chainage <b>2100.75</b> , Chainage 2167 – Chainage <b>2306.65</b> [Road upgrading gravel to paved]	0.411 In-km	0.427 In-km
			<b>Unit Cost ('000):</b>	<b>Unit Cost ('000):</b>
			P17,501.22/ In-km	P16,845.43/ In-km
			<b>Alloc. ('000):</b>	<b>Est. Cost ('000):</b>
			P7,193.0	P7,193.0
<b>Reason/s for Modification:</b> Modification was sought due to <b>increase in physical target</b> brought by the <b>adjustment of station limits</b> to suit actual field condition and to <b>maximize the fund allocation</b> .				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.


**EUGENIO R. PIPO, JR.**  
Assistant Secretary for Luzon Operations

**APPROVED/DISAPPROVED:**

**ROMEO S. MOMO, CESO-I**  
Undersecretary  
Officer-In-Charge

3.3 rbat/ERP/RSM

Department of Public Works and Highways  
Office of the Secretary



WIN7E01325