



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 29, 2017


MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department


This has reference to the memorandum dated March 22, 2017 from **OIC-Assistant Regional Director Alberto N. Gahid**, DPWH-CAR, forwarding the memorandum dated March 17, 2017 of District Engineer **Ireneo S. Gallato**, Lower Kalinga DEO relative to the request for modification on the project listed below:

LOCA TION	Project Description UACS No.: 165003014600154		Physical Target/ Cost	
	As per GAA	As modified	Original	New
Tabuk City, Kalinga	MFO 1 – National Road Network Services – Asset Preservation of National Roads – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary – Bulanao – Paracelis Road – K0505+220 – K0505+250, K0500+560 – K0500+610 [CW1- Rehabilitation/Major Repair of Road Slope Protection Structure] [CW2 – Construction of Road Slope Protection Structure]	MFO 1 – National Road Network Services – Asset Preservation of National Roads – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary – Bulanao – Paracelis Road – K0505+229 – K0505+275, K0500+560 – K0500+610 [CW1- Rehabilitation/Major Repair of Road Slope Protection Structure] [CW2 – Construction of Road Slope Protection Structure]	CW1- 300m ² CW2- 250m ²	CW1- 300m ² CW2- 250m ²
			Unit Cost ('000):	Unit Cost ('000):
			CW1-13.2567 /m ² CW2-10.0/m ²	CW1-13.2567 /m ² CW2-10.0/m ²
			Alloc. ('000): P6,477	Est. Cost ('000): P6,477
Reason/s for Modification: Modification was sought due to adjustment in station limit in consideration to the actual field condition/validation.			CW1- 3,977 CW2- 2,500	CW1- 3,977 CW2- 2,500

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.


ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7E01182