

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 27, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the memorandum dated March 22, 2017 of **OIC-Assistant Regional Director ALBERTO N. GAHID**, DPWH-CAR, forwarding the request of **District Engineer IRENEO S. GALLATO**, Lower Kalinga DEO, for modification of the project listed below:

LOCA TION	Project Description		Physical Target/ Cost	
	UACS No. 292003020402301		Original	New
	As per GAA	As modified		
Brgy. Wagud, Pinukpuk, Kalinga	MFO 2 – Flood Management Services – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Wagud Flood Control along Mabaca River. <i>[Construction of Flood Mitigation Structure]</i>	MFO 2 – Flood Management Services – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Wagud Flood Control along Mabaca River. <i>[Construction of Flood Mitigation Structure]</i>	380 lm	510 lm
			Unit Cost ('000):	Unit Cost ('000):
			P26.31578/ lm	P19.60784/ lm
			Allocation ('000):	Est. Cost ('000):
			P10,000	P10,000
Reason/s for Modification: Modification was sought due to the change/decrease in unit cost by 25.49%/6,707.94 pesos which brought the increase in physical target by 34.21%/130 lm to maximize the allocation.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations


APPROVED/DISAPPROVED:

RAFAEL C. YABUT
Senior Undersecretary
Officer-in-Charge

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

3.3 LOV/rbat: ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01150