



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

June 22, 2017

**MEMORANDUM**

**TO :** **MELANIO C. BRIOSOS**  
Regional Director  
DPWH-Regional Office II  
Tuguegarao City, Cagayan

**ATTENTION :** **EDITHA R. BABARAN**  
District Engineer  
Isabela 3<sup>rd</sup> District Engineering Office  
Tagaran, Cauayan City, Isabela



Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. **Locally Funded Projects:** Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities, Construction of Activity Center/Covered Court, **Faustino Elementary School, Brgy. Faustino, Cauayan City, (Construction of Multi Purpose Building)**
2. **MFO 1: National Road Network Services** - Construction and Maintenance of Bridges along National Roads - Widening of Permanent Bridges to more than 2 Lanes, Widening of Bridge - Minante Br. (B01186LZ) along Daang Maharlika (LZ) (*Widening of Bridge*)
3. **MFO 1: National Road Network Services** - Construction and Maintenance of Bridges along National Roads - Widening of Permanent Bridges to more than 2 Lanes, Widening of Bridge - Marabulig Br. (B01187LZ) along Daang Maharlika (LZ) (*Widening of Bridge*)

It is informed that a project can only be modified once as prescribed under the FY 2017 General Appropriations Act (GAA). Further, it is reminded that all approved modifications shall be posted in the DPWH website within five (5) days from its approval. Failure to comply with this requirement shall be dealt with accordingly.

  
**ROMEO S. MOMO SESO I**  
Undersecretary for Luzon Operations

2.4 mksa/AVS/RSM



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

June 15, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 09 June 2017 of **DPWH Region II Dir. MELANIO C. BRIOSOS**, endorsing the request of District Engineer **EDITHA R. BABARAN**, Isabela 3<sup>rd</sup> District Engineering Office, for the **modification** of the hereunder stated project:


Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	<b>UACS:165003017100161</b>			
Brgy. San Fermin, Cauayan City, Isabela	<b>MFO 1: National Road Network Services - Construction and Maintenance of Bridges along National Roads - Widening of Permanent Bridges to more than 2 Lanes, (Widening of Bridge - Marabulig Br. (B01187LZ) along Daang Maharlika (LZ))</b>	<b>MFO 1: National Road Network Services - Construction and Maintenance of Bridges along National Roads - Widening of Permanent Bridges to more than 2 Lanes, Widening of Bridge - Marabulig Br. (B01187LZ) along Daang Maharlika (LZ)</b>	420.90 Sq.m.	456.966 Sq.m.
	(Widening of Bridge)	(Widening of Bridge)	<b>Unit Cost:</b> P118.79T/Sq.m.	<b>Unit Cost:</b> P109.42T/Sq.m.
			<b>Allocation:</b> PhP 50M	<b>Estimated Cost:</b> PhP 50M
<b>Justification:</b> Modification is sought due to the increase in the bridge deck area. The length of the proposed additional lane ( $L_{\text{additional}} = 47.90$ meters) is longer than the existing bridge ( $L_{\text{existing}} = 45.80$ meters) because if the bored piles at the abutment of the proposed additional lane will be aligned to the abutment of the existing, the bored piles of the existing bridge will be disturbed thus affecting the structural integrity of the existing bridge.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**ROMEO S. MOMO, CESO I**  
Undersecretary for Luzon Operations

**APPROVED/ ~~DIS~~APPROVED:**

**MARK A. VILLAR**  
Secretary

  
**RAFAEL C. YABUT**  
Senior Undersecretary  
Office in-Charge

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM

Department of Public Works and Highways  
Office of the Secretary



WIN7F04908