



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

January 27, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department


This has reference to the memorandum dated January 10, 2017 from **Reg'l. Dir. MELANIO C. BRIOSOS**, DPWH Regional Office II, forwarding the request for modification of **District Engineer Lorna B. Asuten**, Cagayan 2nd DEO, for the project listed below:

LOCA TION	Project Description		Physical Target/ Cost('000)	
	UACS No. 165003016500001		Original	New
Alacapan, Cagayan	As per GAA	As modified		
	MFO 1 – National Road Network Services – Network Development – Improvement/ Widening of National Roads – N1 – Road Widening – Bangag –Magapit Road – K0688+400 – K0689+900, K0694+000 – K0695+000 [Road Widening]	MFO 1 – National Road Network Services – Network Development – Improvement/ Widening of National Roads – N1 – Road Widening – Bangag –Magapit Road – K0688+400 – K0689+900, K0694+000 – K0695+000 [Road Widening]	3.632 In-km	5.01 In-km
			Unit Cost ('000):	Unit Cost ('000):
			P15,143.17/ In-km	P10,978.04/ In-km
Allocation ('000):	Est.Cost ('000):			
			P55,000	P55,000
Reason/s for modification: Modification was sought due to increase in physical target based on RBIA data computation that K0688+400 – K0689+900 is equal to 1.515 km (3.03 In-km) and K0694+000 – K0695+000 is equal to 0.99 km (1.98 In-km).				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.


EUGENIO R. PIPO, JR.
Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:


ROMEO S. MOMO, CESO I
Undersecretary
Officer-In-Charge