



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 11, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department


This has reference to the memorandum dated April 4, 2017 from **Reg'l. Dir. MELANIO C. BRIOSOS**, DPWH Regional Office II, forwarding the request for modification of **District Engineer Lorna B. Asuten**, Cagayan 2nd DEO, for the project listed below:

LOCA TION	Project Description		Physical Target/ Cost('000)	
	UACS No. 165003030700087			
	As per GAA	As modified	Original	New
Claveria, Cagayan	MFO 3 – Construction and Maintenance Services of Other Infra – Construction/ Improvement of Access Roads leading to Airports, Seaports , and Declared Tourism Destinations – To Seaports – Off-Carriageway Improvement: Shoulder Paving/Construction – Access Road leading to Claveria Port (Off-Carriageway Improvement), Cagayan [Shoulder Paving/Construction]	MFO 3 – Construction and Maintenance Services of Other Infra – Construction/ Improvement of Access Roads leading to Airports, Seaports , and Declared Tourism Destinations – To Seaports – Off-Carriageway Improvement: Shoulder Paving/Construction – Access Road leading to Claveria Port (Off-Carriageway Improvement),Sta. 0+000 – Sta. 0+300 [Shoulder Paving/Construction]	300 m ²	990 m ²
			Unit Cost ('000): P4.167/m ²	Unit Cost ('000): P1.262/m ²
			Allocation ('000): P1,250.0	Est.Cost ('000): P1,250.0
Reason/s for modification: Modification was sought due to increase in physical target based on actual field requirement. The fund allocation is still sufficient up to completion of the project.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.


EUGENIO R. PIPO, JR.
Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:


ROMEO S. MOMO, CESO I
Undersecretary
Officer-In-Charge