



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

April 26, 2023

**MEMORANDUM**

**FOR :** **EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
In CAR, Regions I, II, IX, X, XI, XII, and XIII  
This Department

This refers to the memorandum dated April 18, 2023 **DPWH Region XIII Regional Director POL M. DELOS SANTOS**, endorsing the request of **OIC-District Engineer ANNIE S. DELA VEGA, Surigao del Norte 1<sup>st</sup> District Engineering Office**, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310105100832000</b> <b>Project ID: P00706327MN</b>					
OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads		
Dapa-Gen Luna Rd - K0001 + (-990) - K0001 + (-946), K0006 + 104 - K0007 + 520, K0011 + 900 - K0012 + 000			Dapa-Gen Luna Rd - K0001 + (-960) - K0001 + (-946), K0006 + 104 - K0007 + 520, K0011 + 900 - K0012 + 000		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Reconstruction to Concrete Pavement: 3.160 lane-km	₱ 16,082,213.61/ lane-km	₱ 50,819,795.00	CW1- Reconstruction to Concrete Pavement: 3.10 lane-km	₱ 16,393,482.26/ lane-km	₱ 50,819,795.00
EAO	-	₱ 1,843,205.00	EAO	932.6 m/km	₱ 1,843,205.00
Total:		₱ 52,663,000.00	Total:		₱ 52,663,000.00

**Justification:**

Change in the station limit and decrease of physical target due to the following:

- The decrease in physical target is based on the unit cost derived from the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).
- Slight decrease in physical target / increase in the unit cost due to high cost of aggregates cause by the additional freight and handling from mainland source (Surigao City) to Siargao Island.
- The project includes the construction of 1.0 unit – 3.00m x 3.00m RCBC.
- Adjustment in the project limits to synchronize with the decrease in the physical target.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



**ADOR G. CANLAS**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**RECOMMENDING APPROVAL:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and Public-Private Partnership Services

**APPROVED/~~DISAPPROVED~~:**



**EUGENIO R. PIPO, JR.**

Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII