




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



August 8, 2022

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 01 August 2022 of **DPWH Region XIII Director POL M. DELOS SANTOS**, endorsing the request of **District Engineer MARCELINO M. OPERARIO**, Surigao del Norte 2nd District Engineering Office, for the modification of the project under FY 2022 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
JACS No. 300221102184000 Project ID: P00634111MN					
Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		
Construction of Road at Candava, Barangay Washington, Surigao City, Surigao del Norte			Construction of Road at Candava, Barangay Washington, Surigao City, Surigao del Norte		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road / 0.466 lane-km	P 10,622,317.60/ lane-km	P 4,950,000.00	CW1- Construction of Concrete Road / 0.682 lane-km	14.4n/k P 7,258,064.52/ lane-km	P 4,950,000.00
EAO	-	P 50,000.00	EAO	-	P 50,000.00
Total:		P 5,000,000.00	Total:		P 5,000,000.00
Justification:					
<ul style="list-style-type: none">• Increase in the physical target from 0.466 lane km to 0.682 lane km resulting to a decrease in unit cost due to decrease in the quantity of embankment since the existing road is already sub-grade ready.• Major item of work comprises of surface courses which represent 61.07%, subbase course of 17.69% and concrete line canal with 11.26% of the total project cost. (See attached POW/Budget Cost).• The derived unit cost is based on approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ADOR G. CANLAS
Assistant Secretary for Regional Operations
Regions I, II, CAR, IX, X, XI, XII, and XIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN
Secretary

