

MAR 31 2023

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Office


This refers to the Memorandum dated February 16, 2023 of **DPWH NCR Regional Director LORETA M. MALALUAN, CESO IV**, endorsing the request for approval of **Modification** of **District Engineer ISABELO C. BALEROS**, Las Piñas-Muntinlupa District Engineering Office of the project under FY 2023 General Appropriation Act (GAA), to wit

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103101124000 Project ID: P00712439LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Tertiary Roads			Asset Preservation - Preventive Maintenance - Tertiary Roads		
South Super H-way West Service Rd - K0020 + (-764) - K0020 + 576			South Super H-way West Service Rd -K0020 + (-764) - K0020+(-578), K0020+(-544)-K0020+(-087)		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Allocation
CW1 – Preventive Maintenance of Road: Asphalt Overlay 2.892 Lane Km	P 10,492.64/ Lane Km	P 30,344,720.00	CW1 – Preventive Maintenance of Road: Asphalt Overlay 1.408 Lane Km	P 21,551.65/ Lane Km	P 30,344,720.00
EAO	-	P 619,280.00	EAO	-	P 619,280.00
Total :		P30,964,000.00	Total :		P30,964,000.00
Justifications:					
<ul style="list-style-type: none">Modification of project limit is sought since the unit cost during budget preparation for GAA was based on the prevailing price at the year 2022, as to date the said prevailing price is increased resulting to decrease in physical target from 2.892 lane km to 1.408 lane km. The unit cost is based on the average width (2 lanes) of the station limits.					
Attached are the following supporting documents.					
<ul style="list-style-type: none">Certificate of Reasonableness of Cost Estimate, Certificate of Availability of fund, BP 202, Program of Works, Detailed Unit Price Analysis, Geotagged Photos (see attached CD), and Detailed Engineering Design					

ax

Signature

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ANTONIO V. MOLANO, JR.
Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII


ANTONIO V. MOLANO, JR., CESO III
Undersecretary

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

2.6 BCL/RRB
Project ID: P00712439LZ

Department of Public Works and Highways
Office of the Secretary



WIN3F07118