PROCUREMENT MONITORING REPORT

1st Semester
January – June FY 2024

CIVIL WORKS
COMPLETED AND ON-GOING PROCUREMENT ACTIVITIES FOR FY 2024

Department of Public Works and Highways, Davao de Oro 2nd District Engineering Office

Procurement Monitoring Report as of January to June 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
	24L0015 Construction of Academic Building (Phase II) Main Campus, Compostela, Davao de Oro	Construction Section	No	Competitive Bidding	13-02-2024	15-03-2023	20-03-2023	09-02-2023	06-02-2023	13-02-2023	16-02-2023	18-02-2023	31-01-2024	02-06-2024	02-12-2024		N/A	Government of the Philippines (current year's budget)	8,946,382.79		8,949,392.79	[redacted]		8,930,612.88	NICO CCWI CDA DDNCA	16-10-2023	16-10-2023	16-10-2023	24-03-2023	16-10-2023	16-10-2023	Completed
5002413925000	24L0002 Construction of Multi-Purpose Building, Barangay Siones, Compostela, Davao de Oro	Construction Section	Yes	Competitive Bidding	10-10-2023	13-10-2023	20-10-2023	06-12-2023	06-12-2023	13-12-2023	16-12-2023	18-12-2023	31-01-2024	02-08-2024	02-12-2024		N/A	Government of the Philippines (current year's budget)	[redacted]		4,949,976.12	[redacted]		4,905,441.72	NICO CCWI CDA DDNCA	16-10-2023	16-10-2023	16-10-2023	16-03-2023	16-10-2023	16-10-2023	Completed
5002413987000	24L0004 Construction of Multi-Purpose Building, Barangay Panansalan, Maragusan, Davao de Oro	Construction Section	Yes	Competitive Bidding	10-10-2023	13-10-2023	20-10-2023	06-12-2023	06-12-2023	13-12-2023	15-12-2023	18-12-2023	04-09-2024	12-03-2024	15-03-2024		N/A	Government of the Philippines (current year's budget)	5,898,838.64		5,558,839.04	5,877,583.36		5,877,583.36	NICO CCWI CDA DDNCA	16-10-2023	16-10-2023	16-10-2023	16-03-2023	16-10-2023	16-10-2023	Completed
5002413987000	24L0008 Construction of Metal Purpose Building, Barangay Langgawisan, Maragusan, Davao de Oro	Construction Section	Yes	Competitive Bidding	10-10-2023	13-10-2023	20-10-2023	06-12-2023	06-12-2023	13-12-2023	15-12-2023	18-12-2023	31-01-2024	02-08-2024	02-12-2024		N/A	Government of the Philippines (current year's budget)	6,925,958.87		6,929,958.87	6,915,216.71		6,915,216.71	NICO CCWI CDA DDNCA	16-10-2023	16-10-2023	16-10-2023	16-03-2023	16-10-2023	16-10-2023	Completed
5002413125000	24L0009 Ngan Road leading to Mizaldam Village, Pansan Falls, Bangkiamtan Cave and Tagkawanan Falls, Compostela, Davao de Oro	Construction Section	Yes	Competitive Bidding	18-10-2023	24-10-2023	31-10-2023	06-12-2023	06-12-2023	11-12-2023	15-12-2023	18-12-2023	04-09-2024	12-03-2024	15-03-2024		N/A	Government of the Philippines (current year's budget)	14,657,678.30		14,657,678.30	14,597,252.10		14,597,252.10	NICO CCWI CDA DDNCA	25-10-2023	25-10-2023	25-10-2023	25-03-2023	25-10-2023	25-10-2023	Completed
5002413172000	24L0006 Construction of Road, Petromaria, Davao de Oro	Construction Section	Yes	Competitive Bidding	18-10-2023	24-10-2023	31-10-2023	06-12-2023	06-12-2023	11-12-2023	15-12-2023	18-12-2023	22-02-2024	28-03-2024	04-08-2024		N/A	Government of the Philippines (current year's budget)	28,998,484.16		28,998,484.16	28,298,941.98		28,298,941.98	NICO CCWI CDA DDNCA	25-10-2023	25-10-2023	25-10-2023	25-03-2023	25-10-2023	25-10-2023	Completed
5132021017760000	24L0010 Road Widening – Barangay S. Aquino Jr. National Highway – E 1424+000 – E 1425+440	Construction Section	Yes	Competitive Bidding	18-10-2023	24-10-2023	31-10-2023	29-02-2024	29-02-2024	07-03-2024	14-03-2024	12-04-2023	15-04-2024	29-04-2024	22-04-2024		N/A	Government of the Philippines (current year's budget)	21,290,986.22		21,290,986.22	21,185,915.82		21,185,915.82	NICO CCWI CDA DDNCA	25-10-2023	25-10-2023	25-10-2023	25-03-2023	25-10-2023	25-10-2023	Completed
5132021017670000	24L0011 Road Widening – Barangay S. Aquino Jr. National Highway – E 1424+000 – E 1424+962	Construction Section	Yes	Competitive Bidding	18-10-2023	24-10-2023	31-10-2023	29-02-2024	29-02-2024	07-03-2024	14-03-2024	12-04-2023	15-04-2024	29-04-2024	22-04-2024		N/A	Government of the Philippines (current year's budget)	32,798,105.89		32,798,105.89	32,647,885.45		32,647,885.45	NICO CCWI CDA DDNCA	25-10-2023	25-10-2023	25-10-2023	25-03-2023	25-10-2023	25-10-2023	Completed
5002413122223000	24L0012 San Jose Leading to Awan Falls, Brgy. San Jose, Monkayo, Davao de Oro	Construction Section	Yes	Competitive Bidding	18-10-2023	24-10-2023	31-10-2023	06-12-2023	06-12-2023	11-12-2023	15-12-2023	18-12-2023	04-09-2024	12-03-2024	15-03-2024		N/A	Government of the Philippines (current year's budget)	4,899,246.72		4,899,246.72	4,874,736.81		4,874,736.81	NICO CCWI CDA DDNCA	25-10-2023	25-10-2023	25-10-2023	25-03-2023	25-10-2023	25-10-2023	Completed
5201021086000	24L0013 Construction of Flood Mitigation Structure along Agusan River (Mawas River Junction), Poblacion, Monkayo, Davao de Oro Phase 2	Construction Section	Yes	Competitive Bidding	18-10-2023	24-10-2023	31-10-2023	06-12-2023	06-12-2023	11-12-2023	15-12-2023	18-12-2023	13-02-2024	20-02-2024	26-02-2024		N/A	Government of the Philippines (current year's budget)	96,499,815.07		96,499,513.07	94,560,882.90		94,582,882.90	NICO CCWI CDA DDNCA	25-10-2023	25-10-2023	25-10-2023	25-03-2023	25-10-2023	25-10-2023	Completed
5201021086000	24L0014 Construction of Flood Mitigation Structure along Agusan River, Barangay Mamanga, Monkayo, Davao de Oro	Construction Section	Yes	Competitive Bidding	18/10/2023	24-10-2023	31-10-2023	06-12-2023	06-12-2023	11-12-2023	15-12-2023	18-12-2023	13-02-2024	20-02-2024	26-02-2024		N/A	Government of the Philippines (current year's budget)	98,498,719.64		98,498,719.64	95,340,998.42		95,340,790.42	NICO CCWI CDA DDNCA	25-10-2023	25-10-2023	25-10-2023	25-03-2023	25-10-2023	25-10-2023	Completed
5201015014400000	24L0015 Construction of Flood Mitigation Structure along Agusan River (Mawat River Junction), Poblacion, Monkayo, Davao de Oro Phase 1	Construction Section	Yes	Competitive Bidding	18-10-2023	24-10-2023	31-10-2023	06-12-2023	06-12-2023	11-12-2023	15-12-2023	18-12-2023	04-09-2024	12-03-2024	15-03-2024		N/A	Government of the Philippines (current year's budget)	[redacted]		96,493,085.83	96,011,758.39		96,011,758.39	NICO CCWI CDA DDNCA	25-10-2023	25-10-2023	25-10-2023	25-03-2023	25-10-2023	25-10-2023	Completed
5201016014000	24L0016 Construction of Revetment along Aunao Creek (Bridge Section Upstream) in Agusan River Phase II, Barangay Balag, Maragusan, Davao de Oro	Construction Section	Yes	Competitive Bidding	18-10-2023	24-10-2023	31-10-2023	06-12-2023	06-12-2023	11-12-2023	15-12-2023	18-12-2023	04-09-2024	12-03-2024	15-03-2024		N/A	Government of the Philippines (current year's budget)	101,660,056.94		101,660,056.94	100,119,688.00		100,119,688.00	NICO CCWI CDA DDNCA	25-10-2023	25-10-2023	25-10-2023	25-03-2023	25-10-2023	25-10-2023	Completed
5201013122222000	24L0017 Construction of Upper Nabao CO Revetment L/S at Deca Almiheam, Maragusan, Davao de Oro	Construction Section	Yes	Competitive Bidding	18-10-2023	24-10-2023	31-10-2023	07-03-2024	07-03-2024	14-03-2024	21-03-2024	12-04-2023	17-04-2024	29-04-2024	23-04-2024		N/A	Government of the Philippines (current year's budget)	14,689,995.28		14,689,995.28	14,520,997.65		14,520,997.65	NICO CCWI CDA DDNCA	25-10-2023	25-10-2023	25-10-2023	25-03-2023	25-10-2023	25-10-2023	Completed
5002413162000	24L0018 Magsaysay – Bocon – Compostela Road in Support of Rice, Coconut, Banana and Oil Palm Production, Compostela, Davao de Oro	Construction Section	Yes	Competitive Bidding	18-10-2023	24-10-2023	31-10-2023	06-12-2023	06-12-2023	11-12-2023	15-12-2023	18-12-2023	21-02-2024	28-02-2024	04-03-2024		N/A	Government of the Philippines (current year's budget)	19,993,840.26		19,488,891.21	18,450,604.21		18,450,604.21	NICO CCWI CDA DDNCA	25-10-2023	25-10-2023	25-10-2023	25-03-2023	25-10-2023	25-10-2023	Completed
5002413156000	24L0019 Construction Barote River Irrigation System Katipunan Road-MC East, New Bataan, Davao de Oro (KATUBASA-Kabasa Tunga sa Pakalagan)	Construction Section	Yes	Competitive Bidding	18-10-2023	24-10-2023	31-10-2023	06-12-2023	06-12-2023	11-12-2023	15-12-2023	18-12-2023	31-01-2024	02-08-2024	02-12-2024		N/A	Government of the Philippines (current year's budget)	27,426,414.78		27,416,414.78	27,056,080.97		27,056,080.97	NICO CCWI CDA DDNCA	25-10-2023	25-10-2023	25-10-2023	25-03-2023	25-10-2023	25-10-2023	Completed
5002413162500	24L0020 Monkayo-Tagkawanan Ferry Road in support of the Banana and Rice Production, Maragusan, Davao de Oro	Construction Section	Yes	Competitive Bidding	09-10-2023	22-10-2023	29-10-2023	12-12-2023	12-12-2023	15-12-2023	19-12-2023	20-12-2023	07-05-2024	15-08-2024	19-03-2024		N/A	Government of the Philippines (current year's budget)	19,585,882.53		19,585,882.53	19,585,101.99		19,585,101.99	NICO CCWI CDA DDNCA	23-10-2023	23-10-2023	23-10-2023	23-03-2023	23-10-2023	23-10-2023	Completed
5201015000000	24L0021 Construction of Revetment along Agusan River (Upstream), Barangay Bulatukan, Maragusan, Davao de Oro	Construction Section	Yes	Competitive Bidding	09-10-2023	22-10-2023	29-10-2023	12-12-2023	12-12-2023	15-12-2023	19-12-2023	20-12-2023	31-03-2024	20-02-2024	26-02-2024		N/A	Government of the Philippines (current year's budget)	96,499,798.57		96,499,798.57	95,342,160.23		95,342,160.23	NICO CCWI CDA DDNCA	23-10-2023	23-10-2023	23-10-2023	23-03-2023	23-10-2023	23-10-2023	Completed
5002413162000	24L0022 Pulao Tuna – Mamangan Road in support of Rice, Banana, and Oil Palm Production, Monkayo, Davao de Oro	Construction Section	Yes	Competitive Bidding	09-10-2023	22-10-2023	29-10-2023	12-12-2023	12-12-2023	15-12-2023	19-12-2023	20-12-2023	13-02-2024	20-02-2024	26-02-2024		N/A	Government of the Philippines (current year's budget)	19,596,980.58		19,596,980.58	19,304,536.53		19,304,536.53	NICO CCWI CDA DDNCA	23-10-2023	23-10-2023	23-10-2023	23-03-2023	23-10-2023	23-10-2023	Completed
5002413162000	24L0023 Mawat – Pilar – Tagda Road in support of Banana Industry, Monkayo – Compostela, Davao de Oro	Construction Section	Yes	Competitive Bidding	09-10-2023	22-10-2023	29-10-2023	12-12-2023	12-12-2023	15-12-2023	19-12-2023	20-12-2023	13-02-2024	20-02-2024	26-02-2024		N/A	Government of the Philippines (current year's budget)	19,598,972.81		19,598,972.81	19,402,202.91		19,402,202.91	NICO CCWI CDA DDNCA	23-10-2023	23-10-2023	23-10-2023	23-03-2023	23-10-2023	23-10-2023	Completed
5002413000000	24L0024 Construction of Water Supply System, Barangay Cantagayang, Maragusan, Davao de Oro	Construction Section	Yes	Competitive Bidding	09-10-2023	22-10-2023	29-10-2023	12-12-2023	12-12-2023	15-12-2023	19-12-2023	20-12-2023	13-02-2024	20-02-2024	26-02-2024		N/A	Government of the Philippines (current year's budget)	4,949,186.15		4,949,186.15	4,929,154.75		4,929,154.75	NICO CCWI CDA DDNCA	23-10-2023	23-10-2023	23-10-2023	23-03-2023	23-10-2023	23-10-2023	Completed
5002413917000	24L0025 Construction (Completion) of DPWH Davao de Oro 2nd DEO Building, Compostela, Davao de Oro	Construction Section	Yes	Competitive Bidding	09-10-2023	22-10-2023	29-10-2023	12-12-2023	12-12-2023	15-12-2023	19-12-2023	20-12-2023	06-05-2024	15-08-2024	19-03-2024		N/A	Government of the Philippines (current year's budget)	75,410,419.76		75,410,419.76	74,656,315.54		74,656,315.54	NICO CCWI CDA DDNCA	23-10-2023	23-10-2023	23-10-2023	23-03-2023	23-10-2023	23-10-2023	Completed
5002413123000	24L0027 Bangkiamtan Road leading to Mandapa Village, Pansan Falls, Bangkiamtan Cave and Tagkawanan Falls, Brgy. Ngan, Compostela, Davao de Oro	Construction Section	Yes	Competitive Bidding	21-10-2023	24-10-2023	01-12-2023	14/12/2023	14/12/2023	20-12-2023	22-12-2023	28-12-2023	07-08-2024	15-03-2024	18-08-2024		N/A	Government of the Philippines (current year's budget)	14,694,942.39		14,694,942.39	14,621,398.57		14,621,398.57	NICO CCWI CDA DDNCA	23-10-2023	23-10-2023	23-10-2023	23-03-2023	23-10-2023	23-10-2023	Completed
5132021017620000	24L0028 Road Widening – Barangay S. Aquino Jr. – Maragusan Rd – E 1424+000 – E1425+061	Construction Section	Yes	Competitive Bidding	21-11-2023	24-11-2023	01-12-2023	14/12/2023	14/12/2023	20-12-2023	22-12-2023	22-12-2023	07-08-2024	15-03-2024	18-08-2024		N/A	Government of the Philippines (current year's budget)	45,748,177.30		45,748,177.30	45,290,695.63		45,290,695.63	NICO CCWI CDA DDNCA	23-10-2023	23-10-2023	23-10-2023	23-03-2023	23-10-2023	23-10-2023	Completed
5132021004000000	24L0029 Off Carriageway Improvements: Construction of Traffic Island – Barangay S. Aquino Jr. National Highway (5014320140) – E 1408+440 – E 1412+000	Construction Section	Yes	Competitive Bidding	21-11-2023	24-11-2023	01-12-2023	14/12/2023	14/12/2023	20-12-2023	22-12-2023	22-12-2023	13-02-2024	20-02-2024	26-02-2024		N/A	Government of the Philippines (current year's budget)	44,100,000.00		44,100,000.00	43,898,694.86		43,898,694.86	NICO CCWI CDA DDNCA	23-10-2023	23-10-2023	23-10-2023	23-03-2023	23-10-2023	23-10-2023	Completed
5132021004000000	24L0030 Off Carriageway Improvements: Construction of Traffic Island Monkayo-Compostela Mati Brgy. Bel. – E 1402+(-307) – E 1408+446	Construction Section	Yes	Competitive Bidding	21-11-2023	24-11-2023	01-12-2023	14/12/2023	14/12/2023	20-12-2023	22-12-2023	22-12-2023	07-08-2024	15-03-2024	18-03-2024		N/A	Government of the Philippines (current year's budget)	32,896,640.00		32,896,640.00	32,699,475.37		32,699,475.37	NICO CCWI CDA DDNCA	23-10-2023	23-10-2023	23-10-2023	23-03-2023	23-10-2023	23-10-2023	Completed
5002413000000	24L0031 Construction of Water Supply System, Barangay Pasian, Maragusan, Davao de Oro	Construction Section	Yes	Competitive Bidding	22-11-2023	24-11-2023	01-12-2023	14/12/2023	14/12/2023	20-12-2023	22-12-2023	23-12-2023	31-01-2024	02-08-2024	02-12-2024		N/A	Government of the Philippines (current year's budget)	4,948,844.34		4,948,844.34	4,928,747.48		4,928,747.48	NICO CCWI CDA DDNCA	23-10-2023	23-10-2023	23-10-2023	23-03-2023	23-10-2023	23-10-2023	Completed
5132021017620000	24L0032 Road Widening – Barangay S. Aquino Jr. National Highway- E 1414+(-400) – E 1416+100	Construction Section	Yes	Competitive Bidding	23-11-2023	24-11-2023	01-12-2023	14/12/2023	14/12/2023	20-12-2023	22-12-2023	23-12-2023	06-08-2024	15-03-2024	18-08-2024		N/A	Government of the Philippines (current year's budget)	23,452,866.17		23,452,866.17	23,215,724.04		23,215,724.04	NICO CCWI CDA DDNCA	23-10-2023	23-10-2023	23-10-2023	23-03-2023	23-10-2023	23-10-2023	Completed
5132021016000000	24L0033 Preventive Maintenance of Road: Asphalt Overlay – Barangay S. Aquino Jr. National Highway (5014320140) E 1409+000 – E 1413+320	Construction Section	Yes	Competitive Bidding	23-11-2023	24-11-2023	01-12-2023	14/12/2023	14/12/2023	20-12-2023	22-12-2023	22-12-2023	06-08-2024	15-03-2024	18-03-2024		N/A	Government of the Philippines (current year's budget)	96,400,859.85		96,400,859.85	95,104,060.98		95,104,060.98	NICO CCWI CDA DDNCA	23-10-2023	23-10-2023	23-10-2023	23-03-2023	23-10-2023	23-10-2023	Completed
5002413147000	24L0034 Construction of Multi-Purpose Building, Barangay Poblacion, Compostela, Davao de Oro	Construction Section	Yes	Competitive Bidding	29-11-2023	30-11-2023	07-12-2023	21-12-2023	21-12-2023	27-12-2023	28-12-2023	29-12-2023	13-02-2024	20-02-2024	26-02-2024		N/A	Government of the Philippines (current year's budget)	9,899,894.50		9,899,894.50	9,794,897.09		9,794,897.09	NICO CCWI CDA DDNCA	01-12-2023	01-12-2023	01-12-2023	01-12-2023	01-12-2023	01-12-2023	Completed
5002413147000	24L0035 Rehabilitation (Completion) of Multi-Purpose Building (Rural Health Unit Building), Monkayo, Davao de Oro	Construction Section	Yes	Competitive Bidding	29-11-2023	30-11-2023	07-12-2023	21-12-2023	21-12-2023	27-12-2023	28-12-2023	29-12-2023	13-02-2024	20-02-2024	26-02-2024		N/A	Government of the Philippines (current year's budget)	19,799,861.41		19,799,861.41	19,692,094.52		19,692,094.52	NICO CCWI CDA	01-12-2023	01-12-2023	01-12-2023	01-12-2023	01-12-2023	01-12-2023	Completed

Department of Public Works and Highways, Davao de Oro 2nd District Engineering Office

Procurement Monitoring Report as of of January to June 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities: Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PhP): Total	MOOE	CO	Contract Cost (PhP): Total	MOOE	CO	List of Invited Observers	Date of Receipt of Invitation: Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
21GR2021017047000	24L0089 Road Widening – Benigno S. Aquino Jr. National Highway – 11GM-000 – 11GM-000	Construction Section	Yes	Competitive Bidding	20-12-2023	20-12-2023	07-02-2023	22-12-2023	22-12-2023	26-12-2023	28-12-2023	28-12-2023	13-02-2024	28-02-2024	26-03-2024		N/A	Government of the Philippines (current year's budget)	14,314,675.34		14,314,675.34	14,106,736.77		14,106,736.77	NICO CCWI CDA DDNCA	03-12-2023	01-12-2023	01-12-2023	01-12-2023	01-12-2023		Completed
21GR2021017140000	24L0096 Construction of Multi-Purpose Building (NPMO District Supervisor's Office) at Calabcabugan, New Bataan, Davao de Oro	Construction Section	No	Competitive Bidding	29-02-2024	29-02-2024	15-02-2024	29-03-2024	29-03-2024	07-03-2024	14-03-2024	12-04-2024	15-04-2024	29-04-2024	22-04-2024		N/A	Government of the Philippines (current year's budget)	4,948,903.85		4,948,903.85	4,945,083.56		4,945,083.56	NICO CCWI CDA DDNCA	12-02-2024	12-02-2024	12-02-2024	12-02-2024	12-02-2024	12-02-2024	Completed
21GR2021017207000	24L0086 Mayape del-Langgawisan, Maragusan, Davao de Oro	Construction Section	No	Competitive Bidding	06-02-2024	06-02-2024	15-02-2024	29-02-2024	29-02-2024	07-03-2024	14-03-2024	12-04-2024	16-04-2024	29-04-2024	22-04-2024		N/A	Government of the Philippines (current year's budget)	57,896,682.79		57,896,682.79	57,318,901.25		57,318,901.25	NICO CCWI CDA DDNCA	12-02-2024	12-02-2024	12-02-2024	12-02-2024	12-02-2024	12-02-2024	Completed
21GR2021141180000	24L0040 Construction of Flood Control Structure along Agusan River, Pvt. 8 Section, Barangay Poblacion, Monkayo, Davao de Oro Phase I	Construction Section	No	Competitive Bidding	06-02-2024	06-02-2024	15-02-2024	07-03-2024	07-03-2024	14-03-2024	21-03-2024	12-04-2024	25-03-2024	26-03-2024	27-03-2024		N/A	Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	144,025,516.12		144,025,516.12	NICO CCWI CDA DDNCA	12-02-2024	12-02-2024	12-02-2024	12-02-2024	12-02-2024	12-02-2024	Completed
21GR2021141180000	24L0041 Construction of Flood Control Structure along Agusan River, Pvt. 8 Section, Barangay Poblacion, Monkayo, Davao de Oro Phase II	Construction Section	No	Competitive Bidding	06-02-2024	06-02-2024	15-02-2024	07-03-2024	07-03-2024	14-03-2024	21-03-2024	12-04-2024	17-04-2024	29-04-2024	23-04-2024		N/A	Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	144,000,000.00		144,000,000.00	NICO CCWI CDA DDNCA	12-02-2024	12-02-2024	12-02-2024	12-02-2024	12-02-2024	12-02-2024	Completed
21GR2021067070000	24L0042 Construction of Revetment along Agusan River Phase 2, Purok 8, Poblacion, Monkayo, Davao de Oro	Construction Section	No	Competitive Bidding	06-02-2024	06-02-2024	15-02-2024	07-03-2024	07-03-2024	14-03-2024	21-03-2024	21-03-2024	17-04-2024	29-04-2024	22-04-2024		N/A	Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	144,250,368.39		144,250,368.39	NICO CCWI CDA DDNCA	12-02-2024	12-02-2024	12-02-2024	12-02-2024	12-02-2024	12-02-2024	Completed
21GR2021067070000	24L0043 Construction of Revetment along Agusan River Phase 3, Purok 8, Poblacion, Monkayo, Davao de Oro	Construction Section	No	Competitive Bidding	06-02-2024	06-02-2024	15-02-2024	07-03-2024	07-03-2024	14-03-2024	21-03-2024	22-03-2024	25-03-2024	26-03-2024	27-03-2024		N/A	Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	144,245,546.85		144,245,546.85	NICO CCWI CDA DDNCA	12-02-2024	12-02-2024	12-02-2024	12-02-2024	12-02-2024	12-02-2024	Completed
21GR2021102500000	24L0044 Construction of Multi-Purpose Building, Purok 8, Poblacion, Monkayo, Davao de Oro	Construction Section	No	Competitive Bidding	05-02-2024	06-02-2024	15-02-2024	29-02-2024	29-02-2024	07-03-2024	14-03-2024	12-04-2024	16-04-2024	29-04-2024	22-04-2024		N/A	Government of the Philippines (current year's budget)	20,698,863.53		20,698,863.53	20,586,394.17		20,586,394.17	NICO CCWI CDA DDNCA	12-02-2024	12-02-2024	12-02-2024	12-02-2024	12-02-2024	12-02-2024	Completed
21GR2021156490000	24L0046 Construction (Completion) of Multi-Purpose Building at Rose Angela, Compostela, Davao de Oro	Construction Section	No	Competitive Bidding	05-02-2024	08-02-2024	15-02-2024	29-02-2024	29-02-2024	07-03-2024	14-03-2024	12-04-2024	16-04-2024	29-04-2024	22-04-2024		N/A	Government of the Philippines (current year's budget)	4,948,945.65		4,948,945.65	4,875,636.45		4,875,636.45	NICO CCWI CDA DDNCA	12-02-2024	12-02-2024	12-02-2024	12-02-2024	12-02-2024	12-02-2024	Completed
21GR2021066060000	24L0047 Construction of Flood Mitigation Structure along Agusan River, Purok 6, Osmeña, Compostela, Davao de Oro	Construction Section	No	Competitive Bidding	06-02-2024	06-02-2024	15-02-2024	07-03-2024	07-03-2024	14-03-2024	21-03-2024	12-04-2024	17-04-2024	29-04-2024	23-04-2024		N/A	Government of the Philippines (current year's budget)	113,880,000.00		113,880,000.00	114,556,261.14		114,556,261.14	NICO CCWI CDA DDNCA	12-02-2024	12-02-2024	12-02-2024	12-02-2024	12-02-2024	12-02-2024	Completed
21GR2021007080000	24L0048 Road Widening - Montevista-Compostela Mati Sdry Rd - 11GM + 966 - 11GM + 248, 11GM + 958 - 11GM + 545, Maragusan, Davao de Oro	Construction Section	No	Competitive Bidding	13-02-2024	16-02-2024	23-02-2024	07-03-2024	07-03-2024	14-03-2024	22-03-2024	12-04-2024	17-04-2024	29-04-2024	23-04-2024		N/A	Government of the Philippines (current year's budget)	55,890,321.92		55,890,321.92	55,802,406.41		55,802,406.41	NICO CCWI CDA DDNCA	16-02-2024	16-02-2024	16-02-2024	16-02-2024	16-02-2024	16-02-2024	Completed
21GR2021016260000	24L0049 Road Widening - Nabunturan - Maragusan Rd - K 1+000+00 - K 1+700+147, Maragusan, Davao de Oro	Construction Section	No	Competitive Bidding	13-02-2024	16-02-2024	23-02-2024	07-03-2024	07-03-2024	14-03-2024	21-03-2024	12-04-2024	17-04-2024	29-04-2024	23-04-2024		N/A	Government of the Philippines (current year's budget)	60,297,375.62		60,297,375.62	59,753,233.40		59,753,233.40	NICO CCWI CDA DDNCA	16-02-2024	16-02-2024	16-02-2024	16-02-2024	16-02-2024	16-02-2024	Completed
21GR2021156270000	24L0080 Construction of Multi-Purpose Building, Monkayo Central Elementary School, Barangay Poblacion, Monkayo, Davao de Oro	Construction Section	No	Competitive Bidding	22-02-2024	23-02-2024	01-03-2024	14-03-2024	14-03-2024	14-03-2024	22-03-2024	15-04-2024	18-04-2024	22-04-2024	24-04-2024		N/A	Government of the Philippines (current year's budget)	18,798,875.02		18,798,875.02	18,208,853.05		18,208,853.05	NICO CCWI CDA DDNCA	27-02-2024	27-02-2024	27-02-2024	27-02-2024	27-02-2024	27-02-2024	Completed
21GR2021156360000	24L0081 Construction of Multi-Purpose Building at Cabucangan, New Bataan, Davao de Oro	Construction Section	No	Competitive Bidding	23-02-2024	23-02-2024	03-03-2024	14-03-2024	14-03-2024	21-03-2024	03-04-2024	15-04-2024	18-04-2024	22-04-2024	24-04-2024		N/A	Government of the Philippines (current year's budget)	4,948,997.38		4,948,997.38	4,874,147.85		4,874,147.85	NICO CCWI CDA DDNCA	27-02-2024	27-02-2024	27-02-2024	27-02-2024	27-02-2024	27-02-2024	Completed
21GR2021155530000	24L0082 Construction of Multi-Purpose Building, Barangay Osmeña, Compostela, Davao de Oro	Construction Section	No	Competitive Bidding	23-02-2024	23-02-2024	03-03-2024	14-03-2024	14-03-2024	21-03-2024	03-04-2024	15-04-2024	18-04-2024	22-04-2024	24-04-2024		N/A	Government of the Philippines (current year's budget)	6,292,962.23		6,292,962.23	6,204,973.26		6,204,973.26	NICO CCWI CDA DDNCA	27-02-2024	27-02-2024	27-02-2024	27-02-2024	27-02-2024	27-02-2024	Completed
21GR2021156530000	24L0083 Construction of Revetment along Aroman Creek (Junction L7) leading to Agusan River, Barangay Bebag, Monkayo, Davao de Oro	Construction Section	No	Competitive Bidding	21-02-2024	23-02-2024	05-03-2024	14-03-2024	14-03-2024	21-03-2024	03-04-2024	15-04-2024	18-04-2024	22-04-2024	24-04-2024		N/A	Government of the Philippines (current year's budget)	144,748,915.83		144,748,915.83	143,301,686.21		143,301,686.21	NICO CCWI CDA DDNCA	27-02-2024	27-02-2024	27-02-2024	27-02-2024	27-02-2024	27-02-2024	Completed
21GR2021016430000	24L0084 Preventive Maintenance of Road: Asphalt Overlay – Barangay S. Aquino Jr., National Highway K1+400-K1+700 K1+800-K1+900 – K1+1+300, K1+1+400 – K1+1+700 K1+1+750-K1+1+900, Montevista-Compostela, Davao de Oro	Construction Section	No	Competitive Bidding	23-02-2024	27-02-2024	05-03-2024	19-03-2024	19-03-2024	20-03-2024	03-03-2024	16-04-2024	18-04-2024	22-04-2024	24-04-2024		N/A	Government of the Philippines (current year's budget)	96,499,125.40		96,499,125.40	95,581,147.94		95,581,147.94	NICO CCWI CDA DDNCA	27-02-2024	27-02-2024	27-02-2024	27-02-2024	27-02-2024	27-02-2024	Completed
21GR2021016460000	24L0085 Preventive Maintenance of Road: Asphalt Overlay – Montevista – Diaka Rd K1+1+400 – K1+1+900, K1+1+950 – K1+2+100, Montevista, Davao de Oro	Construction Section	No	Competitive Bidding	23-02-2024	27-02-2024	05-03-2024	19-03-2024	19-03-2024	20-03-2024	26-03-2024	16-04-2024	18-04-2024	22-04-2024	24-04-2024		N/A	Government of the Philippines (current year's budget)	96,498,059.98		96,498,059.98	95,477,759.78		95,477,759.78	NICO CCWI CDA DDNCA	27-02-2024	27-02-2024	27-02-2024	27-02-2024	27-02-2024	27-02-2024	Completed
21GR2021156530000	24L0086 Construction of Multi-Purpose Building (Classroom) at IADNCAST, Poblacion, Monkayo, Davao de Oro	Construction Section	No	Competitive Bidding	27-02-2024	29-02-2024	07-03-2024	20-03-2024	20-03-2024	02-04-2024	15-04-2024	11-04-2024	22-04-2024	23-04-2024	25-04-2024		N/A	Government of the Philippines (current year's budget)	10,798,989.44		10,798,989.44	10,601,838.27		10,601,838.27	NICO CCWI CDA DDNCA	05-03-2024	01-03-2024	01-03-2024	01-03-2024	01-03-2024	01-03-2024	Completed
21GR2021156160000	24L0087 Construction of Multi-Purpose Building, Barangay Mabasat, Compostela, Davao de Oro	Construction Section	No	Competitive Bidding	27-02-2024	29-02-2024	07-03-2024	20-03-2024	20-03-2024	02-04-2024	11-04-2024	11-04-2024	22-04-2024	23-04-2024	25-04-2024		N/A	Government of the Philippines (current year's budget)	6,928,877.87		6,928,877.87	6,899,977.86		6,899,977.86	NICO CCWI CDA DDNCA	01-03-2024	01-03-2024	01-03-2024	01-03-2024	01-03-2024	01-03-2024	Completed
21GR2021156290000	24L0088 Construction of Multi-Purpose Building, Barangay Tandawan, New Bataan, Davao de Oro	Construction Section	No	Competitive Bidding	27-02-2024	29-02-2024	07-03-2024	20-03-2024	20-03-2024	02-04-2024	13-05-2024	13-05-2024	20-05-2024	24-05-2024	27-05-2024		N/A	Government of the Philippines (current year's budget)	6,928,877.87		6,928,877.87	6,900,143.80		6,900,143.80	NICO CCWI CDA DDNCA	01-03-2024	01-03-2024	01-03-2024	01-03-2024	01-03-2024	01-03-2024	Completed
21GR2021156020000	24L0089 Construction of Multi-Purpose Building, Barangay Ngan, Compostela, Davao de Oro	Construction Section	No	Competitive Bidding	27-02-2024	29-02-2024	07-03-2024	20-03-2024	20-03-2024	02-04-2024	13-05-2024	13-05-2024	20-05-2024	24-05-2024	27-05-2024		N/A	Government of the Philippines (current year's budget)	6,929,967.41		6,929,967.41	6,900,618.96		6,900,618.96	NICO CCWI CDA DDNCA	03-03-2024	01-03-2024	01-03-2024	03-03-2024	03-03-2024	01-03-2024	Completed
21GR2021156010000	24L0090 Construction of Multi-Purpose Building (Building 1), Barangay Mangayan, Compostela, Davao de Oro	Construction Section	No	Competitive Bidding	27-02-2024	29-02-2024	07-03-2024	20-03-2024	20-03-2024	02-04-2024	13-05-2024	13-05-2024	20-05-2024	24-05-2024	27-05-2024		N/A	Government of the Philippines (current year's budget)	6,928,997.09		6,928,997.09	6,880,230.14		6,880,230.14	NICO CCWI CDA DDNCA	03-03-2024	01-03-2024	01-03-2024	03-03-2024	03-03-2024	03-03-2024	Completed
21GR2021156190000	24L0091 Construction of Revetment along Aroman Creek (Upstream L7) leading to Agusan River, Barangay Bebag, Monkayo, Davao de Oro	Construction Section	No	Competitive Bidding	27-02-2024	29-02-2024	07-03-2024	20-03-2024	20-03-2024	02-04-2024	11-04-2024	11-04-2024	22-04-2024	23-04-2024	25-04-2024		N/A	Government of the Philippines (current year's budget)	144,749,917.56		144,749,917.56	143,738,165.84		143,738,165.84	NICO CCWI CDA DDNCA	03-03-2024	01-03-2024	01-03-2024	03-03-2024	03-03-2024	03-03-2024	Completed
21GR2021156270000	24L0092 Construction of Revetment along Agusan River (Lower Macopa Bridge Section), Maparan, Maragusan, Davao de Oro	Construction Section	No	Competitive Bidding	07-03-2024	12-03-2024	19-03-2024	02-04-2024	02-04-2024	08-04-2024	18-04-2024	18-04-2024	22-04-2024	23-04-2024	25-04-2024		N/A	Government of the Philippines (current year's budget)	96,499,999.86		96,499,999.86	95,514,552.93		95,514,552.93	NICO CCWI CDA DDNCA	14-03-2024	14-03-2024	14-03-2024	14-03-2024	14-03-2024	14-03-2024	Completed
21GR2021156270000	24L0093 Construction of Revetment along Manat River (Upstream and Downstream L7) leading to Agusan River Phase 1, Bukanalan Norte, Montevista, Davao de Oro	Construction Section	No	Competitive Bidding	07-03-2024	12-03-2024	19-03-2024	02-04-2024	02-04-2024	08-04-2024	18-04-2024	18-04-2024	22-04-2024	23-04-2024	25-04-2024		N/A	Government of the Philippines (current year's budget)	115,799,089.17		115,799,089.17	114,845,390.15		114,845,390.15	NICO CCWI CDA DDNCA	14-03-2024	14-03-2024	14-03-2024	14-03-2024	14-03-2024	14-03-2024	Completed
21GR2021017060000	24L0094 Road Widening – Benigno S. Aquino Jr. National Highway – K1+825+867 – K1+826+179, K1+900+889 – K1+900+900, Compostela, Davao de Oro	Construction Section	No	Competitive Bidding	18-03-2024	25-03-2024	03-04-2024	16-04-2024	16-04-2024	17-04-2024	10-04-2024	19-04-2024	22-04-2024	23-04-2024	25-04-2024		N/A	Government of the Philippines (current year's budget)	31,426,964.83		31,426,964.83	31,212,085.09		31,212,085.09	NICO CCWI CDA DDNCA	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	Completed
21GR2021156100000	24L0095 Construction of Road, JVR Linden to Barangay San Vicente – Barangay San Isidro, Montevista, Davao de Oro	Construction Section	No	Competitive Bidding	18-03-2024	25-03-2024	03-04-2024	18-04-2024	18-04-2024	19-04-2024	12-04-2024	23-04-2024	24-04-2024	26-04-2024	28-04-2024		N/A	Government of the Philippines (current year's budget)	96,499,558.72		96,499,558.72	96,258,376.72		96,258,376.72	NICO CCWI CDA DDNCA	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	Completed
21GR2021156110000	24L0097 Construction of Multi-Purpose Building (Building 2), Barangay Mangayan, Compostela, Davao de Oro	Construction Section	No	Competitive Bidding	18-03-2024	25-03-2024	03-04-2024	16-04-2024	16-04-2024	17-04-2024	19-04-2024	19-04-2024	22-04-2024	23-04-2024	25-04-2024		N/A	Government of the Philippines (current year's budget)	4,948,997.82		4,948,997.82	4,929,972.43		4,929,972.43	NICO CCWI CDA DDNCA	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	Completed
21GR2021156100000	24L0098 Construction of Road, Monkayo-Boston Road (Monkayo Section), Davao de Oro	Construction Section	No	Competitive Bidding	18-03-2024	25-03-2024	03-04-2024	18-04-2024	18-04-2024	19-04-2024	23-04-2024	23-04-2024	24-04-2024	26-04-2024	28-04-2024		N/A	Government of the Philippines (current year's budget)	77,198,150.27		77,198,150.27	77,004,347.10		77,004,347.10	NICO CCWI CDA DDNCA	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	Completed
21GR2021156080000	24L0099 Rehabilitation of Multi-Purpose Building, Cogonon, New Bataan, Davao de Oro	Construction Section	No	Competitive Bidding	18-03-2024	25-03-2024	03-04-2024	23-04-2024	23-04-2024	24-04-2024	26-04-2024	26-04-2024	29-04-2024	07-05-2024	09-05-2024		N/A	Government of the Philippines (current year's budget)	4,948,805.76		4,948,805.76	4,949,936.76		4,900,146.84	NICO CCWI CDA DDNCA	27-03-2024	27-03-2024	27-03-2024	27-03-2024	[illegible]	27-03-2024	Completed
21GR2021014740000	24L0070 Construction (Completion) of Multi-Purpose Building (CENRO Office) at Poblacion, Monkayo, Davao de Oro	Construction Section	No	Competitive Bidding	18-03-2024	25-03-2024	03-04-2024	16-04-2024	16-04-2024	17-04-2024	18-04-2024	19-04-2024	22-04-2024	23-04-2024	25-04-2024		N/A	Government of the Philippines (current year's budget)	4,898,936.62		4,898,936.62	4,880,130.23		4,880,130.23	NICO CCWI CDA DDNCA	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	Completed
21GR2021156080000	24L0071 Construction of Multi-Purpose Building, Poblacion, Compostela, Davao de Oro	Construction Section	No	Competitive Bidding	18-03-2024	25-03-2024	03-04-2024	16-04-2024	16-04-2024	17-04-2024	18-04-2024	19-04-2024	22-04-2024	23-04-2024	25-04-2024		N/A	Government of the Philippines (current year's budget)	9,889,999.72		9,889,999.72	9,889,999.72		9,889,999.72	NICO CCWI CDA DDNCA	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	Completed
21GR2021089200000	24L0072 Rehabilitation of Multi-Purpose Building (Sangguniang Bayan Office) at Barangay Poblacion, Monkayo, Davao de Oro	Construction Section	No	Competitive Bidding	18-03-2024	25-03-2024	03-04-2024	16-04-2024	16-04-2024	17-04-2024	19-04-2024	07-06-2024	11-06-2024	18-06-2024	20-07-2024		N/A	Government of the Philippines (current year's budget)	29,699,954.40		29,699,954.40	0.00			NICO CCWI CDA DDNCA	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	Completed
21GR2021156090000	24L0073 Construction (Completion) of Multi-Purpose Building, Davao de Oro State College, Compostela, Davao de Oro	Construction Section	No	Competitive Bidding	18-03-2024	25-03-2024	03-04-2024	16-04-2024	16-04-2024	17-04-2024	18-04-2024	19-04-2024	22-04-2024	23-04-2024	25-04-2024		N/A	Government of the Philippines (current year's budget)	19,799,995.98		19,799,995.98	19,541,102.19		19,541,102.19	NICO CCWI CDA DDNCA	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	Completed
21GR2021156040000	24L0074 Construction of Multi-Purpose Building, Barangay Pagsabangan, New Bataan, Davao de Oro	Construction Section	No	Competitive Bidding	18-03-2024	25-03-2024	03-04-2024	16-04-2024	16-04-2024	17-04-2024	19-04-2024	19-04-2024	22-04-2024	23-04-2024	25-04-2024		N/A	Government of the Philippines (current year's budget)	9,889,999.84		9,889,999.84	9,861,235.30		9,861,235.30	NICO CCWI CDA DDNCA	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	Completed

Department of Public Works and Highways, Davao de Oro 2nd District Engineering Office

Procurement Monitoring Report as of of January to June 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
300220115485000	24L0026 Construction of Multi-Purpose Building, Barangay Poblacion, Compostela, Davao de Oro	Construction Section	No	Competitive Bidding	19-03-2024	25-03-2024	01-04-2024	16-04-2024	16-04-2024	17-04-2024	18-04-2024	18-04-2024	23-04-2024	29-04-2024	25-06-2024		N/A	Government of the Philippines (current year's budget)	4,949,968.98		4,949,962.96	4,929,500.00		4,929,500.00	NICO CCWR CDA DDNCA	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	Completed
300302479671000	24L0027 Construction of Flood Mitigation Structure along Manat River (Manat Bridge-Downstream) leading to Agusan River, Barangay New Visayas, Montevista, Davao de Oro	Construction Section	No	Competitive Bidding	26-03-2024	26-03-2024	02-04-2024	18-04-2024	18-04-2024	19-04-2024	25-04-2024	23-04-2024	29-04-2024	24-04-2024	25-06-2024		N/A	Government of the Philippines (current year's budget)	164,748,186.85		164,748,186.85	163,237,494.36		163,237,494.36	NICO CCWR CDA DDNCA	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	Completed
300231158281000	24L0028 Construction of Road, Barangay Tandawan, New Bataan, Davao de Oro	Construction Section	No	Competitive Bidding	18-03-2024	28-03-2024	02-04-2024	18-04-2024	18-04-2024	19-04-2024	29-04-2024	29-04-2024	29-04-2024	24-04-2024	26-04-2024		N/A	Government of the Philippines (current year's budget)	14,700,000.00		14,634,209.69	14,634,209.69		14,634,209.69	NICO CCWR CDA DDNCA	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	Completed
300220115649000	24L0029 Construction of Multi-Purpose Building, Barangay Maryalegas, New Bataan, Davao de Oro	Construction Section	No	Competitive Bidding	18-03-2024	26-03-2024	02-04-2024	18-04-2024	18-04-2024	19-04-2024	23-04-2024	23-04-2024	23-04-2024	24-04-2024	26-04-2024		N/A	Government of the Philippines (current year's budget)	12,868,829.53		12,802,645.52	12,802,645.52		12,802,645.52	NICO CCWR CDA DDNCA	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	Completed
300220115648000	24L0030 Construction (Completion) of Multi-Purpose Building (Municipal Engineering Building), Poblacion, Maragusan, Davao de Oro	Construction Section	No	Competitive Bidding	18-03-2024	26-03-2024	02-04-2024	18-04-2024	18-04-2024	19-04-2024	25-04-2024	25-04-2024	31-05-2024	28-06-2024	29-06-2024		N/A	Government of the Philippines (current year's budget)	14,849,826.00		14,849,925.02	0.00		0.00	NICO CCWR CDA DDNCA	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	Completed
300231132588000	24L0031 Construction of Revetment along Manat River leading to Agusan River at Interbarangay Bridge (Downstream), Barangay Cebulan, Maragusan, Davao de Oro	Construction Section	No	Competitive Bidding	18-03-2024	26-03-2024	02-04-2024	18-04-2024	18-04-2024	19-04-2024	25-04-2024	23-04-2024	23-04-2024	24-04-2024	26-04-2024		N/A	Government of the Philippines (current year's budget)	96,479,960.00		96,608,960.04	96,156,453.43		96,156,453.43	NICO CCWR CDA DDNCA	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	Completed
300219132ne2000	24L0032 Construction of Revetment along Upper Agusan River, Barangay Dumalit, Compostela, Davao de Oro	Construction Section	No	Competitive Bidding	18-03-2024	28-03-2024	02-04-2024	18-04-2024	18-04-2024	19-04-2024	23-04-2024	23-04-2024	23-04-2024	24-04-2024	26-04-2024		N/A	Government of the Philippines (current year's budget)	48,893,063.31		48,599,663.31	48,129,705.87		48,129,705.87	NICO CCWR CDA DDNCA	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	Completed
300220115647000	24L0033 Rehabilitation of Multi-Purpose Building (Municipal Engineering Building), Maragusan, Davao de Oro	Construction Section	No	Competitive Bidding	18-03-2024	26-03-2024	02-04-2024	18-04-2024	18-04-2024	19-04-2024	23-04-2024	23-04-2024	23-04-2024	24-04-2024	26-04-2024		N/A	Government of the Philippines (current year's budget)	9,898,655.47		9,756,533.81	9,756,533.81		9,756,533.81	NICO CCWR CDA DDNCA	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	Completed
300220115649000	24L0034 Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Maragusan, Davao de Oro	Construction Section	No	Competitive Bidding	18-03-2024	26-03-2024	02-04-2024	18-04-2024	18-04-2024	19-04-2024	23-04-2024	23-04-2024	29-04-2024	24-04-2024	26-04-2024		N/A	Government of the Philippines (current year's budget)	1,958,957.57		1,908,130.69	1,908,130.69		1,908,130.69	NICO CCWR CDA DDNCA	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	Completed
300300191148000	24L0035 Construction of Water System, Barangay San Miguel, Compostela, Davao de Oro	Construction Section	No	Competitive Bidding	18-03-2024	26-03-2024	02-04-2024	18-04-2024	18-04-2024	24-04-2024	25-04-2024	25-04-2024	29-04-2024	07-05-2024	10-05-2024		N/A	Government of the Philippines (current year's budget)	4,898,414.92		4,898,414.92	0.00		0.00	NICO CCWR CDA DDNCA	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	Completed
300220115471000	24L0036 Construction of Multi-Purpose Building, Barangay Poblacion, Maragusan, Davao de Oro	Construction Section	No	Competitive Bidding	18-03-2024	26-03-2024	02-04-2024	18-04-2024	18-04-2024	19-04-2024	25-04-2024	23-04-2024	23-04-2024	24-04-2024	26-04-2024		N/A	Government of the Philippines (current year's budget)	7,919,625.04		7,919,625.04	7,879,365.07		7,879,365.07	NICO CCWR CDA DDNCA	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	Completed
300231032900000	24L0037 Construction of Multi-Purpose Building, Barangay Bagongon, Compostela, Davao de Oro	Construction Section	No	Competitive Bidding	18-03-2024	26-03-2024	02-04-2024	18-04-2024	18-04-2024	19-04-2024	23-04-2024	23-04-2024	29-04-2024	29-04-2024	26-04-2024		N/A	Government of the Philippines (current year's budget)	48,998,983.36		48,599,913.36	48,504,964.49		48,504,964.49	NICO CCWR CDA DDNCA	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	Completed
300220115589000	24L0038 Construction of Multi-Purpose Building (Phase I), Barangay Poblacion, Montevista, Davao de Oro	Construction Section	No	Competitive Bidding	18-03-2024	26-03-2024	02-04-2024	18-04-2024	18-04-2024	19-04-2024	23-04-2024	23-04-2024	23-04-2024	24-04-2024	26-04-2024		N/A	Government of the Philippines (current year's budget)	6,929,982.25		6,878,943.08	6,878,943.08		6,878,943.08	NICO CCWR CDA DDNCA	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	Completed
300220113654000	24L0039 Construction of Multi-Purpose Building (Phase I), Barangay Poblacion, Montevista, Davao de Oro	Construction Section	No	Competitive Bidding	18-03-2024	26-03-2024	02-04-2024	18-04-2024	18-04-2024	19-04-2024	23-04-2024	23-04-2024	23-04-2024	24-04-2024	26-04-2024		N/A	Government of the Philippines (current year's budget)	29,699,983.15		29,588,981.62	29,588,981.62		29,588,981.62	NICO CCWR CDA DDNCA	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	Completed
300231173739000	24L0040 Construction of Flood Mitigation Structure along Mamunga Creek leading to Agusan River, Barangay Mamunga, Montevista, Davao de Oro	Construction Section	No	Competitive Bidding	18-03-2024	26-03-2024	02-04-2024	18-04-2024	18-04-2024	19-04-2024	23-04-2024	23-04-2024	23-04-2024	24-04-2024	26-04-2024		N/A	Government of the Philippines (current year's budget)	48,898,820.38		48,877,462.02	48,877,462.02		48,877,462.02	NICO CCWR CDA DDNCA	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	Completed
300324115647000	24L0041 Construction (Completion) of Multi-Purpose BuP (Leg 1P building) at Barangay Mabaras, Compostela, Davao de Oro	Construction Section	No	Competitive Bidding	22-03-2024	27-03-2024	09-04-2024	23-04-2024	23-04-2024	24-04-2024	26-04-2024	26-04-2024	29-04-2024	07-05-2024	10-05-2024		N/A	Government of the Philippines (current year's budget)	4,949,996.16		4,925,619.02	4,925,619.02		4,925,619.02	NICO CCWR CDA DDNCA	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	Completed
300324115857000	24L0042 Construction of Multi-Purpose Building at Poblacion, Montevista, Davao de Oro	Construction Section	No	Competitive Bidding	22-03-2024	27-03-2024	08-04-2024	23-04-2024	23-04-2024	24-04-2024	26-04-2024	26-04-2024	29-04-2024	07-05-2024	10-05-2024		N/A	Government of the Philippines (current year's budget)	9,899,999.94		9,838,998.94	9,838,980.32		9,838,980.32	NICO CCWR CDA DDNCA	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	Completed
300231154043000	24L0043 Construction of Temporary Access Road for Mayson Bridge along Montevista (Jct. Mayson) – Laak Diversion Road, Davao de Oro	Construction Section	No	Competitive Bidding	22-03-2024	27-03-2024	09-04-2024	23-04-2024	23-04-2024	24-04-2024	26-04-2024	26-04-2024	29-04-2024	07-05-2024	10-05-2024		N/A	Government of the Philippines (current year's budget)	24,125,000.00		23,996,799.17	23,996,799.17		23,996,799.17	NICO CCWR CDA DDNCA	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	Completed
300324115728000	24L0044 Rehabilitation of Multi-Purpose Building (Compostela), Barangay Poblacion, Compostela, Davao de Oro	Construction Section	No	Competitive Bidding	22-03-2024	27-03-2024	08-04-2024	23-04-2024	23-04-2024	24-04-2024	26-04-2024	26-04-2024	29-04-2024	07-05-2024	10-05-2024		N/A	Government of the Philippines (current year's budget)	4,948,988.19		4,899,642.30	4,899,642.30		4,899,642.30	NICO CCWR CDA DDNCA	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	Completed
300231193626000	24L0045 Construction of Flood Mitigation Structure along Kalamolan Creek leading to Agusan River, Bangay Bridge Section, Barangay San Mariano, New Bataan, Davao de Oro	Construction Section	No	Competitive Bidding	22-03-2024	27-03-2024	03-04-2024	23-04-2024	23-04-2024	24-04-2024	26-04-2024	26-04-2024	29-04-2024	07-05-2024	10-05-2024		N/A	Government of the Philippines (current year's budget)	144,750,055.31		141,304,232.28	141,304,232.28		141,304,232.28	NICO CCWR CDA DDNCA	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	Completed
300231012078000	24L0046 Construction of Flood Mitigation Structure along Lower Magangit Creek, Barangay Magangit, New Bataan, Davao de Oro	Construction Section	No	Competitive Bidding	22-03-2024	27-03-2024	09-04-2024	23-04-2024	23-04-2024	24-04-2024	26-04-2024	26-04-2024	29-04-2024	07-05-2024	10-05-2024		N/A	Government of the Philippines (current year's budget)	9,798,827.20		9,784,716.20	9,784,716.20		9,784,716.20	NICO CCWR CDA DDNCA	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	Completed
300316592134000	24L0047 Construction of Water System, Barangay New Alegria, Compostela, Davao de Oro	Construction Section	No	Competitive Bidding	22-03-2024	27-03-2024	03-04-2024	23-04-2024	23-04-2024	24-04-2024	26-04-2024	26-04-2024	29-04-2024	07-05-2024	10-05-2024		N/A	Government of the Philippines (current year's budget)	4,898,798.71		4,895,600.00	4,895,600.00		4,895,600.00	NICO CCWR CDA DDNCA	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	Completed
300316593347000	24L0048 Construction of Water System at Tandawan, New Bataan, Davao de Oro	Construction Section	No	Competitive Bidding	22-03-2024	27-03-2024	09-04-2024	23-04-2024	23-04-2024	24-04-2024	26-04-2024	26-04-2024	29-04-2024	07-05-2024	10-05-2024		N/A	Government of the Philippines (current year's budget)	4,899,328.96		4,898,345.58	4,898,345.58		4,898,345.58	NICO CCWR CDA DDNCA	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	Completed
300231070364000	24L0049 Construction of Flood Mitigation Structure along Manao Creek leading to Agusan River at Purok 4A to Purok 2, Phase I, Poblacion, Montevista, Davao de Oro	Construction Section	No	Competitive Bidding	22-03-2024	27-03-2024	08-04-2024	23-04-2024	23-04-2024	24-04-2024	26-04-2024	26-04-2024	29-04-2024	07-05-2024	10-05-2024		N/A	Government of the Philippines (current year's budget)	72,374,898.36		72,187,581.73	72,187,581.73		72,187,581.73	NICO CCWR CDA DDNCA	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	Completed
300282121020000	24L0050 Concreting of Brgy. Panoraman PMB Phase II, Brgy. Panoraman, Compostela, Davao de Oro	Construction Section	No	Competitive Bidding	25-03-2024	05-04-2024	22-04-2024	25-04-2024	25-04-2024	26-04-2024	12-05-2024	10-05-2024	20-05-2024	24-05-2024	27-05-2024		N/A	Government of the Philippines (current year's budget)	14,921,888.60		14,825,005.00	14,874,429.15		14,874,429.15	NICO CCWR CDA DDNCA	08-04-2024	08-04-2024	08-04-2024	08-04-2024	08-04-2024	08-04-2024	Completed
300282121020000	24L0051 Concreting of Brgy. Poblacion PMB, Brgy. Poblacion, Maragusan, Davao de Oro	Construction Section	No	Competitive Bidding	25-03-2024	05-04-2024	22-04-2024	25-04-2024	25-04-2024	26-04-2024	12-05-2024	10-05-2024	20-05-2024	24-05-2024	27-05-2024		N/A	Government of the Philippines (current year's budget)	14,822,856.98		14,846,792.26	14,844,722.28		14,844,722.28	NICO CCWR CDA DDNCA	08-04-2024	08-04-2024	08-04-2024	08-04-2024	08-04-2024	08-04-2024	Completed
300282121020000	24L0052 Concreting of Brgy. Banlasan Norte PMB, Brgy. Banlasan, Montevista, Davao de Oro	Construction Section	No	Competitive Bidding	25-03-2024	05-04-2024	22-04-2024	25-04-2024	25-04-2024	26-04-2024	12-05-2024	10-05-2024	20-05-2024	24-05-2024	27-05-2024		N/A	Government of the Philippines (current year's budget)	14,925,000.00		14,477,250.00	14,477,250.00		14,477,250.00	NICO CCWR CDA DDNCA	08-04-2024	08-04-2024	08-04-2024	08-04-2024	08-04-2024	08-04-2024	Completed
300282121001000	24L0053 Concreting of Purok 6 to Purok 1, Brgy. New Cebulan connecting to Junction Provincial Road going to Brgy. Mawapa PMB Phase IV, Brgy. New Cebulan, Maragusan, Davao de Oro	Construction Section	No	Competitive Bidding	25-03-2024	05-04-2024	22-04-2024	25-04-2024	25-04-2024	26-04-2024	12-05-2024	10-05-2024	20-05-2024	24-05-2024	27-05-2024		N/A	Government of the Philippines (current year's budget)	14,834,999.99		14,834,904.67	14,834,904.67		14,834,904.67	NICO CCWR CDA DDNCA	08-04-2024	08-04-2024	08-04-2024	08-04-2024	08-04-2024	08-04-2024	Completed
300412030901000	24L0054 Construction of 1 Unit of 3-Storey 4-Classroom School Building in Carcidong Integrated School, Maragusan, Davao de Oro	Construction Section	No	Competitive Bidding	25-03-2024	05-04-2024	12-04-2024	25-04-2024	25-04-2024	26-04-2024	12-05-2024	10-05-2024	20-05-2024	24-05-2024	27-05-2024		N/A	Government of the Philippines (current year's budget)	18,333,868.57		18,325,909.57	18,216,648.97		18,216,648.97	NICO CCWR CDA DDNCA	08-04-2024	08-04-2024	08-04-2024	08-04-2024	08-04-2024	08-04-2024	Completed
300412020001000	24L0055 Construction of 1 Unit of 3-Storey 2-Classroom School Building in Cordon C. Aquino NHS, Compostela, Davao de Oro	Construction Section	No	Competitive Bidding	25-03-2024	05-04-2024	12-04-2024	25-04-2024	25-04-2024	26-04-2024	12-05-2024	10-05-2024	20-05-2024	24-05-2024	27-05-2024		N/A	Government of the Philippines (current year's budget)	5,896,683.80		5,830,883.80	5,785,483.60		5,785,483.60	NICO CCWR CDA DDNCA	08-04-2024	08-04-2024	08-04-2024	08-04-2024	08-04-2024	08-04-2024	Completed
300217100270000	24L0056 Construction of 1 Unit of 1-Storey 2-Classroom School Building in Cordon C. Aquino NHS, Compostela, Davao de Oro	Maintenance Section	No	Competitive Bidding	25-03-2024	05-04-2024	12-04-2024	25-04-2024	25-04-2024	26-04-2024	17-05-2024	23-05-2024	04-06-2024	11-06-2024	18-06-2024	20-06-2024	N/A	Government of the Philippines (current year's budget)	86,985,948.31		86,840,949.21	86,799,653.57		86,799,653.57	NICO CCWR CDA DDNCA	08-04-2024	08-04-2024	08-04-2024	08-04-2024	08-04-2024	08-04-2024	Completed
300203219058000	24L0057 Concreting of Brgy. New Magangit PMB, Brgy. Magangit, New Bataan, Davao de Oro	Construction Section	No	Competitive Bidding	25-03-2024	05-04-2024	12-04-2024	25-04-2024	25-04-2024	26-04-2024	12-05-2024	10-05-2024	20-05-2024	24-05-2024	27-05-2024		N/A	Government of the Philippines (current year's budget)	14,924,999.86		14,753,676.58	14,753,676.58		14,753,676.58	NICO CCWR CDA DDNCA	08-04-2024	08-04-2024	08-04-2024	08-04-2024	08-04-2024	08-04-2024	Completed
300203219061000	24L0058 Concreting of Brgy. New Magangit PMB, Brgy. Magangit, New Bataan, Davao de Oro	Construction Section	No	Competitive Bidding	25-03-2024	05-04-2024	12-04-2024	25-04-2024	25-04-2024	26-04-2024	12-05-2024	10-05-2024	20-05-2024	24-05-2024	27-05-2024		N/A	Government of the Philippines (current year's budget)	49,750,000.00		49,700,033.87	49,700,033.87		49,700,033.87	NICO CCWR CDA DDNCA	08-04-2024	08-04-2024	08-04-2024	08-04-2024	08-04-2024	08-04-2024	Completed
300191111589000	24L0059 Construction of Flood Mitigation Structure along Agdiamas River, Bankaso, New Bataan, Davao de Oro	Construction Section	No	Competitive Bidding	25-03-2024	05-04-2024	12-04-2024	25-04-2024	25-04-2024	26-04-2024	12-05-2024	10-05-2024	20-05-2024	24-05-2024	27-05-2024		N/A	Government of the Philippines (current year's budget)	144,749,994.11		144,240,887.94	144,241,967.94		144,241,967.94	NICO CCWR CDA DDNCA	08-04-2024	08-04-2024	08-04-2024	08-04-2024	08-04-2024	08-04-2024	Completed
300219032373000	24L0060 Construction of Flood Mitigation Structure along Manao Creek leading to Agusan River at Purok 4A to Purok 2, Phase II, Poblacion, Maragusan, Davao de Oro	Construction Section	No	Competitive Bidding	25-03-2024	05-04-2024	12-04-2024	25-04-2024	25-04-2024	26-04-2024	12-05-2024	10-05-2024	20-05-2024	24-05-2024	27-05-2024		N/A	Government of the Philippines (current year's budget)	96,499,997.55		96,258,660.72	96,258,660.72		96,258,660.72	NICO CCWR CDA DDNCA	08-04-2024	08-04-2024	08-04-2024	08-04-2024	08-04-2024	08-04-2024	Completed

Department of Public Works and Highways, Davao de Oro 2nd District Engineering Office

Procurement Monitoring Report as of January to June 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
200001000100000	24GR112 Repair/Maintenance of DED Building BAMP Guardhouse, Brgy. New Visayas, Montevista, Davao de Oro	Maintenance Section	No	Competitive Bidding	08-05-2024	11-06-2024	28-06-2024	11-06-2024	11-06-2024	18-06-2024	20-06-2024	20-06-2024	24-06-2024	25-06-2024	27-06-2024		N/A	Government of the Philippines (current year's budget)	[illegible]		1,499,998.67	[illegible]		1,494,991.80	NCCD CCWI COA EOM CA	11-06-2024	11-06-2024	11-06-2024	11-06-2024	11-06-2024	11-06-2024	
300200100000000	24LR114 Rehabilitation (Completion) of Multi-Purpose Building (DPWI Building), Phase II, Maricayan, Davao de Oro	Construction	No	Competitive Bidding	27-03-2024	30-05-2024	06-06-2024	18-06-2024	19-06-2024	19-06-2024	21-06-2024	21-06-2024	24-06-2024	25-06-2024	26-06-2024		N/A	Government of the Philippines (current year's budget)	69,499,997.74		69,499,997.74	69,498,997.74		69,498,997.74	NCCD CCWI COA EOM CA	31-05-2024	31-05-2024	31-05-2024	31-05-2024	31-05-2024	31-05-2024	
300200100004000	24LR118 Rehabilitation of Multi-Purpose Building (DPWI Building), Maragusan, Davao de Oro	Construction	No	Competitive Bidding	27-03-2024	30-05-2024	06-06-2024	18-06-2024	18-06-2024	19-06-2024	21-06-2024	21-06-2024	24-06-2024	25-06-2024	26-06-2024		N/A	Government of the Philippines (current year's budget)	9,799,854.01		9,799,854.01	9,719,824.66		9,719,824.66	NCCD CCWI COA EOM CA	31-05-2024	31-05-2024	31-05-2024	31-05-2024	31-05-2024	31-05-2024	
																	Total Allotted Budget of Procurement Activities		[illegible]	0.00	[illegible]											
																	Total Contract Price of Procurement Activities Conducted		[illegible]			4,555,754,568.23	0.00	4,555,754,568.23								
																	Total Savings (Total Allotted Budget - Total Contract Price)		84,567,262.04													
ONGOING PROCUREMENT ACTIVITIES																																
	24GR064 Construction of Rainwater Collection System (RWCS); 2nd District Engineering Office, Compostela, Davao de Oro	Maintenance Section	No	Competitive Bidding	08-02-2024	25-03-2024	03-04-2024	11-04-2024	11-04-2024	18-04-2024	20-04-2024	20-04-2024	24-04-2024				N/A	Government of the Philippines (current year's budget)	[illegible]		2,895,000.00	2,890,005.39		2,890,005.39	NCCD CCWI COA EOM CA	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	
	24LR112 Construction of Flood Mitigation Structure along Manat River leading to Apuan River, Barangay New Visayas, Montevista, Davao de Oro	Construction	No	Competitive Bidding	27-03-2024	28-04-2024	06-05-2024	18-05-2024	18-05-2024	19-05-2024	21-05-2024						N/A	Government of the Philippines (current year's budget)	144,749,723.65		144,749,723.65	0.00		0.00	NCCD CCWI COA EOM CA	31-05-2024	31-05-2024	31-05-2024	31-05-2024	31-05-2024	31-05-2024	
	24LR116 Construction of Multi-Purpose Building, Purok 5-A, Brgy Poblacion, Montevista, Davao de Oro	Construction	No	Competitive Bidding	27-03-2024	30-05-2024	06-06-2024	18-06-2024	18-06-2024								N/A	Government of the Philippines (current year's budget)	4,948,999.85		4,948,999.85	0.00		0.00	NCCD CCWI COA EOM CA	31-05-2024	31-05-2024	31-05-2024	31-05-2024	31-05-2024	31-05-2024	
	24LR117 Preventive Maintenance of Road: Asphalt Overlay – Kahayatan – Maragusan Rd KM46+025 – KM48+527, KM48+529 – KM50+268, Maragusan, Davao de Oro	Construction	No	Competitive Bidding	07-06-2024	11-06-2024	18-06-2024										N/A	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	0.00		0.00	NCCD CCWI COA EOM CA	13-06-2024	13-06-2024	13-06-2024	13-06-2024	13-06-2024	13-06-2024	
	24LR118 Preventive Maintenance of Road: Asphalt Overlay – Bangkas S. Apuan Jr., National Highway (DO-45ABM) KM294+000 – KM297+185, KM298+028 – KM304+473, KM309+512 – KM314+816, KM321+828 – KM326+930, KM334+320 – KM338+804, KM343+025 – KM346+288, KM354+620 – KM357+778, Compostela, Davao de Oro	Construction	No	Competitive Bidding	07-06-2024	11-06-2024	18-06-2024										N/A	Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	0.00		0.00	NCCD CCWI COA EOM CA	13-06-2024	13-06-2024	13-06-2024	13-06-2024	13-06-2024	13-06-2024	
	24LR119 Preventive Maintenance of Road: Asphalt Overlay – Montevista – Compostela – Mati Brgy. Rd KM84+080 – KM84+862, KM70+773 – KM73+030, KM77+082 – KM79+754 (Section 2), Davao de Oro	Construction	No	Competitive Bidding	07-06-2024	11-06-2024	18-06-2024										N/A	Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	0.00		0.00	NCCD CCWI COA EOM CA	13-06-2024	13-06-2024	13-06-2024	13-06-2024	13-06-2024	13-06-2024	
	24LR120 Preventive Maintenance of Road: Asphalt Overlay – Maragusan – Maragusan Rd KM59+512 – KM58+802, KM58+611 – KM60+000, Davao de Oro	Construction	No	Competitive Bidding	07-06-2024	11-06-2024	18-06-2024										N/A	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	0.00		0.00	NCCD CCWI COA EOM CA	13-06-2024	13-06-2024	13-06-2024	13-06-2024	13-06-2024	13-06-2024	
	24LR121 Preventive Maintenance of Road: Asphalt Overlay – Montevista – Compostela – Mati Brgy. Rd KM84+080 – KM82+038, KM82+215 – KM84+080, KM79+754 – KM79+553, KM79+588 – KM82+862 (Section 1), Davao de Oro	Construction	No	Competitive Bidding	07-06-2024	19-06-2024	26-06-2024										N/A	Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	0.00		0.00	NCCD CCWI COA EOM CA	20-06-2024	20-06-2024	20-06-2024	20-06-2024	20-06-2024	20-06-2024	
	24LR122 Construction of Road, Barangay Poblacion, Maricayan, Davao de Oro	Construction	No	Competitive Bidding	07-06-2024	19-06-2024	26-06-2024										N/A	Government of the Philippines (current year's budget)	48,250,000.00		48,250,000.00	0.00		0.00	NCCD CCWI COA EOM CA	20-06-2024	20-06-2024	20-06-2024	20-06-2024	20-06-2024	20-06-2024	
	24LR123 Construction of Road, Barangay Ruiz – Barangay Bagtin, Montevista, Davao de Oro	Construction	No	Competitive Bidding	07-06-2024	19-06-2024	26-06-2024										N/A	Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	0.00		0.00	NCCD CCWI COA EOM CA	20-06-2024	20-06-2024	20-06-2024	20-06-2024	20-06-2024	20-06-2024	
																Total Allotted Budget of On-going Procurement Activities		972,844,723.50	0.00	972,844,723.50	2,890,005.39	0.00	2,890,005.39								

Prepared by:

For the Head, Procurement Unit:

MINA-ANN C. [illegible]
BAC Secretariat

Recommended for Approval by:

EDWIN L. JACOB
BAC Chairperson

APPROVED:

MINDA R. [illegible]NDA
Head of the Procuring Entity