DPWH-DAVAO CITY 3RD DISTRICT ENGINEERING OFFICE

Procurement Monitoring Report as of December 31, 2024

					Actual Procurement Activities														ABC (PhP)			Contract Cost (PhP)				Date of Receipt of Invitation						Re
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	(Explaining cha
COMPLETED PROCUREMENT ACTIVITIES																																
																		Total Allotted Budget of Procurement Activities	0.00	0.00	0.00											
																		Total Contract Price of Procurement Activities Conducted				0.00	0.00	0.00								
																		Total Savings (Total Allotted Budget - Total Contract Price)	0.00													

DPWH-DAVAO CITY 3RD DISTRICT ENGINEERING OFFICE

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						R (Explaining ch
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
ONGOING PROCUREMENT ACTIVITIES																																
40990300000	141P0001 - Construction or Revetment along Bunawan River, Sta. 5 + 940 - Sta. 6 + 240, East Side Right Bank Barangay Bunawan, Davao City, Davao del Sur	Davao City 3rd Distrct Engineering Office - Construction Section	No	Competitive Bidding	21-11-2024	27-11-2024	04-12-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024	23-12-2024	24-12-2024	25-12-2024	26-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	96,300,000.00		96,300,000	95,534,922.06		95,534,922	COA, PCA, NCAP	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024		Ongoing Procurement
40990300000	141K0002 - Construction of Revetment along Bunawan River, Sta. 6 + 240 - Sta. 6 + 540, East Side, Right Bank, Barangay Bunawan, Davao City, Davao del Sur	Davao City 3rd Distrct Engineering Office - Construction Section	No	Competitive Bidding	21-11-2024	27-11-2024	04-12-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024	23-12-2024	24-12-2024	25-12-2024	26-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	96,300,000.00		96,300,000	95,533,611.05		95,533,611	COA, PCA, NCAP	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024		Ongoing Procurement
																		Total Allotted Budget of On-going Procurement Activities	192,600,000.00	0.00	192,600,000.00	191,068,533.11	0.00	191,068,533.11								

Prepared by:

JUNELLEN G. CAÑEDO
BAC Secretariat

Recommended for Approval by:

ANDREW A. RANGAN
BAC Chairperson

APPROVED:

LILIBETH M. SARMIENTO
Head of the Procuring Entity