| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | **18F00057** - Convergence and Special Support Program: Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones: Brgy. 3 – Brgy. 4 – Brgy. 5 Road Connecting Ligao-Pioduran Road and Albay West Coast Road in support to Agribusiness (Food Resource Based Processing) Pio Duran, Albay 3rd Legislative District | Construction Division | Public Bidding | 3/5/2018 | 3/13-19/18 | 3/21/2018 | 4/3/2018 | 4/3/2018 | 4/10/2018 | 4/23/2018 | 5/17/2018 | | | | | GAA CY 2018 | 67,549,731.39 | | | 64,847,608.00 | | | COA / NACAP / PICE / CBD / PANGOPOD / CCWAI / DPWH EMPLOYEES UNION | 3/21/2018 | 4/3/2018 | 4/3/2018 | 4/4-10/18 | 4/11-20/18 | | |
| | **18F00058** - Convergence and Special Support Program: Construction/ Improvement of Access Roads leading to Declared Tourism Destinations: Matnog-Sta. Magdalena-Bulusan Road leading to Bulusan National Park, Sorsogon, Sorsogon 2nd Legislative District | Construction Division | Public Bidding | 3/5/2018 | 3/13-19/18 | 3/21/2018 | 4/5/2018 | 4/5/2018 | 4/12/2018 | 4/23/2018 | 5/17/2018 | | | | | GAA CY 2018 | 115,800,000.00 | | | 111,590,814.74 | | | COA / NACAP / PICE / CBD / PANGOPOD / CCWAI / DPWH EMPLOYEES UNION | 3/21/2018 | 4/5/2018 | 4/5/2018 | 4/6-12/18 | 4/13-20/18 | | |
| | **18F00059** - Asset Preservation – Construction / Upgrading / Rehabilitation of Drainage along National Roads – Secondary Road, San Fernando North Road, Ticao Island, Masbate | Construction Division | Public Bidding | 3/5/2018 | 3/13-19/18 | 3/21/2018 | 4/16/2018 | 4/13/2018 | 4/30/2018 | 5/9/2018 | 5/22/2018 | | | | | GAA CY 2018 | 67,337,027.61 | | | 65,939,904.28 | | | COA / NACAP / PICE / CBD / PANGOPOD / CCWAI / DPWH EMPLOYEES UNION | 3/21/2018 | 4/5/2018 | 4/5/2018 | 4/6-12/18 | 4/13-20/18 | | |
| | **18F00060** - Convergence and Special Support Program: a. Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones: Brgy. 3-Brgy. 2-Brgy. 1 Road Connecting Ligao-Pioduran Road and Pioduran-Donsol Road in support to Agribusiness (Food Resource Based Processing) Pio-Duran, Albay; b. Construction/Improvement of Access Roads leading to Declared Tourism Destinations: Ligao-Pioduran-Donsol Road leading to Butanding Site, Albay, Albay 3rd Legislative District | Construction Division | Public Bidding | 3/20/2018 | 3/27-4/2/18 | 4/4/2018 | 4/17/2018 | 4/17/2018 | 6/6/2018 | 6/18/2018 | 6/18/2018 | | | | | GAA CY 2018 | 164,049,675.91 | | | 159,285,609.15 | | | COA / NACAP / PICE / CBD / PANGOPOD / CCWAI / DPWH EMPLOYEES UNION | 4/4/2018 | 4/16/2018 | 4/16/2018 | 4/17-23/18 | 4/24-5/4/18 | | |
| | **18F00061** - Local Program – Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including local projects – Flood Control and Drainage – Flood Control Structures/Facilities, Construction of Flood Control Project, Barangay Lower Sta. Cruz, Ragay, Camarines Sur, Camarines Sur 1st Legislative District | Construction Division | Public Bidding | 3/20/2018 | 3/27-4/2/18 | 4/4/2018 | 4/16/2018 | 4/16/2018 | 4/23/2018 | 5/4/2018 | 5/7/2018 | | | | | GAA CY 2018 | 96,499,830.57 | | | 93,605,243.09 | | | COA / NACAP / PICE / CBD / PANGOPOD / CCWAI / DPWH EMPLOYEES UNION | 4/4/2018 | 4/16/2018 | 4/16/2018 | 4/17-23/18 | 4/24-5/4/18 | | |
| | **18F00062** - 002-Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control Structures along Downstream of Rangas Bridge both sides, Sta. 0+425.00 – Sta. 2+034.57 with exceptions, Irosin, Sorsogon, Sorsogon 2nd Legislative District | Construction Division | Public Bidding | 3/20/2018 | 3/27-4/2/18 | 4/4/2018 | 4/18/2018 | 4/18/2018 | 4/25/2018 | 5/7/2018 | 5/8/2018 | | | | | GAA CY 2018 | 96,499,294.83 | | | 92,156,815.12 | | | COA / NACAP / PICE / CBD / PANGOPOD / CCWAI / DPWH EMPLOYEES UNION | 4/4/2018 | 4/18/2018 | 4/18/2018 | 4/19-25/18 | 4/26-5/7/18 | | |