ANNEX B

(DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS-Metro Manila 1st District Engineering Office) Procurement Monitoring Report as of July - December 2018

Code (UACS/PAP)		Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		
COMPLETED PROCUREMENT ACTIVITIES				(FOR CIVIL WORKS)																										
320106100045000	018080051	Preventive Maintenance along Luna Mencias Road, San Juan City, Chainage 000 - Chainage 260	MM1DEO	Public Bidding	Thu, 12-Oct-17	13-Oct-17	Fri, 20-Oct-17	2-Nov-17	2-Nov-17	3-Nov-17	6-Nov-17	23-Feb-18	6-Mar-18	12-Mar-18	25-Mar-18	GAA 2018	PHP 2,913,555.28		PHP 2,913,555.28	PHP 2,784,983.98		PHP 2,784,983.98	COA VACC NACAP	10/20/2017 thru formal request letter 10/25/2017 thru formal request letter 10/25/2017 thru formal	10/20/2017 thru formal request letter 10/25/2017 thru formal request letter 10/25/2017 thru formal	10/20/2017 thru formal request letter 10/25/2017 thru formal request letter 10/25/2017 thru formal	10/20/2017 thru formal request letter 10/25/2017 thru formal request letter 10/25/2017 thru formal	10/20/2017 thru formal request letter 10/25/2017 thru formal request letter 10/25/2017 thru formal		
320101100475000	018080090	Rehabilitation/Improvement of Road including Drainage, Gen. De Jesus Street, Brgy. Little Baguio, San Juan City	MM1DEO	Public Bidding	Tue, 31-Oct-17	1-Nov-17	Fri, 10-Nov-17	21-Nov-17	21-Nov-17	22-Nov-17	24-Nov-17	2-Feb-18	12-Feb-18	19-Feb-18	18-Jun-18	GAA 2018	PHP 7,424,989.69		PHP 7,424,989.69	PHP 7,045,832.44		PHP 7,045,832.44	COA VACC NACAP	11/08/2017 thru formal request letter 11/17/2017 thru formal request letter 11/17/2017 thru formal	11/08/2017 thru formal request letter 11/17/2017 thru formal request letter 11/17/2017 thru formal	11/08/2017 thru formal request letter 11/17/2017 thru formal request letter 11/17/2017 thru formal	11/08/2017 thru formal request letter 11/17/2017 thru formal request letter 11/17/2017 thru formal	11/08/2017 thru formal request letter 11/17/2017 thru formal request letter 11/17/2017 thru formal		
320101100476000	018080027	Rehabilitation/Improvement of Road including Drainage, Mons Street, Brgy. Little Baguio, San Juan City	MM1DEO	Public Bidding	Tue, 03-Oct-17	4-Oct-17	Fri, 13-Oct-17	24-Oct-17	24-Oct-17	24-Oct-17	26-Oct-17	29-Jan-18	9-Feb-18	15-Feb-18	15-May-18	GAA 2018	PHP 3,464,911.00		PHP 3,464,911.00	PHP 3,287,241.71		PHP 3,287,241.71	COA VACC NACAP	10/11/2017 thru formal request letter at 4:30pm 10/24/2017 thru formal request letter 10/24/2017 thru formal	10/11/2017 thru formal request letter at 4:30pm 10/24/2017 thru formal request letter 10/24/2017 thru formal	10/11/2017 thru formal request letter at 4:30pm 10/24/2017 thru formal request letter 10/24/2017 thru formal	10/11/2017 thru formal request letter at 4:30pm 10/24/2017 thru formal request letter 10/24/2017 thru formal	10/11/2017 thru formal request letter at 4:30pm 10/24/2017 thru formal request letter 10/24/2017 thru formal		
320101100454000	018080144	Rehabilitation/Improvement of Drainage System along Wilson Street, San Juan City	MM1DEO	Public Bidding	Thu, 23-Nov-17	24-Nov-17	Fri, 01-Dec-17	14-Dec-17	14-Dec-17	15-Dec-17	19-Dec-17	2-Feb-18	12-Feb-18	19-Feb-18	18-Jul-18	GAA 2018	PHP 17,819,938.08		PHP 17,819,938.08	PHP 16,910,226.15		PHP 16,910,226.15	COA VACC NACAP	11/27/2017 thru formal request letter 12/12/2017 thru formal request letter 12/12/2017 thru formal	11/27/2017 thru formal request letter 12/12/2017 thru formal request letter 12/12/2017 thru formal	11/27/2017 thru formal request letter 12/12/2017 thru formal request letter 12/12/2017 thru formal	11/27/2017 thru formal request letter 12/12/2017 thru formal request letter 12/12/2017 thru formal	11/27/2017 thru formal request letter 12/12/2017 thru formal request letter 12/12/2017 thru formal		
320101100453000	018080299	Rehabilitation /Improvement of Drainage along San Juan-Santolan Road, San Juan City	MM1DEO	Public Bidding	Tue, 16-Jan-18	17-Jan-18	Fri, 26-Jan-18	6-Feb-18	6-Feb-18	7-Feb-18	12-Feb-18	26-Feb-18	9-Mar-18	15-Mar-18	11-Aug-18	GAA 2018	PHP 9,206,973.75		PHP 9,206,973.75	PHP 8,736,517.03		PHP 8,736,517.03	COA VACC NACAP	12/29/2017 thru formal request letter 1/16/2018 thru formal request letter 1/16/2018 thru formal	12/29/2017 thru formal request letter 1/16/2018 thru formal request letter 1/16/2018 thru formal	12/29/2017 thru formal request letter 1/16/2018 thru formal request letter 1/16/2018 thru formal	12/29/2017 thru formal request letter 1/16/2018 thru formal request letter 1/16/2018 thru formal	12/29/2017 thru formal request letter 1/16/2018 thru formal request letter 1/16/2018 thru formal		
320101100469000	018080218	Rehabilitation/Improvement of Drainage, R. Lagmay Street, Balong Bato, San Juan City	MM1DEO	Public Bidding	Wed, 06-Dec-17	7-Dec-17	Fri, 15-Dec-17	27-Dec-17	27-Dec-17	28-Dec-17	4-Jan-18	2-Feb-18	12-Feb-18	19-Feb-18	17-Aug-18	GAA 2018	PHP 15,839,922.33		PHP 15,839,922.33	PHP 15,026,661.15		PHP 15,026,661.15	COA / VACC / NACAP	12/27/2017 thru formal request letter	12/27/2017 thru formal request letter	12/27/2017 thru formal request letter	12/27/2017 thru formal request letter	12/27/2017 thru formal request letter		
320101100474000	018080092	Rehabilitation/Improvement of Drainage along Grant Street, Greenhills, San Juan City	MM1DEO	Public Bidding	Tue, 31-Oct-17	1-Nov-17	Thu, 09-Nov-17	21-Nov-17	21-Nov-17	22-Nov-17	27-Nov-17	2-Feb-18	12-Feb-18	19-Feb-18	18-Jun-18	GAA 2018	PHP 6,632,995.53		PHP 6,632,995.53	PHP 6,293,977.94		PHP 6,293,977.94	COA VACC NACAP	11/8/2017 thru formal request letter 11/7/2017 thru formal request letter 11/8/2017 thru formal	11/8/2017 thru formal request letter 11/7/2017 thru formal request letter 11/8/2017 thru formal	11/8/2017 thru formal request letter 11/7/2017 thru formal request letter 11/8/2017 thru formal	11/8/2017 thru formal request letter 11/7/2017 thru formal request letter 11/8/2017 thru formal	11/8/2017 thru formal request letter 11/7/2017 thru formal request letter 11/8/2017 thru formal		
300105200024000	018080417	Construction/Completion of Government Center including Site Development (Santolan-Pinaglabanan Road) Brgy. St. Joseph, San Juan City	MM1DEO	Public Bidding	Wed, 06-Jun-18	7-Jun-18	Fri, 15-Jun-18	27-Jun-18	27-Jun-18	29-Jun-18	3-Jul-18	2-Jul-18	13-Jul-18	19-Jul-18	13-Jul-19	GAA 2018	PHP 98,999,999.52		PHP 98,999,999.52	PHP 95,515,797.92		PHP 95,515,797.92	COA VACC NACAP	6/26/2018 thru formal request letter 6/27/2018 thru formal request letter 6/27/2018 thru formal	6/26/2018 thru formal request letter 6/27/2018 thru formal request letter 6/27/2018 thru formal	6/26/2018 thru formal request letter 6/27/2018 thru formal request letter 6/27/2018 thru formal	6/26/2018 thru formal request letter 6/27/2018 thru formal request letter 6/27/2018 thru formal	6/26/2018 thru formal request letter 6/27/2018 thru formal request letter 6/27/2018 thru formal		
300105200007000	018080419	Construction of Government Center, San Juan City	MM1DEO	Public Bidding	Wed, 06-Jun-18	7-Jun-18	Fri, 15-Jun-18	27-Jun-18	27-Jun-18	29-Jun-18	3-Jul-18	2-Jul-18	13-Jul-18	19-Jul-18	13-Jul-19	GAA 2018	PHP 96,769,625.92		PHP 96,769,625.92	PHP 93,364,891.34		PHP 93,364,891.34	COA VACC NACAP	6/26/2018 thru formal request letter 6/27/2018 thru formal request letter 6/27/2018 thru formal	6/26/2018 thru formal request letter 6/27/2018 thru formal request letter 6/27/2018 thru formal	6/26/2018 thru formal request letter 6/27/2018 thru formal request letter 6/27/2018 thru formal	6/26/2018 thru formal request letter 6/27/2018 thru formal request letter 6/27/2018 thru formal	6/26/2018 thru formal request letter 6/27/2018 thru formal request letter 6/27/2018 thru formal		
300105200025000	018080446	Construction/Completion of Justice Hall Building, Santolan-Pinaglabanan Road, Brgy. Corazon De Jesus, City of San Juan	MM1DEO	Public Bidding	Thu, 20-Sep-18	21-Sep-18	Fri, 28-Sep-18	11-Oct-18	11-Oct-18	29-Jun-18	3-Jul-18	2-Jul-18	5-Nov-18	9-Nov-18	13-Jul-19	GAA 2018	PHP 95,973,177.99		PHP 95,973,177.99	PHP 93,000,181.67		PHP 93,000,181.67	COA / VACC / NACAP	7/17/2018 thru formal request letter 8/2/2018 thru formal request letter 8/2/2018 thru formal	7/17/2018 thru formal request letter 8/2/2018 thru formal request letter 8/2/2018 thru formal	7/17/2018 thru formal request letter 8/2/2018 thru formal request letter 8/2/2018 thru formal	7/17/2018 thru formal request letter 8/2/2018 thru formal request letter 8/2/2018 thru formal	7/17/2018 thru formal request letter 8/2/2018 thru formal request letter 8/2/2018 thru formal		
300103200067000	018080328	Construction of Multi-Purpose Building, Brgy. West Crame, San Juan City	MM1DEO	Public Bidding	Wed, 17-Jan-18	18-Jan-18	Fri, 26-Jan-18	7-Feb-18	7-Feb-18	8-Feb-18	14-Feb-18	2-Mar-18	13-Mar-18	19-Mar-18	13-Dec-18	GAA 2018	PHP 24,749,764.88		PHP 24,749,764.88	PHP 23,980,567.32		PHP 23,980,567.32	COA VACC NACAP	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal		
300103200068000	018080321	Construction of Multi - Purpose Building (Covered Court), Brgy. Balong Bato, San Juan City	MM1DEO	Public Bidding	Wed, 17-Jan-18	18-Jan-18	Fri, 26-Jan-18	7-Feb-18	7-Feb-18	8-Feb-18	14-Feb-18	26-Feb-18	9-Mar-18	15-Mar-18	9-Nov-18	GAA 2018	PHP 34,649,981.50		PHP 34,649,981.50	PHP 33,605,004.37		PHP 33,605,004.37	COA VACC NACAP	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal		
300103200069000	018080214	Construction of Multi-Purpose Building (Covered Court), Brgy. Onse, San Juan City	MM1DEO	Public Bidding	Wed, 06-Dec-17	7-Dec-17	Fri, 15-Dec-17	27-Dec-17	27-Dec-17	28-Dec-17	4-Jan-18	2-Feb-18	12-Feb-18	19-Feb-18	15-Dec-18	GAA 2018	PHP 34,649,596.88		PHP 34,649,596.88	PHP 33,601,921.17		PHP 33,601,921.17	COA / VACC / NACAP	12/27/2017 thru formal request letter	12/27/2017 thru formal request letter	12/27/2017 thru formal request letter	12/27/2017 thru formal request letter	12/27/2017 thru formal request letter		
300103200070000		Construction of Multi-Purpose Building (Covered Court), Brgy. Pedro Cruz, San Juan City	MM1DEO	Public Bidding																										
300103200071000	018080322	Construction of Multi - Purpose Building (Covered Court), Brgy. West Crame, San Juan City	MM1DEO	Public Bidding	Wed, 17-Jan-18	18-Jan-18	Fri, 26-Jan-18	7-Feb-18	7-Feb-18	8-Feb-18	14-Feb-18	26-Feb-18	9-Mar-18	15-Mar-18	8-Jan-19	GAA 2018	PHP 34,649,801.82		PHP 34,649,801.82	PHP 33,590,081.46		PHP 33,590,081.46	COA VACC NACAP	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal		
300103200072000	018080217	Construction of Multi-Purpose Building (Daycare), Brgy. Batis, San Juan City	MM1DEO	Public Bidding	Wed, 06-Dec-17	7-Dec-17	Fri, 15-Dec-17	27-Dec-17	27-Dec-17	28-Dec-17	4-Jan-18	2-Feb-18	12-Feb-18	19-Feb-18	16-Oct-18	GAA 2018	PHP 19,799,861.44		PHP 19,799,861.44	PHP 19,190,923.88		PHP 19,190,923.88	COA / VACC / NACAP	12/27/2017 thru formal request letter	12/27/2017 thru formal request letter	12/27/2017 thru formal request letter	12/27/2017 thru formal request letter	12/27/2017 thru formal request letter		

300103200073000	018080202	Construction of Multi-Purpose Building (Daycare), Brgy. Kabayanan, San Juan City	MM1DEO	Public Bidding	Thu, 30-Nov-17	1-Dec-17	Mon, 11-Dec-17	22-Dec-17	22-Dec-17	27-Dec-17	4-Jan-18	2-Feb-18	12-Feb-18	19-Feb-18	17-Aug-18	GAA 2018	PHP 9,899,995.85		PHP 9,899,995.85	PHP 9,598,619.58		PHP 9,598,619.58	COA / VACC / NACAP	12/12/2017 thru formal request letter	12/12/2017 thru formal request letter	12/12/2017 thru formal request letter	12/12/2017 thru formal request letter	12/12/2017 thru formal request letter		
300103200074000	018080326	Construction of Multi - Purpose Building (Hall), Brgy. Kabayanan, San Juan City	MM1DEO	Public Bidding	Wed, 17-Jan-18	18-Jan-18	Fri, 26-Jan-18	7-Feb-18	7-Feb-18	8-Feb-18	14-Feb-18	2-Mar-18	13-Mar-18	19-Mar-18	13-Nov-18	GAA 2018	PHP 24,749,977.50		PHP 24,749,977.50	PHP 23,995,232.02		PHP 23,995,232.02	COA VACC NACAP	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal request letter	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal request letter	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal request letter	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal request letter	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal request letter		
300103200075000		Construction of Multi - Purpose Building (Hall), Brgy. Maytunas, San Juan City	MM1DEO	Public Bidding																										
300103200076000	018080327	Construction of Multi - Purpose Building, Brgy. Balong Bato, San Juan City	MM1DEO	Public Bidding	Wed, 17-Jan-18	18-Jan-18	Fri, 26-Jan-18	7-Feb-18	7-Feb-18	8-Feb-18	14-Feb-18	2-Mar-18	13-Mar-18	19-Mar-18	13-Dec-18	GAA 2018	PHP 24,749,845.77		PHP 24,749,845.77	PHP 23,990,827.63		PHP 23,990,827.63	COA VACC NACAP	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal request letter	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal request letter	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal request letter	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal request letter	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal request letter		
300103200077000	018080215	Construction of Multi-Purpose Building, Brgy. Batis, San Juan City	MM1DEO	Public Bidding	Wed, 06-Dec-17	7-Dec-17	Fri, 15-Dec-17	27-Dec-17	27-Dec-17	28-Dec-17	4-Jan-18	2-Feb-18	12-Feb-18	19-Feb-18	15-Nov-18	GAA 2018	PHP 24,749,696.88		PHP 24,749,696.88	PHP 23,990,916.75		PHP 23,990,916.75	COA / VACC / NACAP	12/27/2017 thru formal request letter	12/27/2017 thru formal request letter	12/27/2017 thru formal request letter	12/27/2017 thru formal request letter	12/27/2017 thru formal request letter		
300103200081000	018080394	Construction of Multi-Purpose Building (Motorpool with Roof Deck Parking Building), Brgy. Corazon de Jesus, San Juan City	MM1DEO	Public Bidding	Thu, 26-Apr-18	27-Apr-18	Mon, 07-May-18	18-May-18	18-May-18	21-May-18	30-May-18	1-Jun-18	13-Jun-18	18-Jun-18	13-May-19	GAA 2018	PHP 49,499,768.46		PHP 49,499,768.46	PHP 47,953,899.67		PHP 47,953,899.67	COA VACC NACAP	5/18/2018 thru formal request letter at 10:30am 5/18/2018 thru formal request letter 5/18/2018 thru formal request letter	5/18/2018 thru formal request letter at 10:30am 5/18/2018 thru formal request letter 5/18/2018 thru formal request letter	5/18/2018 thru formal request letter at 10:30am 5/18/2018 thru formal request letter 5/18/2018 thru formal request letter	5/18/2018 thru formal request letter at 10:30am 5/18/2018 thru formal request letter 5/18/2018 thru formal request letter	5/18/2018 thru formal request letter at 10:30am 5/18/2018 thru formal request letter 5/18/2018 thru formal request letter		
300103200149000	018080308	Rehabilitation of Multi-Purpose Building including Site Development (Mini Park), Brgy. Pedro Cruz, San Juan City	MM1DEO	Public Bidding	Tue, 16-Jan-18	17-Jan-18	Fri, 26-Jan-18	6-Feb-18	6-Feb-18	7-Feb-18	12-Feb-18	19-Mar-18	4-Apr-18	10-Apr-18	8-Jun-18	VILP FY 2018	PHP 1,979,943.66		PHP 1,979,943.66	PHP 1,916,287.89		PHP 1,916,287.89	COA VACC NACAP	12/29/2017 thru formal request letter 1/16/2018 thru formal request letter 1/16/2018 thru formal request letter	12/29/2017 thru formal request letter 1/16/2018 thru formal request letter 1/16/2018 thru formal request letter	12/29/2017 thru formal request letter 1/16/2018 thru formal request letter 1/16/2018 thru formal request letter	12/29/2017 thru formal request letter 1/16/2018 thru formal request letter 1/16/2018 thru formal request letter	12/29/2017 thru formal request letter 1/16/2018 thru formal request letter 1/16/2018 thru formal request letter		
300103200109000	018080335	Construction/Completion of Multi-Purpose Buildings, Brgy. Corazon De Jesus, San Juan City	MM1DEO	Public Bidding	Wed, 17-Jan-18	18-Jan-18	Fri, 26-Jan-18	7-Feb-18	7-Feb-18	8-Feb-18	14-Feb-18	2-Mar-18	13-Mar-18	19-Mar-18	14-Sep-18	GAA 2018	PHP 9,899,986.10		PHP 9,899,986.10	PHP 9,600,590.53		PHP 9,600,590.53	COA VACC NACAP	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal request letter	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal request letter	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal request letter	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal request letter	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal request letter		
300103200096000	018080336	Construction of Multi-Purpose Building, City Government Executive Lounge, City Government Center, Brgy. Corazon de Jesus, San Juan City	MM1DEO	Public Bidding	Wed, 17-Jan-18	18-Jan-18	Fri, 26-Jan-18	7-Feb-18	7-Feb-18	8-Feb-18	14-Feb-18	19-Mar-18	4-Apr-18	10-Apr-18	6-Oct-18	GAA 2018	PHP 9,899,948.20		PHP 9,899,948.20	PHP 9,600,566.37		PHP 9,600,566.37	COA VACC NACAP	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal request letter	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal request letter	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal request letter	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal request letter	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal request letter		
300103200099000		Construction of Multi-Purpose Building, Pinaglabanan Elementary School, San Juan City	MM1DEO	Public Bidding																										
300103200078000	018080330	Construction of Multi-Purpose Building (Including Roof Deck and Facilities), San Perfecto Elementary School, San Juan City	MM1DEO	Public Bidding	Wed, 17-Jan-18	18-Jan-18	Fri, 26-Jan-18	7-Feb-18	7-Feb-18	8-Feb-18	13-Feb-18	23-Mar-18	5-Apr-18	11-Apr-18	6-Dec-18	GAA 2018	PHP 19,799,977.40		PHP 19,799,977.40	PHP 19,203,077.63		PHP 19,203,077.63	COA VACC NACAP	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal request letter	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal request letter	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal request letter	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal request letter	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal request letter		
300103200122000	018080276	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Batis, San Juan City	MM1DEO	Public Bidding	Thu, 07-Dec-17	8-Dec-17	Mon, 18-Dec-17	29-Dec-17	29-Dec-17	3-Jan-18	4-Jan-18	26-Feb-18	9-Mar-18	15-Mar-18	12-Jul-18	GAA 2018	PHP 3,959,902.92		PHP 3,959,902.92	PHP 3,840,519.18		PHP 3,840,519.18	COA / VACC / NACAP	12/27/2017 thru formal request letter	12/27/2017 thru formal request letter	12/27/2017 thru formal request letter	12/27/2017 thru formal request letter	12/27/2017 thru formal request letter		
300103200123000	018080131	Rehabilitation of Multi-Purpose Building (Health Center), Brgy. Little Baguio, San Juan City	MM1DEO	Public Bidding	Tue, 21-Nov-17	22-Nov-17	Fri, 01-Dec-17	12-Dec-17	12-Dec-17	13-Dec-17	15-Dec-17	26-Feb-18	9-Mar-18	15-Mar-18	12-Jun-18	VILP FY 2018	PHP 2,969,972.49		PHP 2,969,972.49	PHP 2,880,865.78		PHP 2,880,865.78	COA VACC NACAP	11/27/2017 thru formal request letter 12/12/2017 thru formal request letter 12/12/2017 thru formal request letter	11/27/2017 thru formal request letter 12/12/2017 thru formal request letter 12/12/2017 thru formal request letter	11/27/2017 thru formal request letter 12/12/2017 thru formal request letter 12/12/2017 thru formal request letter	11/27/2017 thru formal request letter 12/12/2017 thru formal request letter 12/12/2017 thru formal request letter	11/27/2017 thru formal request letter 12/12/2017 thru formal request letter 12/12/2017 thru formal request letter		
300103200155000	018080129	Rehabilitation/Construction of Multi-Purpose Building, Brgy. Ermitaño, San Juan City	MM1DEO	Public Bidding	Tue, 21-Nov-17	22-Nov-17	Fri, 01-Dec-17	12-Dec-17	12-Dec-17	13-Dec-17	15-Dec-17	26-Feb-18	9-Mar-18	15-Mar-18	12-Jul-18	LIP 2018	PHP 2,969,938.94		PHP 2,969,938.94	PHP 2,874,910.89		PHP 2,874,910.89	COA VACC NACAP	11/27/2017 thru formal request letter 12/12/2017 thru formal request letter 12/12/2017 thru formal request letter	11/27/2017 thru formal request letter 12/12/2017 thru formal request letter 12/12/2017 thru formal request letter	11/27/2017 thru formal request letter 12/12/2017 thru formal request letter 12/12/2017 thru formal request letter	11/27/2017 thru formal request letter 12/12/2017 thru formal request letter 12/12/2017 thru formal request letter	11/27/2017 thru formal request letter 12/12/2017 thru formal request letter 12/12/2017 thru formal request letter		
300103200125000	018080130	Rehabilitation of Multi-Purpose Building (Barangay Hall), Brgy. San Perfecto, San Juan City	MM1DEO	Public Bidding	Tue, 21-Nov-17	22-Nov-17	Fri, 01-Dec-17	12-Dec-17	12-Dec-17	13-Dec-17	15-Dec-17	26-Feb-18	9-Mar-18	15-Mar-18	13-May-18	VILP FY 2018	PHP 2,969,938.59		PHP 2,969,938.59	PHP 2,880,838.18		PHP 2,880,838.18	COA VACC NACAP	11/27/2017 thru formal request letter 12/12/2017 thru formal request letter 12/12/2017 thru formal request letter	11/27/2017 thru formal request letter 12/12/2017 thru formal request letter 12/12/2017 thru formal request letter	11/27/2017 thru formal request letter 12/12/2017 thru formal request letter 12/12/2017 thru formal request letter	11/27/2017 thru formal request letter 12/12/2017 thru formal request letter 12/12/2017 thru formal request letter	11/27/2017 thru formal request letter 12/12/2017 thru formal request letter 12/12/2017 thru formal request letter		
300103200126000	018080167	Rehabilitation of Multi-Purpose Building (Basketball Court/Daycare), Brgy. San Perfecto, San Juan City	MM1DEO	Public Bidding	Thu, 23-Nov-17	24-Nov-17	Fri, 01-Dec-17	14-Dec-17	14-Dec-17	15-Dec-17	19-Dec-17	2-Feb-18	12-Feb-18	19-Feb-18	19-Apr-18	GAA 2018	PHP 999,941.01		PHP 999,941.01	PHP 968,439.91		PHP 968,439.91	COA VACC NACAP	11/27/2017 thru formal request letter 12/12/2017 thru formal request letter 12/12/2017 thru formal request letter	11/27/2017 thru formal request letter 12/12/2017 thru formal request letter 12/12/2017 thru formal request letter	11/27/2017 thru formal request letter 12/12/2017 thru formal request letter 12/12/2017 thru formal request letter	11/27/2017 thru formal request letter 12/12/2017 thru formal request letter 12/12/2017 thru formal request letter	11/27/2017 thru formal request letter 12/12/2017 thru formal request letter 12/12/2017 thru formal request letter		
300103200127000	018080166	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Corazon De Jesus, San Juan City	MM1DEO	Public Bidding	Thu, 23-Nov-17	24-Nov-17	Fri, 01-Dec-17	14-Dec-17	14-Dec-17	15-Dec-17	19-Dec-17	2-Feb-18	12-Feb-18	19-Feb-18	19-Apr-18	GAA 2018	PHP 999,986.79		PHP 999,986.79	PHP 968,187.93		PHP 968,187.93	COA VACC NACAP	11/27/2017 thru formal request letter 12/12/2017 thru formal request letter 12/12/2017 thru formal request letter	11/27/2017 thru formal request letter 12/12/2017 thru formal request letter 12/12/2017 thru formal request letter	11/27/2017 thru formal request letter 12/12/2017 thru formal request letter 12/12/2017 thru formal request letter	11/27/2017 thru formal request letter 12/12/2017 thru formal request letter 12/12/2017 thru formal request letter	11/27/2017 thru formal request letter 12/12/2017 thru formal request letter 12/12/2017 thru formal request letter		
300103200128000	018080030	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Ermitaño, San Juan City	MM1DEO	Public Bidding	Tue, 03-Oct-17	4-Oct-17	Fri, 13-Oct-17	24-Oct-17	24-Oct-17	25-Oct-17	30-Oct-17	2-Feb-18	12-Feb-18	19-Feb-18	19-Apr-18	GAA 2018	PHP 1,979,996.98		PHP 1,979,996.98	PHP 1,920,107.96		PHP 1,920,107.96	COA VACC NACAP	10/11/2017 thru formal request letter at 4:30pm 10/24/2017 thru formal request letter 10/24/2017 thru formal request letter	10/11/2017 thru formal request letter at 4:30pm 10/24/2017 thru formal request letter 10/24/2017 thru formal request letter	10/11/2017 thru formal request letter at 4:30pm 10/24/2017 thru formal request letter 10/24/2017 thru formal request letter	10/11/2017 thru formal request letter at 4:30pm 10/24/2017 thru formal request letter 10/24/2017 thru formal request letter	10/11/2017 thru formal request letter at 4:30pm 10/24/2017 thru formal request letter 10/24/2017 thru formal request letter		

300103200129000	018O80339	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Little Baguio, San Juan City	MM1DEO	Public Bidding	Wed, 17-Jan-18	18-Jan-18	Fri, 26-Jan-18	7-Feb-18	7-Feb-18	8-Feb-18	14-Feb-18	23-Mar-18	5-Apr-18	11-Apr-18	9-Jun-18	GAA 2018	PHP 999,845.77		PHP 999,845.77	PHP 967,961.25		PHP 967,961.25	COA VACC NACAP	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal request letter	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal request letter	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal request letter	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal request letter	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal request letter		
300103200130000	018O80168	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Progreso, San Juan City	MM1DEO	Public Bidding	Thu, 23-Nov-17	24-Nov-17	Fri, 01-Dec-17	14-Dec-17	14-Dec-17	15-Dec-17	19-Dec-17	2-Feb-18	12-Feb-18	19-Feb-18	19-Apr-18	GAA 2018	PHP 999,980.22		PHP 999,980.22	PHP 969,753.15		PHP 969,753.15	COA VACC NACAP	11/27/2017 thru formal request letter 12/12/2017 thru formal request letter 12/12/2017 thru formal request letter	11/27/2017 thru formal request letter 12/12/2017 thru formal request letter 12/12/2017 thru formal request letter	11/27/2017 thru formal request letter 12/12/2017 thru formal request letter 12/12/2017 thru formal request letter	11/27/2017 thru formal request letter 12/12/2017 thru formal request letter 12/12/2017 thru formal request letter	11/27/2017 thru formal request letter 12/12/2017 thru formal request letter 12/12/2017 thru formal request letter		
300103200131000	018O80034	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Salapan, San Juan City	MM1DEO	Public Bidding	Tue, 03-Oct-17	4-Oct-17	Fri, 13-Oct-17	24-Oct-17	24-Oct-17	25-Oct-17	30-Oct-17	29-Jan-18	9-Feb-18	15-Feb-18	15-Apr-18	GAA 2018	PHP 999,994.17		PHP 999,994.17	PHP 969,858.00		PHP 969,858.00	COA VACC NACAP	10/11/2017 thru formal request letter at 4:30pm 10/24/2017 thru formal request letter 10/24/2017 thru formal request letter	10/11/2017 thru formal request letter at 4:30pm 10/24/2017 thru formal request letter 10/24/2017 thru formal request letter	10/11/2017 thru formal request letter at 4:30pm 10/24/2017 thru formal request letter 10/24/2017 thru formal request letter	10/11/2017 thru formal request letter at 4:30pm 10/24/2017 thru formal request letter 10/24/2017 thru formal request letter	10/11/2017 thru formal request letter at 4:30pm 10/24/2017 thru formal request letter 10/24/2017 thru formal request letter		
300103200132000	018O80241	Rehabilitation of Multi-Purpose Building (Covered Court/Daycare/Barangay Hall), Brgy. Pasadena, San Juan City	MM1DEO	Public Bidding	Thu, 07-Dec-17	8-Dec-17	Fri, 15-Dec-17	28-Dec-17	28-Dec-17	29-Dec-17	5-Jan-18	2-Feb-18	12-Feb-18	19-Feb-18	19-Apr-18	GAA 2018	PHP 2,969,989.69		PHP 2,969,989.69	PHP 2,879,803.24		PHP 2,879,803.24	COA / VACC / NACAP	12/27/2017 thru formal request letter	12/27/2017 thru formal request letter	12/27/2017 thru formal request letter	12/27/2017 thru formal request letter	12/27/2017 thru formal request letter		
300103200154000	018O80421	Rehabilitation/Construction of Multi-Purpose Building including Site Development (Pinaglabanan Shrine), Brgy. Corazon de Jesus, San Juan City	MM1DEO	Public Bidding	Wed, 06-Jun-18	7-Jun-18	Fri, 15-Jun-18	27-Jun-18	27-Jun-18	28-Jun-18	29-Jun-18	2-Jul-18	13-Jul-18	19-Jul-18	14-May-19	GAA 2018	PHP 49,499,983.97		PHP 49,499,983.97	PHP 47,966,918.76		PHP 47,966,918.76	COA VACC NACAP	6/26/2018 thru formal request letter 6/27/2018 thru formal request letter 6/27/2018 thru formal request letter	6/26/2018 thru formal request letter 6/27/2018 thru formal request letter 6/27/2018 thru formal request letter	6/26/2018 thru formal request letter 6/27/2018 thru formal request letter 6/27/2018 thru formal request letter	6/26/2018 thru formal request letter 6/27/2018 thru formal request letter 6/27/2018 thru formal request letter	6/26/2018 thru formal request letter 6/27/2018 thru formal request letter 6/27/2018 thru formal request letter		
300103200079000	018O80334	Construction of Multi-Purpose Building (including Roof Deck and Facilities), Sta. Lucia Elementary School, San Juan City	MM1DEO	Public Bidding	Wed, 17-Jan-18	18-Jan-18	Fri, 26-Jan-18	7-Feb-18	7-Feb-18	8-Feb-18	14-Feb-18	2-Mar-18	13-Mar-18	19-Mar-18	14-Oct-18	GAA 2018	PHP 14,849,951.70		PHP 14,849,951.70	PHP 14,402,401.08		PHP 14,402,401.08	COA VACC NACAP	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal request letter	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal request letter	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal request letter	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal request letter	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal request letter		
300103200080000	018O80396	Construction of Multi-Purpose Building (Motorpool with Roof Deck Parking Building) Phase II Including Site Development, City Government Center, Brgy. Corazon de Jesus, San Juan City	MM1DEO	Public Bidding	Thu, 26-Apr-18	27-Apr-18	Mon, 07-May-18	18-May-18	18-May-18	21-May-18	30-May-18	1-Jun-18	13-Jun-18	18-Jun-18	12-Feb-19	GAA 2018	PHP 19,799,867.72		PHP 19,799,867.72	PHP 19,186,636.75		PHP 19,186,636.75	COA VACC NACAP	5/18/2018 thru formal request letter at 10:30am 5/18/2018 thru formal request letter 5/18/2018 thru formal request letter	5/18/2018 thru formal request letter at 10:30am 5/18/2018 thru formal request letter 5/18/2018 thru formal request letter	5/18/2018 thru formal request letter at 10:30am 5/18/2018 thru formal request letter 5/18/2018 thru formal request letter	5/18/2018 thru formal request letter at 10:30am 5/18/2018 thru formal request letter 5/18/2018 thru formal request letter	5/18/2018 thru formal request letter at 10:30am 5/18/2018 thru formal request letter 5/18/2018 thru formal request letter		
300103200151000	018O80333	Rehabilitation of Multi-Purpose Building including Site Development, Agora Plaza, San Juan City	MM1DEO	Public Bidding	Wed, 17-Jan-18	18-Jan-18	Fri, 26-Jan-18	7-Feb-18	7-Feb-18	8-Feb-18	14-Feb-18	2-Mar-18	13-Mar-18	19-Mar-18	13-Nov-18	GAA 2018	PHP 14,849,691.34		PHP 14,849,691.34	PHP 14,395,299.54		PHP 14,395,299.54	COA VACC NACAP	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal request letter	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal request letter	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal request letter	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal request letter	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal request letter		
300103200013000	018O80478	Construction of City Jail, P1 Santolan Road, Greenhills, San Juan City MODIFIED TO Construction of Multi-Purpose Building (including City Jail) P1 Santolan Road, Greenhills, San Juan City	MM1DEO	Public Bidding	Mon, 19-Nov-18	22-Nov-18	Thu, 29-Nov-18	11-Dec-18	11-Dec-18	14-Dec-18	17-Dec-18	18-Dec-18	3-Jan-19	9-Jan-19	4-Nov-19	GAA 2018			PHP 0.00			PHP 0.00	COA VACC NACAP	11/23/2018 thru formal request letter 12/11/2018 thru formal request letter 12/11/2018 thru formal request letter	11/23/2018 thru formal request letter 12/11/2018 thru formal request letter 12/11/2018 thru formal request letter	11/23/2018 thru formal request letter 12/11/2018 thru formal request letter 12/11/2018 thru formal request letter	11/23/2018 thru formal request letter 12/11/2018 thru formal request letter 12/11/2018 thru formal request letter	11/23/2018 thru formal request letter 12/11/2018 thru formal request letter 12/11/2018 thru formal request letter		
300108200023000	018O80378	Drainage Improvement along F. Manalo Extension, San Juan City	MM1DEO	Public Bidding	Thu, 29-Mar-18	30-Mar-18	Fri, 06-Apr-18	19-Apr-18	19-Apr-18	20-Apr-18	26-Apr-18	27-Apr-18	9-May-18	15-May-18	11-Sep-18	GAA 2018	PHP 4,949,647.27		PHP 4,949,647.27	PHP 4,646,669.63		PHP 4,646,669.63	COA VACC NACAP	04/05/2018 thru formal request letter 04/19/2018 thru formal request letter 04/19/2018 thru formal request letter	04/05/2018 thru formal request letter 04/19/2018 thru formal request letter 04/19/2018 thru formal request letter	04/05/2018 thru formal request letter 04/19/2018 thru formal request letter 04/19/2018 thru formal request letter	04/05/2018 thru formal request letter 04/19/2018 thru formal request letter 04/19/2018 thru formal request letter	04/05/2018 thru formal request letter 04/19/2018 thru formal request letter 04/19/2018 thru formal request letter		
300106200065000	018O80390	Installation of Floodgates along San Juan River, San Juan City	MM1DEO	Public Bidding	Thu, 05-Apr-18	6-Apr-18	Mon, 16-Apr-18	27-Apr-18	27-Apr-18	30-Apr-18	4-May-18	4-May-18	15-May-18	21-May-18	18-Aug-18	GAA 2018	PHP 4,899,874.54		PHP 4,899,874.54	PHP 4,774,136.52		PHP 4,774,136.52	COA VACC NACAP	04/20/2018 thru formal request letter 04/19/2018 thru formal request letter 04/19/2018 thru formal request letter	04/20/2018 thru formal request letter 04/19/2018 thru formal request letter 04/19/2018 thru formal request letter	04/20/2018 thru formal request letter 04/19/2018 thru formal request letter 04/19/2018 thru formal request letter	04/20/2018 thru formal request letter 04/19/2018 thru formal request letter 04/19/2018 thru formal request letter	04/26/2018 thru formal request letter		
300116200263000	018O80435	Construction of P. Guevarra Extension including Pavement of RROW, Brgy. Corazon De Jesus, San Juan City	MM1DEO	Public Bidding	Tue, 24-Jul-18	25-Jul-18	Fri, 03-Aug-18	14-Aug-18	14-Aug-18	15-Aug-18	17-Aug-18	20-Aug-18	31-Aug-18	6-Sep-18	3-May-19	GAA 2018	PHP 27,868,933.29		PHP 27,868,933.29	PHP 26,463,681.57		PHP 26,463,681.57	COA VACC NACAP	7/31/2018 thru formal request letter 8/14/2018 thru formal request letter 8/14/2018 thru formal request letter	7/31/2018 thru formal request letter 8/14/2018 thru formal request letter 8/14/2018 thru formal request letter	7/31/2018 thru formal request letter 8/14/2018 thru formal request letter 8/14/2018 thru formal request letter	7/31/2018 thru formal request letter 8/14/2018 thru formal request letter 8/14/2018 thru formal request letter	7/31/2018 thru formal request letter 8/14/2018 thru formal request letter 8/14/2018 thru formal request letter		
300116200282000	018O80420	Rehabilitation of Road with Site Development, Brgy. St. Joseph Area II, San Juan City	MM1DEO	Public Bidding	Wed, 06-Jun-18	7-Jun-18	Fri, 15-Jun-18	27-Jun-18	27-Jun-18	28-Jun-18	29-Jun-18	2-Jul-18	13-Jul-18	19-Jul-18	14-May-19	GAA 2018	PHP 49,499,996.31		PHP 49,499,996.31	PHP 48,009,314.42		PHP 48,009,314.42	COA VACC NACAP	6/26/2018 thru formal request letter 6/27/2018 thru formal request letter 6/27/2018 thru formal request letter	6/26/2018 thru formal request letter 6/27/2018 thru formal request letter 6/27/2018 thru formal request letter	6/26/2018 thru formal request letter 6/27/2018 thru formal request letter 6/27/2018 thru formal request letter	6/26/2018 thru formal request letter 6/27/2018 thru formal request letter 6/27/2018 thru formal request letter	6/26/2018 thru formal request letter 6/27/2018 thru formal request letter 6/27/2018 thru formal request letter		
300116200290000	018O80301	Rehabilitation of Roads, Zamora, Gomez, and Ortega Streets, Brgy. Addition Hills, San Juan City	MM1DEO	Public Bidding	Tue, 16-Jan-18	17-Jan-18	Fri, 26-Jan-18	6-Feb-18	6-Feb-18	7-Feb-18	12-Feb-18	26-Feb-18	9-Mar-18	15-Mar-18	12-Jun-18	GAA 2018	PHP 5,939,899.32		PHP 5,939,899.32	PHP 5,637,298.23		PHP 5,637,298.23	COA VACC NACAP	12/29/2017 thru formal request letter 1/16/2018 thru formal request letter 1/16/2018 thru formal request letter	12/29/2017 thru formal request letter 1/16/2018 thru formal request letter 1/16/2018 thru formal request letter	12/29/2017 thru formal request letter 1/16/2018 thru formal request letter 1/16/2018 thru formal request letter	12/29/2017 thru formal request letter 1/16/2018 thru formal request letter 1/16/2018 thru formal request letter	12/29/2017 thru formal request letter 1/16/2018 thru formal request letter 1/16/2018 thru formal request letter		
300116200283000	018O80122	Rehabilitation of Road, G. Soriano Street, Brgy. Kabayanan, San Juan City	MM1DEO	Public Bidding	Mon, 26-Feb-18	27-Feb-18	Thu, 08-Mar-18	19-Mar-18	19-Mar-18	20-Apr-18	26-Apr-18	23-Apr-18	4-May-18	10-May-18	8-Jul-18	GAA 2018	PHP 3,959,929.94		PHP 3,959,929.94	PHP 3,759,716.02		PHP 3,759,716.02	COA VACC NACAP	11/27/2017 thru formal request letter 12/12/2017 thru formal request letter 12/12/2017 thru formal request letter	11/27/2017 thru formal request letter 12/12/2017 thru formal request letter 12/12/2017 thru formal request letter	11/27/2017 thru formal request letter 12/12/2017 thru formal request letter 12/12/2017 thru formal request letter	11/27/2017 thru formal request letter 12/12/2017 thru formal request letter 12/12/2017 thru formal request letter	11/27/2017 thru formal request letter 12/12/2017 thru formal request letter 12/12/2017 thru formal request letter		

300116200284000	018OB0014	Rehabilitation of Road, Gen. Segundo Street, Brgy. Little Baguio, San Juan City	MM1DEO	Public Bidding	Wed, 04-Oct-17	5-Oct-17	Fri, 13-Oct-17	25-Oct-17	25-Oct-17	25-Oct-17	2-Nov-17	29-Jan-18	9-Feb-18	15-Feb-18	15-Apr-18	GAA 2018	PHP 2,474,986.35		PHP 2,474,988.35	PHP 2,350,684.08		PHP 2,350,684.08	COA VACC NACAP	10/11/2017 thru formal request letter at 4:30pm 10/24/2017 thru formal request letter 10/24/2017 thru formal request letter	10/11/2017 thru formal request letter at 4:30pm 10/24/2017 thru formal request letter 10/24/2017 thru formal request letter	10/11/2017 thru formal request letter at 4:30pm 10/24/2017 thru formal request letter 10/24/2017 thru formal request letter	10/11/2017 thru formal request letter at 4:30pm 10/24/2017 thru formal request letter 10/24/2017 thru formal request letter	10/11/2017 thru formal request letter at 4:30pm 10/24/2017 thru formal request letter 10/24/2017 thru formal request letter		
300116200285000	018OB0011	Rehabilitation of Road, Gen. Vicente Um Street, Brgy. Little Baguio, San Juan City	MM1DEO	Public Bidding	Wed, 04-Oct-17	5-Oct-17	Fri, 13-Oct-17	25-Oct-17	25-Oct-17	25-Oct-17	2-Nov-17	29-Jan-18	9-Feb-18	15-Feb-18	14-Jun-18	GAA 2018	PHP 5,939,984.59		PHP 5,939,984.59	PHP 5,640,442.05		PHP 5,640,442.05	COA VACC NACAP	10/11/2017 thru formal request letter at 4:30pm 10/24/2017 thru formal request letter 10/24/2017 thru formal request letter	10/11/2017 thru formal request letter at 4:30pm 10/24/2017 thru formal request letter 10/24/2017 thru formal request letter	10/11/2017 thru formal request letter at 4:30pm 10/24/2017 thru formal request letter 10/24/2017 thru formal request letter	10/11/2017 thru formal request letter at 4:30pm 10/24/2017 thru formal request letter 10/24/2017 thru formal request letter	10/11/2017 thru formal request letter at 4:30pm 10/24/2017 thru formal request letter 10/24/2017 thru formal request letter		
300116200286000	018OB0009	Rehabilitation of Road, Ibuna Street, Brgy. Little Baguio, San Juan City	MM1DEO	Public Bidding	Wed, 04-Oct-17	5-Oct-17	Fri, 13-Oct-17	25-Oct-17	25-Oct-17	25-Oct-17	2-Nov-17	29-Jan-18	9-Feb-18	15-Feb-18	14-Jun-18	GAA 2018	PHP 6,929,982.49		PHP 6,929,982.49	PHP 6,582,146.10		PHP 6,582,146.10	COA VACC NACAP	10/11/2017 thru formal request letter at 4:30pm 10/24/2017 thru formal request letter 10/24/2017 thru formal request letter	10/11/2017 thru formal request letter at 4:30pm 10/24/2017 thru formal request letter 10/24/2017 thru formal request letter	10/11/2017 thru formal request letter at 4:30pm 10/24/2017 thru formal request letter 10/24/2017 thru formal request letter	10/11/2017 thru formal request letter at 4:30pm 10/24/2017 thru formal request letter 10/24/2017 thru formal request letter	10/11/2017 thru formal request letter at 4:30pm 10/24/2017 thru formal request letter 10/24/2017 thru formal request letter		
300116200275000	018OB0361	Rehabilitation of Road including Ground Improvement and Facilities, Ortigas Avenue, San Juan City	MM1DEO	Public Bidding	Wed, 21-Feb-18	22-Feb-18	Fri, 02-Mar-18	14-Mar-18	14-Mar-18	15-Mar-18	21-Mar-18	23-Mar-18	5-Apr-18	11-Apr-18	7-Sep-18	GAA 2018	PHP 19,799,971.52		PHP 19,799,971.52	PHP 18,787,934.47		PHP 18,787,934.47	COA VACC NACAP	3/1/2018 thru formal request letter 3/1/2018 thru formal request letter 3/1/2018 thru formal request letter	3/1/2018 thru formal request letter 3/1/2018 thru formal request letter 3/1/2018 thru formal request letter	3/1/2018 thru formal request letter 3/1/2018 thru formal request letter 3/1/2018 thru formal request letter	3/1/2018 thru formal request letter 3/1/2018 thru formal request letter 3/1/2018 thru formal request letter	3/1/2018 thru formal request letter 3/1/2018 thru formal request letter 3/1/2018 thru formal request letter		
300116200289000	018OB0007	Rehabilitation of Roads, V. Ibañes, M.A. Reyes, and Gen. Gutierrez Streets, Brgy. Little Baguio, San Juan City	MM1DEO	Public Bidding	Wed, 04-Oct-17	5-Oct-17	Fri, 13-Oct-17	25-Oct-17	25-Oct-17	26-Oct-17	2-Nov-17	29-Jan-18	9-Feb-18	15-Feb-18	14-Jul-18	GAA 2018	PHP 10,394,997.88		PHP 10,394,997.88	PHP 9,872,173.12		PHP 9,872,173.12	COA VACC NACAP	10/11/2017 thru formal request letter at 4:30pm 10/24/2017 thru formal request letter 10/24/2017 thru formal request letter	10/11/2017 thru formal request letter at 4:30pm 10/24/2017 thru formal request letter 10/24/2017 thru formal request letter	10/11/2017 thru formal request letter at 4:30pm 10/24/2017 thru formal request letter 10/24/2017 thru formal request letter	10/11/2017 thru formal request letter at 4:30pm 10/24/2017 thru formal request letter 10/24/2017 thru formal request letter	10/11/2017 thru formal request letter at 4:30pm 10/24/2017 thru formal request letter 10/24/2017 thru formal request letter		
300116200287000	018OB0070	Rehabilitation of Road, Washington Street, Brgy. Greenhills, San Juan City	MM1DEO	Public Bidding	Wed, 18-Oct-17	19-Oct-17	Fri, 27-Oct-17	8-Nov-17	8-Nov-17	9-Nov-17	15-Nov-17	23-Feb-18	6-Mar-18	12-Mar-18	9-Jul-18	GAA 2018	PHP 8,414,933.01		PHP 8,414,933.01	PHP 7,984,822.65		PHP 7,984,822.65	COA VACC NACAP	10/25/2017 thru formal request letter 10/26/2017 thru formal request letter 10/26/2017 thru formal request letter	10/25/2017 thru formal request letter 10/26/2017 thru formal request letter 10/26/2017 thru formal request letter	10/25/2017 thru formal request letter 10/26/2017 thru formal request letter 10/26/2017 thru formal request letter	10/25/2017 thru formal request letter 10/26/2017 thru formal request letter 10/26/2017 thru formal request letter	10/25/2017 thru formal request letter 10/26/2017 thru formal request letter 10/26/2017 thru formal request letter		
300116200295000	018OB0332	Rehabilitation/Improvement /Upgrading of Roads, F. Manalo and F. Blumentritt Streets, Kabayanan, San Juan City	MM1DEO	Public Bidding	Wed, 17-Jan-18	18-Jan-18	Fri, 26-Jan-18	7-Feb-18	7-Feb-18	8-Feb-18	14-Feb-18	2-Mar-18	13-Mar-18	19-Mar-18	15-Aug-18	GAA 2018	PHP 15,839,775.47		PHP 15,839,775.47	PHP 15,028,772.62		PHP 15,028,772.62	COA VACC NACAP	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal request letter	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal request letter	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal request letter	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal request letter	12/29/2017 thru formal request letter 1/17/2018 thru formal request letter 1/17/2018 thru formal request letter		
300116200292000	018OB0369	Rehabilitation/Improvement of Roads including Drainage System, Dr. E.A. Ejercito, Brgy. Pedro Cruz, San Juan City	MM1DEO	Public Bidding	Wed, 21-Feb-18	22-Feb-18	Fri, 02-Mar-18	14-Mar-18	14-Mar-18	15-Mar-18	21-Mar-18	23-Mar-18	5-Apr-18	11-Apr-18	8-Aug-18	GAA 2018	PHP 4,949,999.22		PHP 4,949,999.22	PHP 4,700,710.35		PHP 4,700,710.35	COA VACC NACAP	3/1/2018 thru formal request letter 3/1/2018 thru formal request letter 3/1/2018 thru formal request letter	3/1/2018 thru formal request letter 3/1/2018 thru formal request letter 3/1/2018 thru formal request letter	3/1/2018 thru formal request letter 3/1/2018 thru formal request letter 3/1/2018 thru formal request letter	3/1/2018 thru formal request letter 3/1/2018 thru formal request letter 3/1/2018 thru formal request letter	3/1/2018 thru formal request letter 3/1/2018 thru formal request letter 3/1/2018 thru formal request letter		
300116200296000	018OB0368	Rehabilitation/Improvement of Roads including Drainage System Maclang St., Brgy. Sta. Lucia, San Juan City	MM1DEO	Public Bidding	Wed, 21-Feb-18	22-Feb-18	Fri, 02-Mar-18	14-Mar-18	14-Mar-18	15-Mar-18	21-Mar-18	23-Mar-18	5-Apr-18	11-Apr-18	7-Sep-18	GAA 2018	PHP 4,949,909.61		PHP 4,949,909.61	PHP 4,700,712.54		PHP 4,700,712.54	COA VACC NACAP	3/1/2018 thru formal request letter 3/1/2018 thru formal request letter 3/1/2018 thru formal request letter	3/1/2018 thru formal request letter 3/1/2018 thru formal request letter 3/1/2018 thru formal request letter	3/1/2018 thru formal request letter 3/1/2018 thru formal request letter 3/1/2018 thru formal request letter	3/1/2018 thru formal request letter 3/1/2018 thru formal request letter 3/1/2018 thru formal request letter	3/1/2018 thru formal request letter 3/1/2018 thru formal request letter 3/1/2018 thru formal request letter		
300116200297000	018OB0366	Rehabilitation/Improvement of Roads including Drainage System, L. Gruet St., Brgy. Sta. Lucia, San Juan City	MM1DEO	Public Bidding	Wed, 21-Feb-18	22-Feb-18	Fri, 02-Mar-18	14-Mar-18	14-Mar-18	15-Mar-18	21-Mar-18	23-Mar-18	5-Apr-18	11-Apr-18	8-Aug-18	GAA 2018	PHP 4,949,958.37		PHP 4,949,958.37	PHP 4,700,337.59		PHP 4,700,337.59	COA VACC NACAP	3/1/2018 thru formal request letter 3/1/2018 thru formal request letter 3/1/2018 thru formal request letter	3/1/2018 thru formal request letter 3/1/2018 thru formal request letter 3/1/2018 thru formal request letter	3/1/2018 thru formal request letter 3/1/2018 thru formal request letter 3/1/2018 thru formal request letter	3/1/2018 thru formal request letter 3/1/2018 thru formal request letter 3/1/2018 thru formal request letter	3/1/2018 thru formal request letter 3/1/2018 thru formal request letter 3/1/2018 thru formal request letter		
300116200299000	018OB0377	Rehabilitation/Improvement of Roads including Drainage System, Regidor St. and T. Kalaw St., Brgy. Pedro Cruz, San Juan City MODIFIED TO Rehabilitation/Improvement of Roads including Drainage System, Regidor St. and T. Kalaw St., Brgy. Tibagan, San Juan City	MM1DEO	Public Bidding	Thu, 29-Mar-18	30-Mar-18	Fri, 06-Apr-18	19-Apr-18	19-Apr-18	20-Apr-18	26-Apr-18	16-Jul-18	27-Jul-18	2-Aug-18	29-Nov-18	LIP 2018	PHP 4,949,844.65		PHP 4,949,844.65	PHP 4,700,238.91		PHP 4,700,238.91	COA VACC NACAP	04/05/2018 thru formal request letter 04/19/2018 thru formal request letter 04/19/2018 thru formal request letter	04/05/2018 thru formal request letter 04/19/2018 thru formal request letter 04/19/2018 thru formal request letter	04/05/2018 thru formal request letter 04/19/2018 thru formal request letter 04/19/2018 thru formal request letter	04/05/2018 thru formal request letter 04/19/2018 thru formal request letter 04/19/2018 thru formal request letter	04/05/2018 thru formal request letter 04/19/2018 thru formal request letter 04/19/2018 thru formal request letter		
300118200029000	018OB0408	Reconstruction of Bridge along Gen. De Jesus Street, Brgy. Greenhills and Little Baguio, San Juan City	MM1DEO	Public Bidding	Thu, 31-May-18	1-Jun-18	Fri, 08-Jun-18	21-Jun-18	21-Jun-18	22-Jun-18	27-Jun-18	29-Jun-18	10-Jul-18	16-Jul-18	12-Nov-18	GAA 2018	PHP 14,849,970.30		PHP 14,849,970.30	PHP 14,363,109.04		PHP 14,363,109.04	COA / VACC / NACAP	6/19/2018 thru formal request letter	6/19/2018 thru formal request letter	6/19/2018 thru formal request letter	6/19/2018 thru formal request letter	6/19/2018 thru formal request letter		
300118200030000	018OB0425	Reconstruction of Bridge along Grant Street, Brgy. Greenhills and Little Baguio, San Juan City	MM1DEO	Public Bidding	Wed, 06-Jun-18	7-Jun-18	Fri, 15-Jun-18	27-Jun-18	27-Jun-18	28-Jun-18	29-Jun-18	2-Jul-18	13-Jul-18	19-Jul-18	15-Nov-18	GAA 2018	PHP 14,849,980.40		PHP 14,849,980.40	PHP 14,345,081.07		PHP 14,345,081.07	COA VACC NACAP	6/26/2018 thru formal request letter 6/27/2018 thru formal request letter 6/27/2018 thru formal request letter	6/26/2018 thru formal request letter 6/27/2018 thru formal request letter 6/27/2018 thru formal request letter	6/26/2018 thru formal request letter 6/27/2018 thru formal request letter 6/27/2018 thru formal request letter	6/26/2018 thru formal request letter 6/27/2018 thru formal request letter 6/27/2018 thru formal request letter	6/26/2018 thru formal request letter 6/27/2018 thru formal request letter 6/27/2018 thru formal request letter		
300104200097000	018OB0224	Construction/Rehabilitation of Stage, Buildings, including Ground Improvement, Salapan Elementary School, San Juan City	MM1DEO	Public Bidding	Wed, 06-Dec-17	7-Dec-17	Fri, 15-Dec-17	27-Dec-17	27-Dec-17	28-Dec-17	4-Jan-18	2-Feb-18	12-Feb-18	19-Feb-18	17-Aug-18	GAA 2018	PHP 8,414,988.03		PHP 8,414,988.03	PHP 8,157,680.02		PHP 8,157,680.02	COA / VACC / NACAP	12/27/2017 thru formal request letter	12/27/2017 thru formal request letter	12/27/2017 thru formal request letter	12/27/2017 thru formal request letter	12/27/2017 thru formal request letter		
300117200083000	018OB0094	Rehabilitation of Road, F. Blumentritt St., San Juan City	MM1DEO	Public Bidding	Tue, 31-Oct-17	1-Nov-17	Fri, 10-Nov-17	21-Nov-17	21-Nov-17	22-Nov-17	27-Nov-17	2-Feb-18	12-Feb-18	19-Feb-18	19-May-18	GAA 2018	PHP 5,939,954.94		PHP 5,939,954.94	PHP 5,636,388.61		PHP 5,636,388.61	COA VACC NACAP	11/08/2017 thru formal request letter 11/17/2017 thru formal request letter 11/17/2017 thru formal request letter	11/08/2017 thru formal request letter 11/17/2017 thru formal request letter 11/17/2017 thru formal request letter	11/08/2017 thru formal request letter 11/17/2017 thru formal request letter 11/17/2017 thru formal request letter	11/08/2017 thru formal request letter 11/17/2017 thru formal request letter 11/17/2017 thru formal request letter	11/08/2017 thru formal request letter 11/17/2017 thru formal request letter 11/17/2017 thru formal request letter		
300117200085000	018OB0221	Rehabilitation of Road, Ortigas Avenue, San Juan City	MM1DEO	Public Bidding	Wed, 06-Dec-17	7-Dec-17	Fri, 15-Dec-17	27-Dec-17	27-Dec-17	28-Dec-17	4-Jan-18	2-Feb-18	12-Feb-18	19-Feb-18	19-May-18	GAA 2018	PHP 9,899,897.88		PHP 9,899,897.88	PHP 9,392,019.50		PHP 9,392,019.50	COA / VACC / NACAP	12/27/2017 thru formal request letter	12/27/2017 thru formal request letter	12/27/2017 thru formal request letter	12/27/2017 thru formal request letter	12/27/2017 thru formal request letter		