320101100297000	**18F00065** - 002-Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control Structures along Downstream of Magsaysay Bridge, Sta. 9+480.00 – Sta. 9+950.30, Bulan, Sorsogon, Sorsogon 2nd Legislative District	Construction Division	Public Bidding	3/20/2018	3/27-4/2/18	4/4/2018	4/20/2018	4/20/2018	4/30/2018	5/11/2018	6/4/2018	7/13/18	7/18/18			GAA CY 2018	96,499,565.90			92,157,329.54			COA / NACAP / PICE / CBD / PANGOPOD / CCWAI / DPWH EMPLOYEES UNION	4/4/2018	4/20/2018	4/20/2018	4/23-30/18	5/2-11/18		
320101100294000	**18F00066** - 002-Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control Structures along Cadacan River, Sto. Domingo Section, Sta. 28+889.33 – Sta. 29+862.29 with exceptions Right Side, Irosin, Sorsogon, Sorsogon 2nd Legislative District	Construction Division	Public Bidding	3/20/2018	3/27-4/2/18	4/4/2018	4/23/2018	4/23/2018	4/30/2018	5/11/2018	5/15/2018	7/5/18	7/9/18			GAA CY 2018	96,499,273.14			93,119,979.68			COA / NACAP / PICE / CBD / PANGOPOD / CCWAI / DPWH EMPLOYEES UNION	4/4/2018	4/23/2018	4/23/2018	4/24-30/18	5/2-11/18		
300106200005000	**18F00067** - Local Program – Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including local projects – Flood Control and Drainage – Flood Control Structures/Facilities – Construction of Flood Control Project, Barangay Iraya, Ragay, Camarines Sur, Camarines Sur 1st Legislative District	Construction Division	Public Bidding	3/20/2018	3/27-4/2/18	4/4/2018	4/23/2018	4/23/2018	4/30/2018	5/11/2018	5/15/2018	8/28/18	9/5/18			GAA CY 2018	96,499,137.54			93,737,911.65			COA / NACAP / PICE / CBD / PANGOPOD / CCWAI / DPWH EMPLOYEES UNION	4/4/2018	4/23/2018	4/23/2018	4/24-30/18	5/2-11/18		
310209100016000	**18F00068** - 001: Ensure Safe and Reliable National Road System, Network Development Program, Off-Carriageway Improvement, Tertiary Roads: Jct. Putiao-Pilar-Donsol Road, Sorsogon 1st Legislative District	Construction Division	Public Bidding	3/20/2018	3/27-4/2/18	4/4/2018	4/25/2018	4/25/2018	5/2/2018	5/15/2018	6/13/2018	7/17/18	7/20/18			GAA CY 2018	144,748,583.70			139,682,312.05			COA / NACAP / PICE / CBD / PANGOPOD / CCWAI / DPWH EMPLOYEES UNION	4/4/2018	4/25/2018	4/25/2018	4/26-5/2/18	5/3-14/18		
310209100015000	**18F00069** - 001: Ensure Safe and Reliable National Road System, Network Development Program – Off-Carriageway Improvement, Tertiary Roads, Jct. Donsol-Banuang Gurang Road, Sorsogon 1st District	Construction Division	Public Bidding	3/20/2018	3/27-4/2/18	4/4/2018	4/25/2018	4/25/2018	5/2/2018	5/15/2018	5/16/2018	7/2/18	7/3/18			GAA CY 2018	121,843,615.31			117,579,598.30			COA / NACAP / PICE / CBD / PANGOPOD / CCWAI / DPWH EMPLOYEES UNION	4/4/2018	4/25/2018	4/25/2018	4/26-5/2/18	5/3-14/18		
310201100077000	**18F00070** - 001: Ensure Safe and Reliable National Road System, Network Development Program – Road Widening, Primary Roads, Daang Maharlika (LZ), K061B+320 – K062A+320 with exceptions, Sorsogon 2nd District	Construction Division	Public Bidding	3/20/2018	3/27-4/2/18	4/4/2018	4/27/2018	4/27/2018	5/7/2018	5/18/2018	5/21/2018	7/12/18	7/18/18			GAA CY 2018	122,357,089.12			118,686,453.33			COA / NACAP / PICE / CBD / PANGOPOD / CCWAI / DPWH EMPLOYEES UNION	4/4/2018	4/27/2018	4/27/2018	4/30-5/7/18	5/8-18/18		
310204100157000	**18F00071** - 001: Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads Juban-Bulan Diversion Road (Juban Section), Including ROW, Sorsogon, Sorsogon 2nd Legislative District	Construction Division	Public Bidding	3/20/2018	3/27-4/2/18	4/4/2018	4/27/2018	4/27/2018	5/7/2018	5/18/2018	5/21/2018	7/23/18	7/24/18			GAA CY 2018	71,500,000.00			69,212,256.59			COA / NACAP / PICE / CBD / PANGOPOD / CCWAI / DPWH EMPLOYEES UNION	4/4/2018	4/27/2018	4/27/2018	4/30-5/7/18	5/8-18/18		