	19F00017 - Convergence and Special Support Program – Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Pasacao – Balatan Tourism Coastal Highway leading to Pasacao Port to White Sand Beaches (Balatan Section – Package I), Camarines Sur, Balatan, Camarines Sur	Construction Division	Public Bidding	5/27/2019	5/30-6/5/19	6/7/2019	6/19/2019	6/19/2019								FY 2019	48,243,810.55						COA / NACAP / PICE	6/7/2019	6/19/2019	6/19/2019	6/26/2019	7/10/2019		
	19F00018 - 002-Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Daet River Control Project, Brgy. Lag-on, Daet, Camarines Norte, Sta. 0+000.00 – Sta. 0+565.00, Camarines Norte	Construction Division	Public Bidding	9/28/2018	10/4-10/18	10/12/2018	10/30/2018	10/30/2018	11/6/2018	11/20/2018						NEP CY 2019	97,980,786.15						COA / NACAP / PICE / DPWH EMPLOYEES UNION	10/12/2018	10/30/2018	10/30/2018	11/6/2018	11/20/2018		Procurement is cancelled due to non-inclusion in FY 2019 GAA.
	19F00019 - 002 – Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction/ Improvement/ Rehabilitation of Cadacan River Flood Control System, Brgy. Gulang-Gulang & Brgy. Gaboo, Irosin, Sorsogon, Sorsogon 2nd Legislative District	Construction Division	Public Bidding	10/10/2018	10/16-22/18	10/24/2018	11/14/2018	11/14/2018	11/21/2018	12/3/2018	5/29/2019					NEP CY 2019	115,799,785.46			112,300,002.20			COA / NACAP / PICE / DPWH EMPLOYEES UNION	10/24/2018	11/7/2018	11/7/2018	11/14/2018	11/29/2018		
	19F00020 - 002-Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of San Nicolas River Control, Brgy. Cabanbanan, San Vicente, Camarines Norte, Sta. 0+000.00 – Sta. 1+167.00 (Left Side), San Vicente, Camarines Norte 2nd LD	Construction Division	Public Bidding	9/28/2018	10/4-10/18	10/12/2018	10/31/2018	10/31/2018	11/12/2018	11/26/2018						NEP CY 2019	110,960,626.63						COA / NACAP / PICE / DPWH EMPLOYEES UNION	10/12/2018	10/31/2018	10/31/2018	11/12/2018	11/23/2018		Procurement is cancelled due to non-inclusion in FY 2019 GAA.
	19F00021 - 002 – Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Bato River Improvement Works, Bato, Catanduanes Legislative District	Construction Division	Public Bidding	12/13/2018	12/18-24/18	1/24/2019	2/6/2019	2/6/2019	2/12/2019	4/5/2019	6/25/2019					NEP CY 2019	84,150,807.51			79,989,475.71			COA / NACAP / PICE / DPWH EMPLOYEES UNION	12/27/2018	1/10/2019	1/10/2019	1/17/2019	1/24/2019		
	19F00022 - 001: Ensure Safe and Reliable National Road System - Network Development Program – Construction of Missing Links/New Roads, San Fernando - San Jacinto - Monreal Road, Masbate, Sta. 12+320.00 - Sta. 13+440.00, Masbate	Construction Division	Public Bidding	11/20/2018	11/27-12/3/18	12/5/2018	12/17/2018	12/17/2018	12/21/2018	12/28/2018	5/27/2019					NEP CY 2019	86,499,271.44			83,471,965.81			COA / NACAP / PICE / DPWH EMPLOYEES UNION	12/5/2018	12/17/2018	12/17/2018	12/21/2018	12/28/2018		
	19F00023 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Seaports – Imelda Boulevard, Virac, Catanduanes	Construction Division	Public Bidding	1/29/2019	1/31-2/6/19	2/8/2019	2/20/2019	2/20/2019								FY 2019 NEP	144,749,525.78						COA / NACAP / PICE / DPWH EMPLOYEES UNION	2/8/2019	2/26/2019	2/26/2019	2/27/2019	3/11/2019		