	19F00030 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations: Matnog-Bulan-Magallanes Tourism West Coast Highway (Section 2), Magallanes, Sorsogon	Construction Division	Public Bidding	12/13/2018	12/18-24/18	1/24/2019	2/6/2019	2/6/2019	3/18/2019	3/22/2019	6/11/2019					NEP CY 2019	106,147,083.16			100,840,038.56			COA / NACAP / PICE / DPWH EMPLOYEES UNION	12/27/2018	1/11/2019	1/11/2019	1/18/2019	1/28/2019		
	19F00031 - 001: Ensure Safe and Reliable National Road System – Bridge Program – Replacement of Permanent Weak Bridges – Pawili Bridge (B00182LZ) along Daang Maharlika (LZ), Bulo, Camarines Sur 5th Legislative District	Construction Division	Public Bidding	12/7/2018	12/14-20/18	1/24/2019	2/6/2019	2/6/2019	3/18/2019							FY 2019 NEP	125,170,148.24						COA / NACAP / PICE / DPWH EMPLOYEES UNION	12/26/2018	1/7/2019	1/7/2019	1/14/2019	1/21/2019		Procurement is cancelled due to non-inclusion in FY 2019 GAA.
	19F00032 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations: Matnog-Sta. Magdalena-Bulusan Road leading to Bulusan National Park (Sta. Magdalena and Bulusan Section – Package I), Sorsogon, Bulusan, Sorsogon (2nd Legislative District)	Construction Division	Public Bidding	11/7/2018	11/13-19/18	11/21/2018	12/3/2018	12/3/2018	12/10/2018	12/17/2018						NEP CY 2019	96,500,000.00						COA / NACAP / PICE / DPWH EMPLOYEES UNION	11/21/2018	12/3/2018	12/3/2018	12/10/2018	12/17/2018		Procurement is cancelled due to non-inclusion in FY 2019 GAA.
	19F00033 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations: Matnog-Sta. Magdalena-Bulusan Road leading to Bulusan National Park (Sta. Magdalena Section-Package II), Sorsogon, Sta. Magdalena, Sorsogon (2nd Legislative District)	Construction Division	Public Bidding	10/23/2018	10/30-11/5/18	11/7/2018	11/20/2018	11/20/2018	11/27/2018	12/7/2018						NEP CY 2019	96,499,256.70						COA / NACAP / PICE / DPWH EMPLOYEES UNION	11/7/2018	11/20/2018	11/20/2018	11/27/2018	12/7/2018		Procurement is cancelled due to non-inclusion in FY 2019 GAA.
	19F00034 - 001: Ensure Safe and Reliable National Road System – Bridge – Replacement of Permanent Weak Bridges – Talingo Bridge (B00269LZ) along Daang Maharlika (LZ), Juban, Sorsogon 2nd Legislative District	Construction Division	Public Bidding	11/9/2018	11/13-19/18	11/21/2018	12/5/2018	12/5/2018	12/12/2018	12/19/2018						NEP CY 2019	53,074,117.75						COA / NACAP / PICE / DPWH EMPLOYEES UNION	11/21/2018	12/5/2018	12/5/2018	12/12/2018	12/19/2018		Procurement is cancelled due to non-inclusion in FY 2019 GAA.
	19F00035 - Local Program – National Building Program – Buildings and Other Structures – Multipurpose/Facilities: Construction of Bicol University Convention and Disaster Risk Reduction and Management Center, Legazpi City (Phase II), Bicol University Campus, Main Campus, Legazpi City, Albay 2nd Legislative District	Construction Division	Public Bidding	11/27/2018	12/7-13/18	12/17/2018										FY 2019 NEP	192,997,460.57						COA / NACAP / PICE / DPWH EMPLOYEES UNION	12/17/2018	1/3/2019	1/3/2019	1/10/2019	1/17/2019		
	19F00036 - 001: Ensure Safe and Reliable National Road System – Bridge – Replacement of Permanent Weak Bridges – Tawog Bridge (B00182LZ) along Ariman - Jct. Bulusan Lake Road, Bulusan, Sorsogon 2nd Legislative District	Construction Division	Public Bidding	11/20/2018	11/27-12/3/18	12/5/2018	12/17/2018	12/17/2018	12/21/2018	12/28/2018						NEP CY 2019	72,374,337.89						COA / NACAP / PICE / DPWH EMPLOYEES UNION	12/5/2018	12/17/2018	12/17/2018	12/21/2018	12/28/2018		Procurement is cancelled due to non-inclusion in FY 2019 GAA.
	19F00038 - Construction of Provincial Integrated Transport Terminal and Business Complex, San Isidro Village, Virac, Catanduanes	Construction Division	Public Bidding	3/5/2019	3/6-12/19	3/14/2019										FY 2019 NEP	192,079,673.04						COA / NACAP / PICE	3/14/2019	3/26/2019	3/26/2019	4/2/2019	4/12/2019		