	19F00066 - 001: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction, Upgrading of Damaged Paved Roads — Primary Roads, Rolando A. Andaya Highway, K0282+(-827.80)-K0282+(-660.00); K0314+000.00-K0315+000.00; K0323+733.00-K0324+000.00; K0325+000.00-K0325+461.50; K0326+645.00-K0327+086.00; K0330+245.00-K0330+649.00; K0330+668.00-K0330+740.00; K0340+830.00-K0341+637.00, Camarines Sur	Construction Division	Public Bidding	2/27/2019	3/5-11/19	3/13/2019	3/25/2019	3/25/2019								FY 2019 NEP	135,098,604.15						COA / NACAP / PICE	3/13/2019	3/25/2019	3/25/2019	4/2/2019	4/15/2019		
	19F00067 - 001: Ensure Safe and Reliable National Road System, Network Development, Road Widening, Primary Roads, Rolando A. Andaya Highway, K0321+379.00-K0322+595.00; K0324+300.00-K0324+464.00, Camarines Sur	Construction Division	Public Bidding	2/27/2019	3/5-11/19	3/13/2019	3/25/2019	3/25/2019								FY 2019 NEP	106,146,583.56						COA / NACAP / PICE	3/13/2019	3/25/2019	3/25/2019	4/2/2019	4/15/2019		
	19F00068 - Construction of Two-Storey PRC Testing Center Building Phase I, Government Regional Center, Rawis, Legazpi City	Planning and Design Division	Public Bidding	2/27/2019	3/5-11/19	4/22/2019	5/6/2019	5/6/2019	5/14/2019	6/20/2019	6/20/2019					FY 2019	37,757,849.35			36,492,963.04			COA / NACAP / PICE	3/13/2019	3/26/2019	3/26/2019	4/3/2019	4/15/2019		Failure of bidding due to no bids were received.
	19F00069 - 001: Ensure Safe and Reliable National Road System, Network Development, Road Widening, Primary Roads, Rolando A. Andaya Highway, K0314+000.00-K0314+208.60; K0314+236.50-K0315+145.00, Camarines Sur	Construction Division	Public Bidding	3/12/2019	3/14-20/19	3/21/2019	4/2/2019	4/2/2019	4/10/2019	6/10/2019	6/18/2019					FY 2019 NEP	106,143,120.91			100,835,580.86			COA / NACAP / PICE	3/21/2019	4/2/2019	4/2/2019	4/10/2019	4/22/2019		
	19F00070 - Construction of Three-Storey Department of Trade and Industry (DTI) Regional Office V, Regional Government Center, Rawis, Legazpi City	Planning and Design Division	Public Bidding	3/21/2019	3/26-4/1/19	4/4/2019	4/16/2019	4/16/2019	4/22/2019	6/26/2019	6/26/2019					FY 2019 NEP	48,249,457.19			46,560,841.66			COA / NACAP / PICE	4/3/2019	4/15/2019	4/15/2019	4/22/2019	5/6/2019		
	19F00071 - Construction/Completion of Evacuation Center, Brgy. Bolod, San Pascual, Burias Island, Masbate	Planning and Design Division	Public Bidding	3/21/2019	3/26-4/1/19	4/4/2019	4/23/2019	4/23/2019	4/30/2019	6/7/2019	6/18/2019					FY 2019 NEP	13,203,788.68			12,807,636.06			COA / NACAP / PICE	4/3/2019	4/15/2019	4/15/2019	4/22/2019	5/6/2019		
	19F00072 - Construction/Completion of Evacuation Center, Brgy. Bulading, Malinao, Albay	Planning and Design Division	Public Bidding	3/21/2019	3/26-4/1/19	4/4/2019	4/16/2019	4/16/2019	4/22/2019	6/7/2019	6/27/2019					FY 2019 NEP	7,625,161.22			7,245,842.43			COA / NACAP / PICE	4/3/2019	4/15/2019	4/15/2019	4/22/2019	5/6/2019		
	19F00073 - Construction/Completion of Evacuation Center, Sitio Mat-I, Brgy Sto. Domingo, Vinzons, Camarines Norte	Planning and Design Division	Public Bidding	3/21/2019	3/26-4/1/19	4/4/2019	4/16/2019	4/16/2019								FY 2019 NEP	5,363,065.96						COA / NACAP / PICE	4/3/2019	4/15/2019	4/15/2019	4/22/2019	5/6/2019		
	19F00074 - Convergence and Special Support Program — Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Pasacao — Balatan Tourism Coastal Highway leading to Pasacao Port to White Beaches (Balatan Section — Package II), Camarines Sur, Balatan, Camarines Sur	Construction Division	Public Bidding	5/27/2019	5/30-6/5/19	6/7/2019	6/19/2019	6/19/2019								FY 2019	48,244,177.94						COA / NACAP / PICE	6/7/2019	6/19/2019	6/19/2019	6/26/2019	7/10/2019		