ANN

Department of Budget and Manageme

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion
COMPLETED PROCUREMENT ACTIVITIES														
300117203672000	1. Concreting of Road, Brgy. Janosa Binangonan Rizal	Local	Public Bidding	12/18/2018	12/21/2018	12/28/2018	1/10/2019	1/10/2019	1/11/2019	**1/21/2019**	5/21/2019	5/28/2019	6/4/2019	
300117203696000	2. Rehabilitation of Road and Drainage System, Brgy. San Juan Cainta Rizal	Local	Public Bidding	12/18/2018	12/21/2018	12/28/2018	1/10/2019	1/10/2019	1/11/2019	**1/21/2019**	5/22/2019	5/29/2019	6/4/2019	
320101103490000	3. Rehabilitation of Slope Protection of Cainta River Cainta Rizal	Local	Public Bidding	12/18/2018	12/21/2018	12/28/2018	1/10/2019	1/10/2019	1/11/2019	**1/21/2019**	6/28/2019	7/4/2019	7/11/2019	
300117203692000	4. Improvement/ Rehab.of Various Roads, Brgy. Mayamot Antipolo City, Rizal	Local	Public Bidding	12/18/2018	12/21/2018	12/28/2018	1/10/2019	1/10/2019	1/11/2019	**1/21/2019**	6/28/2019	7/4/2019	7/11/2019	
300117203681000	5. Improvement of Roads with Drainage System, Demetria Street, Barangay Dalig Antipolo City	Local	Public Bidding	12/18/2018	12/21/2018	12/28/2018	1/10/2019	1/10/2019	1/11/2019	**1/21/2019**	6/28/2019	7/4/2019	7/11/2019	
300117203677000	6. Construction of Roads & Drainage , Avocado St., Antipolo Hills Barangay San Luis Antipolo City	Local	Public Bidding	12/18/2018	12/21/2018	12/28/2018	1/10/2019	1/10/2019	1/11/2019	**1/21/2019**	6/28/2019	7/4/2019	7/11/2019	
300117203687000	7. Improvement / Concreting of Road, Brgy. Muntindilaw Antipolo City, Rizal	Local	Public Bidding	12/18/2018	12/21/2018	12/28/2018	1/10/2019	1/10/2019	1/11/2019	**1/21/2019**	6/28/2019	7/4/2019	7/11/2019	
300117203682000	8. Improvement of Roads with Drainage System, Hyacint Street Antipolo Hills, Barangay San Luis Antipolo City	Local	Public Bidding	12/18/2018	12/21/2018	12/28/2018	1/10/2019	1/10/2019	1/11/2019	**1/21/2019**	6/28/2019	7/4/2019	7/11/2019	
300117203707000	9. Rehabilitation of Road, Marick Drive, Barangay Sto. Domingo Cainta Rizal	Local	Public Bidding	12/21/2018	12/27/2018	1/3/2019	1/16/2019	1/16/2019	1/17/2019	**1/21/2019**	7/1/2019	7/8/2019	7/15/2019	
300117203719000	10. Rehabilitation/ Asphalt Overlay of GSIS Ave., Barangay Bagong Nayon Antipolo City	Local	Public Bidding	12/21/2018	12/27/2018	1/3/2019	1/16/2019	1/16/2019	1/17/2019	**1/21/2019**	7/1/2019	7/8/2019	7/15/2019	

NEX A

nt Annual Procurement Plan for FY 2019

Inspection & Acceptance	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
	CY 2019 Local Infrastructure	4,950,000.00		4,950,000.00	4,925,641.86		4,925,641.86	COA, VACC, PICE, CBCP,CCW	12/28/2018	1/10/2019	1/10/2019	1/11/2019	1/21/2019		
	CY 2019 Local Infrastructure	7,821,000.00		7,821,000.00	7,586,314.50		7,586,314.50	COA, VACC, PICE, CBCP,CCW	12/28/2018	1/10/2019	1/10/2019	1/11/2019	1/21/2019		
	CY 2019 Regular Infrastructure	14,700,000.00		14,700,000.00	13,963,530.00		13,963,530.00	COA, VACC, PICE, CBCP,CCW	12/28/2018	1/10/2019	1/10/2019	1/11/2019	1/21/2019		
	CY 2019 Local Infrastructure	17,820,000.00		17,820,000.00	17,285,199.88		17,285,199.88	COA, VACC, PICE, CBCP,CCW	12/28/2018	1/10/2019	1/10/2019	1/11/2019	1/21/2019		
	CY 2019 Local Infrastructure	4,950,000.00		4,950,000.00	4,800,262.50		4,800,262.50	COA, VACC, PICE, CBCP,CCW	12/28/2018	1/10/2019	1/10/2019	1/11/2019	1/21/2019		
	CY 2019 Local Infrastructure	4,950,000.00		4,950,000.00	4,801,505.25		4,801,505.25	COA, VACC, PICE, CBCP,CCW	12/28/2018	1/10/2019	1/10/2019	1/11/2019	1/21/2019		
	CY 2019 Local Infrastructure	4,950,000.00		4,950,000.00	4,801,005.00		4,801,005.00	COA, VACC, PICE, CBCP,CCW	12/28/2018	1/10/2019	1/10/2019	1/11/2019	1/21/2019		
	CY 2019 Local Infrastructure	4,950,000.00		4,950,000.00	4,800,510.00		4,800,510.00	COA, VACC, PICE, CBCP,CCW	12/28/2018	1/10/2019	1/10/2019	1/11/2019	1/21/2019		
	CY 2019 Local Infrastructure	2,970,000.00		2,970,000.00	2,881,091.25		2,881,091.25	COA, VACC, PICE, CBCP,CCW	1/3/2019	1/16/2019	1/16/2019	1/17/2019	1/21/2019		
	CY 2019 Local Infrastructure	5,445,000.00		5,445,000.00	5,281,580.85		5,281,580.85	COA, VACC, PICE, CBCP,CCW	1/3/2019	1/16/2019	1/16/2019	1/17/2019	1/21/2019		

300117203720000	11. Rehabilitation / Asphalt Overlay of M.L Quezon St., Brgy. Dela Paz Antipolo City	Local	Public Bidding	12/21/2018	12/27/2018	1/3/2019	1/16/2019	1/16/2019	1/17/2019	**1/21/2019**	7/1/2019	7/8/2019	7/15/2019	
300117203721000	12. Rehabilitation/ Asphalt Overlay of NHA Road at Barangay Sta. Cruz and Barangay Dela Paz Antipolo City	Local	Public Bidding	12/21/2018	12/27/2018	1/3/2019	1/16/2019	1/16/2019	1/17/2019	**1/21/2019**	7/1/2019	7/8/2019	7/15/2019	
300117203722000	13. Rehabilitation / Asphalt Overlay of Padilla to NHA Road at Barangay San Isidro Antipolo City	Local	Public Bidding	12/21/2018	12/27/2018	1/3/2019	1/16/2019	1/16/2019	1/17/2019	**1/21/2019**	7/1/2019	7/8/2019	7/15/2019	
300117203698000	14. Rehabilitation of Road, A.Ibañez, Barangay San Isidro Angono Rizal	Local	Public Bidding	12/21/2018	12/27/2018	1/3/2019	1/16/2019	1/16/2019	1/17/2019	**1/21/2019**	7/1/2019	7/8/2019	7/15/2019	
300117203699000	15. Rehabilitation of Road, Amang Rodriguez St., Barangay San Andres Cainta Rizal	Local	Public Bidding	12/21/2018	12/27/2018	1/3/2019	1/16/2019	1/16/2019	1/17/2019	**1/21/2019**	7/1/2019	7/8/2019	7/15/2019	
300117203701000	16. Rehabilitation of Road, E. Rodriguez St. Barangay San Isidro Angono Rizal	Local	Public Bidding	12/21/2018	12/27/2018	1/3/2019	1/16/2019	1/16/2019	1/17/2019	**1/21/2019**	7/1/2019	7/8/2019	7/15/2019	
300117203700000	17. Rehabilitation of Road, Mabolo St. Barangay San Isidro Cainta Rizal	Local	Public Bidding	12/21/2018	12/27/2018	1/4/2019	1/17/2019	1/17/2019	1/18/2019	**1/23/2019**	7/1/2019	7/8/2019	7/15/2019	
300117203696000	18. Rehabilitation of Road, Burgos St., Brgy. Pilapila Binangonan Rizal	Local	Public Bidding	12/21/2018	12/27/2018	1/4/2019	1/17/2019	1/17/2019	1/18/2019	**1/23/2019**	7/2/2019	7/8/2019	7/15/2019	
300117203703000	19. Rehabilitation of Road, Isagani St., Brgy. San Isidro Taytay Rizal	Local	Public Bidding	12/21/2018	12/27/2018	1/4/2019	1/17/2019	1/17/2019	1/18/2019	**1/23/2019**	7/2/2019	7/8/2019	7/15/2019	
300117203704000	20. Rehabilitation of Road, L. Wood Road, Brgy. Dolores Taytay Rizal	Local	Public Bidding	12/21/2018	12/27/2018	1/4/2019	1/17/2019	1/17/2019	1/18/2019	**1/23/2019**	7/2/2019	7/8/2019	7/15/2019	
300117203708000	21. Rehabilitation of Road P. Ocampo St., (Highway 2000 Phase II) Brgy. San Isidro Taytay Rizal	Local	Public Bidding	12/21/2018	12/27/2018	1/4/2019	1/17/2019	1/17/2019	1/18/2019	**1/23/2019**	7/2/2019	7/8/2019	7/15/2019	
300117203709000	22. Rehabilitation of Road, Quezon Ave., - Liwanag St. Brgy. Libid Binangonan Rizal	Local	Public Bidding	12/21/2018	12/27/2018	1/4/2019	1/17/2019	1/17/2019	1/18/2019	**1/23/2019**	7/2/2019	7/8/2019	7/15/2019	
300117203674000	23. Concreting/ Rehabilitation of Roads San Lorenzo Ruiz, Brgy. Sta. Ana/ San Juan Taytay Rizal	Local	Public Bidding	12/21/2018	12/27/2018	1/4/2019	1/17/2019	1/17/2019	1/18/2019	**1/23/2019**	7/2/2019	7/8/2019	7/15/2019	
300117203669000	24. Concreting of Road and Improvement of Drainage Concepcion Compound, Brgy. Pag-asa Binangonan Rizal	Local	Public Bidding	12/21/2018	12/27/2018	1/4/2019	1/17/2019	1/17/2019	1/18/2019	**1/23/2019**	7/2/2019	7/8/2019	7/15/2019	

	CY 2019 Local Infrastructure	3,960,000.00		3,960,000.00	3,841,142.34		3,841,142.34	COA, VACC, PICE, CBCP,CCW	1/3/2019	1/16/2019	1/16/2019	1/17/2019	1/21/2019		
	CY 2019 Local Infrastructure	5,445,000.00		5,445,000.00	5,281,543.71		5,281,543.71	COA, VACC, PICE, CBCP,CCW	1/3/2019	1/16/2019	1/16/2019	1/17/2019	1/21/2019		
	CY 2019 Local Infrastructure	11,385,000.00		11,385,000.00	11,042,773.05		11,042,773.05	COA, VACC, PICE, CBCP,CCW	1/3/2019	1/16/2019	1/16/2019	1/17/2019	1/21/2019		
	CY 2019 Local Infrastructure	5,940,000.00		5,940,000.00	5,630,075.69		5,630,075.69	COA, VACC, PICE, CBCP,CCW	1/3/2019	1/16/2019	1/16/2019	1/17/2019	1/21/2019		
	CY 2019 Local Infrastructure	4,950,000.00		4,950,000.00	4,801,417.38		4,801,417.38	COA, VACC, PICE, CBCP,CCW	1/3/2019	1/16/2019	1/16/2019	1/17/2019	1/21/2019		
	CY 2019 Local Infrastructure	4,950,000.00		4,950,000.00	4,698,640.78		4,698,640.78	COA, VACC, PICE, CBCP,CCW	1/3/2019	1/16/2019	1/16/2019	1/17/2019	1/21/2019		
	CY 2019 Local Infrastructure	2,970,000.00		2,970,000.00	2,885,581.70		2,885,581.70	COA, VACC, PICE, CBCP,CCW	1/4/2019	1/17/2019	1/17/2019	1/18/2019	1/23/2019		
	CY 2019 Local Infrastructure	5,940,000.00		5,940,000.00	5,628,965.32		5,628,965.32	COA, VACC, PICE, CBCP,CCW	1/4/2019	1/17/2019	1/17/2019	1/18/2019	1/23/2019		
	CY 2019 Local Infrastructure	4,950,000.00		4,950,000.00	4,695,036.00		4,695,036.00	COA, VACC, PICE, CBCP,CCW	1/4/2019	1/17/2019	1/17/2019	1/18/2019	1/23/2019		
	CY 2019 Local Infrastructure	7,920,000.00		7,920,000.00	7,488,863.84		7,488,863.84	COA, VACC, PICE, CBCP,CCW	1/4/2019	1/17/2019	1/17/2019	1/18/2019	1/23/2019		
	CY 2019 Local Infrastructure	5,940,000.00		5,940,000.00	5,639,529.98		5,639,529.98	COA, VACC, PICE, CBCP,CCW	1/4/2019	1/17/2019	1/17/2019	1/18/2019	1/23/2019		
	CY 2019 Local Infrastructure	2,970,000.00		2,970,000.00	2,815,829.46		2,815,829.46	COA, VACC, PICE, CBCP,CCW	1/4/2019	1/17/2019	1/17/2019	1/18/2019	1/23/2019		
	CY 2019 Local Infrastructure	7,425,000.00		7,425,000.00	7,202,141.89		7,202,141.89	COA, VACC, PICE, CBCP,CCW	1/4/2019	1/17/2019	1/17/2019	1/18/2019	1/23/2019		
	CY 2019 Local Infrastructure	2,475,000.00		2,475,000.00	2,400,255.00		2,400,255.00	COA, VACC, PICE, CBCP,CCW	1/4/2019	1/17/2019	1/17/2019	1/18/2019	1/23/2019		

300107200452000	25. Rehabilitation of Riverwall along Mapandan Creek, Don Mariano Subdivision, Brgy. San Juan Cainta Rizal	Local	Public Bidding	12/21/2018	12/27/2018	1/4/2019	1/17/2019	1/17/2019	1/18/2019	**1/23/2019**	5/24/2019	5/31/2019	7/15/2019	
320101103484000	26. Construction of Flood Control Structures Along Muntingdilaw River (Downstream) Antipolo City (First District)	Local	Public Bidding	1/8/2019	1/11/2019	1/18/2019	1/31/2019	1/31/2019	2/1/2019	**2/5/2019**			2/11/2019	
	27. Asset Preservation-Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide- Primary Roads, Marikina- Infanta Rd. K0031+900 - K0032+293, Antipolo City (Second District)	Local	Public Bidding	1/8/2019	1/11/2019	1/18/2019	1/31/2019	1/31/2019	2/1/2019	**2/5/2019**			2/11/2019	
300119200220000	28. Construction of Pedestrian Overpass Along Taytay Diversion Road and Manila East Road (Near Chowking and Club Manila East) K0023+670 - K0023+690, Brgy. San Juan, Taytay, Rizal	Local	Public Bidding	1/8/2019	1/11/2019	1/18/2019	1/31/2019	1/31/2019	2/1/2019	**2/5/2019**	7/3/2019	7/9/2019	7/16/2019	
300119200221000	29. Construction of Pedestrian Overpass Along Taytay Diversion Road going to Manila East Road (Near Jollibee and Mcdonald) K0023+550 - K0023+570, Brgy. San Juan, Taytay, Rizal	Local	Public Bidding	1/8/2019	1/11/2019	1/18/2019	1/31/2019	1/31/2019	2/1/2019	**2/5/2019**	7/3/2019	7/9/2019	7/16/2019	
300119200222000	30. Construction/Improvement of Pedestrian Overpass Manila East Road (Near Rosario Ocampo ES) K0021+497 - K0021+507, Brgy. San Juan, Taytay, Rizal	Local	Public Bidding	1/8/2019	1/11/2019	1/18/2019	1/31/2019	1/31/2019	2/1/2019	**2/5/2019**	7/3/2019	7/9/2019	7/16/2019	
320101103485000	31. Construction of Flood Control Structures Along Muntingdilaw River (Phase 2) Antipolo City (First District)	Local	Public Bidding	1/8/2019	1/11/2019	1/18/2019	1/31/2019	1/31/2019	2/1/2019	**2/5/2019**	5/27/2019	6/3/2019	6/10/2019	
300107200446000	32. Construction of Rainwater Catchment Facility Park Place Subd., Brgy. San Isidro, Cainta, Rizal	Local	Public Bidding	1/30/2019	2/6/2019	2/13/2019	2/26/2019	2/26/2019	2/27/2019	**3/1/2019**	7/3/2019	7/9/2019	7/16/2019	

	CY 2019 Local Infrastructure	4,950,000.00		4,950,000.00	4,702,495.22		4,702,495.22	COA, VACC, PICE, CBCP,CCW	1/4/2019	1/17/2019	1/17/2019	1/18/2019	1/23/2019		
	CY 2019 Regular Infrastructure	73,500,000.00		73,500,000.00				COA, VACC, PICE, CBCP,CCW	1/18/2019	1/31/2019	1/31/2019	2/1/2019	2/5/2019		Reduction of Released Fund
	CY 2019 Regular Infrastructure	43,972,600.00		43,972,600.00				COA, VACC, PICE, CBCP,CCW	1/18/2019	1/31/2019	1/31/2019	2/1/2019	2/5/2019		Not Included in the GAA FY 2019
	CY 2019 Regular Infrastructure	19,800,000.00		19,800,000.00	19,404,295.63		19,404,295.63	COA, VACC, PICE, CBCP,CCW	1/18/2019	1/31/2019	1/31/2019	2/1/2019	2/5/2019		
	CY 2019 Regular Infrastructure	33,165,000.00		33,165,000.00	32,501,085.90		32,501,085.90	COA, VACC, PICE, CBCP,CCW	1/18/2019	1/31/2019	1/31/2019	2/1/2019	2/5/2019		
	CY 2019 Regular Infrastructure	17,325,000.00		17,325,000.00	16,900,052.50		16,900,052.50	COA, VACC, PICE, CBCP,CCW	1/18/2019	1/31/2019	1/31/2019	2/1/2019	2/5/2019		
	CY 2019 Regular Infrastructure	49,000,000.00		49,000,000.00	46,540,200.00		46,540,200.00	COA, VACC, PICE, CBCP,CCW	1/18/2019	1/31/2019	1/31/2019	2/1/2019	2/5/2019		
	CY 2019 Local Infrastructure	13,860,000.00		13,860,000.00	13,272,111.31		13,272,111.31	COA, VACC, PICE, CBCP,CCW	2/13/2019	2/26/2019	2/26/2019	2/27/2019	3/1/2019		

300117203675000	33. Construction of Road & Drainage System , Brgy. San Isidro, Cainta, Rizal	Local	Public Bidding	1/30/2019	2/6/2019	2/13/2019	2/26/2019	2/26/2019	2/27/2019	**3/1/2019**	7/3/2019	7/9/2019	7/16/2019	
300117203693000	34. Improvement/ Rehabilitation of Gertrudes St., Brgy. Mambugan, Antipolo City	Local	Public Bidding	1/30/2019	2/6/2019	2/13/2019	2/26/2019	2/26/2019	2/27/2019	**3/1/2019**	7/3/2019	7/9/2019	7/16/2019	
300117203689000	35. Improvement/ Rehabilitation of NHA Road, Brgy. Dela Paz, Antipolo City	Local	Public Bidding	1/30/2019	2/6/2019	2/13/2019	2/26/2019	2/26/2019	2/27/2019	**3/1/2019**	7/3/2019	7/9/2019	7/16/2019	
	36. Construction / Fabrication / Installation of Concrete Safety Barrier Along Taytay Diversion Road, Taytay, Rizal	Local	Public Bidding	1/30/2019	2/6/2019	2/13/2019	2/26/2019	2/26/2019	2/27/2019	**3/1/2019**				
300117203697000	37. Rehabilitation of Road at La Colina, Barangay Mambugan, Antipolo City	Local	Public Bidding	2/1/2019	2/8/2019	2/16/2019	2/28/2019	2/28/2019	3/1/2019	**3/5/2019**	7/4/2019	7/10/2019	7/17/2019	
300117203705000	38. Rehabilitation of Road, Lopezville , Barangay Mayamot, Antipolo City	Local	Public Bidding	2/1/2019	2/8/2019	2/16/2019	2/28/2019	2/28/2019	3/1/2019	**3/5/2019**	7/4/2019	7/10/2019	7/17/2019	
300117203711000	39. Rehabilitation of Road, Villa Leyva II , Barangay Sta. Cruz, Antipolo City	Local	Public Bidding	2/1/2019	2/8/2019	2/16/2019	2/28/2019	2/28/2019	3/1/2019	**3/5/2019**				
300117203716000	40. Rehabilitation of Roads with Drainage System, (San Antonio de Padua) , Barangay Inarawan, Antipolo City, Rizal	Local	Public Bidding	2/1/2019	2/8/2019	2/16/2019	2/28/2019	2/28/2019	3/1/2019	**3/5/2019**	7/4/2019	7/10/2019	7/17/2019	
300117203679000	41. Construction of St. Michael Street at Milagros , Barangay Dalig, Antipolo City	Local	Public Bidding	2/1/2019	2/8/2019	2/16/2019	2/28/2019	2/28/2019	3/1/2019	**3/5/2019**	5/28/2019	6/4/2019	6/10/2019	
300104208447000	42. Construction of Barangay Hall , Barangay Calawis, Antipolo City	Local	Public Bidding	2/1/2019	2/8/2019	2/16/2019	2/28/2019	2/28/2019	3/1/2019	**3/5/2019**	7/4/2019	7/10/2019	7/17/2019	
300117203691000	43. Improvement/ Rehab. Of Road, Brgy. San Isidro, Antipolo City, Rizal	Local	Public Bidding	2/4/2019	2/13/2019	2/20/2019	3/5/2019	3/5/2019	3/6/2019	**3/8/2019**	7/4/2019	7/10/2019	7/17/2019	
300117203688000	44. Improvement/ Concreting of Road, Brgy. Sta. Cruz, Antipolo City, Rizal	Local	Public Bidding	2/4/2019	2/13/2019	2/20/2019	3/5/2019	3/5/2019	3/6/2019	**3/8/2019**			2/11/2019	
300117203683000	45. Improvement Of Roads with Drainage System , Nayong Silangan, Brgy. Dalig Phase 3, Antipolo City	Local	Public Bidding	2/4/2019	2/13/2019	2/20/2019	3/5/2019	3/5/2019	3/6/2019	**3/8/2019**	7/4/2019	7/10/2019	7/17/2019	
300117203673000	46. Concreting Of Road, Sitio Kaysakat Area B, Brgy. San Jose, Antipolo City	Local	Public Bidding	2/4/2019	2/13/2019	2/20/2019	3/5/2019	3/5/2019	3/6/2019	**3/8/2019**	7/4/2019	7/10/2019	7/17/2019	
300104208461000	47. Repair/ Rehabilitation of Multi-Purpose BuildingZone II, Purok 8 Neighborhood Association, Brgy. Mahabang Parang, Angono, Rizal	Local	Public Bidding	2/4/2019	2/13/2019	2/20/2019	3/5/2019	3/5/2019	3/6/2019	**3/8/2019**	5/28/2019	6/4/2019	6/10/2019	

	CY 2019 Local Infrastructure	7,821,000.00		7,821,000.00	7,586,282.17		7,586,282.17	COA, VACC, PICE, CBCP,CCW	2/13/2019	2/26/2019	2/26/2019	2/27/2019	3/1/2019		
	CY 2019 Local Infrastructure	4,950,000.00		4,950,000.00	4,800,015.00		4,800,015.00	COA, VACC, PICE, CBCP,CCW	2/13/2019	2/26/2019	2/26/2019	2/27/2019	3/1/2019		
	CY 2019 Local Infrastructure	7,425,000.00		7,425,000.00	7,201,507.50		7,201,507.50	COA, VACC, PICE, CBCP,CCW	2/13/2019	2/26/2019	2/26/2019	2/27/2019	3/1/2019		
		2,993,610.32		2,993,610.32	2,943,608.46		2,943,608.46	COA, VACC, PICE, CBCP,CCW	2/13/2019	2/26/2019	2/26/2019	2/27/2019	3/1/2019		
	CY 2019 Local Infrastructure	4,950,000.00		4,950,000.00	4,801,185.43		4,801,185.43	COA, VACC, PICE, CBCP,CCW	2/16/2019	2/28/2019	2/28/2019	3/1/2019	3/5/2019		
	CY 2019 Local Infrastructure	5,940,000.00		5,940,000.00	5,760,612.00		5,760,612.00	COA, VACC, PICE, CBCP,CCW	2/16/2019	2/28/2019	2/28/2019	3/1/2019	3/5/2019		
	CY 2019 Local Infrastructure	4,950,000.00		4,950,000.00				COA, VACC, PICE, CBCP,CCW	2/16/2019	2/28/2019	2/28/2019	3/1/2019	3/5/2019		Failure of Bidding
	CY 2019 Local Infrastructure	4,950,000.00		4,950,000.00	4,800,757.50		4,800,757.50	COA, VACC, PICE, CBCP,CCW	2/16/2019	2/28/2019	2/28/2019	3/1/2019	3/5/2019		
	CY 2019 Local Infrastructure	1,980,000.00		1,980,000.00	1,920,577.73		1,920,577.73	COA, VACC, PICE, CBCP,CCW	2/16/2019	2/28/2019	2/28/2019	3/1/2019	3/5/2019		
	CY 2019 Local Infrastructure	4,950,000.00		4,950,000.00	4,702,005.00		4,702,005.00	COA, VACC, PICE, CBCP,CCW	2/16/2019	2/28/2019	2/28/2019	3/1/2019	3/5/2019		
	CY 2019 Local Infrastructure	7,920,000.00		7,920,000.00	7,681,608.00		7,681,608.00	COA, VACC, PICE, CBCP,CCW	2/20/2019	3/5/2019	3/5/2019	3/6/2019	3/8/2019		
	CY 2019 Local Infrastructure	12,870,000.00		12,870,000.00			-	COA, VACC, PICE, CBCP,CCW	2/20/2019						Bidding cancelled
	CY 2019 Local Infrastructure	4,950,000.00		4,950,000.00	4,800,708.00		4,800,708.00	COA, VACC, PICE, CBCP,CCW	2/20/2019	3/5/2019	3/5/2019	3/6/2019	3/8/2019		
	CY 2019 Local Infrastructure	1,980,000.00		1,980,000.00	1,940,377.90		1,940,377.90	COA, VACC, PICE, CBCP,CCW	2/20/2019	3/5/2019	3/5/2019	3/6/2019	3/8/2019		
	CY 2019 Local Infrastructure	2,970,000.00		2,970,000.00	2,821,018.61		2,821,018.61	COA, VACC, PICE, CBCP,CCW	2/20/2019	3/5/2019	3/5/2019	3/6/2019	3/8/2019		

	48. Construction of Rainwater Catchment Facility, Brgy. San Isidro, Cainta, Rizal	Local	Public Bidding	2/5/2019	2/15/2019	2/22/2019	3/7/2019	3/7/2019	3/8/2019	**3/13/2019**	5/14/2019	5/20/2019	5/27/2019	
	49. Construction/Rehabilitation of Road, San Lorenzo Ruiz, Brgy. Sta. Ana/San Juan, Taytay, Rizal	Local	Public Bidding	2/5/2019	2/15/2019	2/22/2019	3/7/2019	3/7/2019	3/8/2019	**3/13/2019**	5/14/2019	5/20/2019	5/27/2019	
	50. Improvement of Slope Protection of Creek, Sitio Leyva I, Brgy. Sta. Cruz, Antipolo City	Local	Public Bidding	2/5/2019	2/15/2019	2/22/2019	3/7/2019	3/7/2019	3/8/2019	**3/13/2019**	5/14/2019	5/20/2019	5/27/2019	
300117203670000	51. Concreting of Road at Napoleon Street, Mambugan, Antipolo Rizal	Local	Public Bidding	2/5/2019	2/15/2019	2/22/2019	3/7/2019	3/7/2019	3/8/2019	**3/13/2019**	5/29/2019	6/6/2019	6/13/2019	
300117203702000	52. Rehabilitation of Road , Hacienda Antipolo, Brgy. Sta. Cruz, Antipolo City	Local	Public Bidding	2/5/2019	2/15/2019	2/22/2019	3/7/2019	3/7/2019	3/8/2019	**3/13/2019**			2/11/2019	
300117203710000	53. Rehabilitation of Road, Sitio Gumamela, Brgy. Sta. Cruz, Antipolo Rizal	Local	Public Bidding	2/5/2019	2/15/2019	2/22/2019	3/7/2019	3/7/2019	3/8/2019	**3/13/2019**			2/11/2019	
300107200447000	54. Construction of Slope Protection, Old Boso-boso NHS, Barangay San Jose, Antipolo Rizal	Local	Public Bidding	2/5/2019	2/15/2019	2/22/2019	3/7/2019	3/7/2019	3/8/2019	**3/13/2019**	7/5/2019	7/15/2019	7/22/2019	
300109200400000	55. Construction of Box Culvert, Main Road, Barangay Calawis, Antipolo City, Rizal	Local	Public Bidding	2/5/2019	2/15/2019	2/22/2019	3/7/2019	3/7/2019	3/8/2019	**3/13/2019**	7/5/2019	7/15/2019	7/22/2019	
300117203723000	56. Repair of Road with Drainage System, Brgy. Sto. Domingo, Cainta, Rizal	Local	Public Bidding	2/7/2019	2/20/2019	2/27/2019	3/12/2019	3/12/2019	3/13/2019	**3/15/2019**	7/5/2019	7/15/2019	7/22/2019	
300117203714000	57. Rehabilitation of Roads with Drainage System (Isaias Road), Barangay Dalig, Antipolo City	Local	Public Bidding	2/7/2019	2/20/2019	2/27/2019	3/12/2019	3/12/2019	3/13/2019	**3/15/2019**	7/5/2019	7/15/2019	7/22/2019	
300117203715000	58. Rehabilitation of Roads with Drainage System (P. Oliveros), Barangay Cupang, Antipolo City, Rizal	Local	Public Bidding	2/7/2019	2/20/2019	2/27/2019	3/12/2019	3/12/2019	3/13/2019	**3/15/2019**	7/5/2019	7/15/2019	7/22/2019	
300117203718000	59. Rehabilitation of Roads with Drainage System Leading to Sumilang ES, Barangay San Jose, Antipolo City, Rizal	Local	Public Bidding	2/7/2019	2/20/2019	2/27/2019	3/12/2019	3/12/2019	3/13/2019	**3/15/2019**	7/5/2019	7/15/2019	7/22/2019	
300117203712000	60. Rehabilitation of Roads with Drainage System (Blue Jazmin and Asuzena Streets, Antipolo Hills Subdivision, Barangay San Luis, Antipolo City	Local	Public Bidding	2/7/2019	2/20/2019	2/27/2019	3/12/2019	3/12/2019	3/13/2019	**3/15/2019**	7/5/2019	7/15/2019	7/22/2019	

	CY 2018 Local Infrastructure	24,500,000.00		24,500,000.00	23,323,177.03		23,323,177.03	COA, VACC, PICE, CBCP,CCW	2/22/2019	3/7/2019	3/7/2019	3/8/2019	3/13/2019		
	CY 2018 Local Infrastructure	24,500,000.00		24,500,000.00	23,764,724.86		23,764,724.86	COA, VACC, PICE, CBCP,CCW	2/22/2019	3/7/2019	3/7/2019	3/8/2019	3/13/2019		
	CY 2018 Local Infrastructure	9,800,000.00		9,800,000.00	9,326,459.49		9,326,459.49	COA, VACC, PICE, CBCP,CCW	2/22/2019	3/7/2019	3/7/2019	3/8/2019	3/13/2019		
	CY 2019 Local Infrastructure	3,960,000.00		3,960,000.00	3,840,265.81		3,840,265.81	COA, VACC, PICE, CBCP,CCW	2/22/2019	3/7/2019	3/7/2019	3/8/2019	3/13/2019		
	CY 2019 Local Infrastructure	5,940,000.00		5,940,000.00			-	COA, VACC, PICE, CBCP,CCW	2/22/2019						Cancelled
	CY 2019 Local Infrastructure	3,960,000.00		3,960,000.00			-	COA, VACC, PICE, CBCP,CCW	2/22/2019						Cancelled
	CY 2019 Local Infrastructure	4,950,000.00		4,950,000.00	4,751,019.64		4,751,019.64	COA, VACC, PICE, CBCP,CCW	2/22/2019	3/7/2019	3/7/2019	3/8/2019	3/13/2019		
	CY 2019 Local Infrastructure	4,950,000.00		4,950,000.00	4,800,935.34		4,800,935.34	COA, VACC, PICE, CBCP,CCW	2/22/2019	3/7/2019	3/7/2019	3/8/2019	3/13/2019		
	CY 2019 Local Infrastructure	3,465,000.00		3,465,000.00	3,360,525.62		3,360,525.62	COA, VACC, PICE, CBCP,CCW	2/27/2019	3/12/2019	3/12/2019	3/13/2019	3/15/2019		
	CY 2019 Local Infrastructure	4,950,000.00		4,950,000.00	4,800,474.48		4,800,474.48	COA, VACC, PICE, CBCP,CCW	2/27/2019	3/12/2019	3/12/2019	3/13/2019	3/15/2019		
	CY 2019 Local Infrastructure	4,950,000.00		4,950,000.00	4,801,439.96		4,801,439.96	COA, VACC, PICE, CBCP,CCW	2/27/2019	3/12/2019	3/12/2019	3/13/2019	3/15/2019		
	CY 2019 Local Infrastructure	4,950,000.00		4,950,000.00	4,800,363.57		4,800,363.57	COA, VACC, PICE, CBCP,CCW	2/27/2019	3/12/2019	3/12/2019	3/13/2019	3/15/2019		
	CY 2019 Local Infrastructure	4,950,000.00		4,950,000.00	4,801,437.78		4,801,437.78	COA, VACC, PICE, CBCP,CCW	2/27/2019	3/12/2019	3/12/2019	3/13/2019	3/15/2019		

300104208451000	61. Construction of Multi-Purpose Building, Brgy. San Jose, Antipolo City	Local	Public Bidding	2/7/2019	2/20/2019	2/27/2019	3/12/2019	3/12/2019	3/13/2019	**3/15/2019**	7/5/2019	7/15/2019	7/22/2019	
300117203678000	62. Construction of Roads and Drainage, Brgy. San Jose, Antipolo City	Local	Public Bidding	2/7/2019	2/20/2019	2/27/2019	3/12/2019	3/12/2019	3/13/2019	**3/15/2019**	7/5/2019	7/15/2019	7/22/2019	
300117203717000	63. Rehabilitation of Roads with Drainage System (St. Ignatius St., Sto. Niño, Ma. Corazon Subdivision, Barangay Cupang, Antipolo City, Rizal	Local	Public Bidding	2/7/2019	2/20/2019	2/27/2019	3/12/2019	3/12/2019	3/13/2019	**3/15/2019**	7/5/2019	7/15/2019	7/22/2019	
300104208449000	64. Construction of Multi-Purpose Building (Covered Court) Brgy. San Roque, Antipolo City, Rizal	Local	Public Bidding	2/7/2019	2/20/2019	2/27/2019	3/12/2019	3/12/2019	3/13/2019	**3/15/2019**	7/5/2019	7/15/2019	7/22/2019	
300104208450000	65. Construction of Multi-Purpose Building, Brgy. Muntindilaw, Antipolo City	Local	Public Bidding	2/7/2019	2/20/2019	2/27/2019	3/12/2019	3/12/2019	3/13/2019	**3/15/2019**	7/5/2019	7/15/2019	7/22/2019	
320101103487000	66. Construction of Flood Mitigation Structure Along Muntindilaw River, Brgy. San Isidro, Cainta, Rizal	Local	Public Bidding	2/22/2019	2/27/2019	3/6/2019	3/19/2019	3/19/2019	3/20/2019	**3/22/2019**				
320101103477000	67. Construction of Flood Control Structures Creek (Mc Adam So. Ibayo Phase 2), Brgy. Mayamot, Antipolo City	Local	Public Bidding	2/22/2019	2/27/2019	3/6/2019	3/19/2019	3/19/2019	3/20/2019	**3/22/2019**				
320101103485000	68. Construction of Flood Control Structures, Muntindilaw River (Downstream) Phase 2, Antipolo City	Local	Public Bidding	2/22/2019	2/27/2019	3/6/2019	3/19/2019	3/19/2019	3/20/2019	**3/22/2019**				
320101103486000	69. Construction of Flood Mitigation Structure Along Taytay River,Taytay, Rizal	Local	Public Bidding	2/22/2019	2/27/2019	3/6/2019	3/19/2019	3/19/2019	3/20/2019	**3/22/2019**	7/5/2019	7/15/2019	7/22/2019	
300117203685000	70. Improvement of Roads with Drainage System, Purok 3 Zone 8, Brgy. Cupang, Antipolo City	Local	Public Bidding	3/1/2019	3/6/2019	3/13/2019	3/26/2019	3/26/2019	3/27/2019	**4/1/2019**				
300117203684000	71. Improvement of Roads with Drainage System, Purok 2 Zone 8, Our Lady of Peace, Brgy. Cupang, Antipolo City	Local	Public Bidding	3/1/2019	3/6/2019	3/13/2019	3/26/2019	3/26/2019	3/27/2019	**4/1/2019**				
300117203695000	72. Rehabilitation/ Improvement of Roads with Drainage System, Purok 6 Zone 8, Brgy. Cupang, Antipolo City	Local	Public Bidding	3/1/2019	3/6/2019	3/13/2019	3/26/2019	3/26/2019	3/27/2019	**4/1/2019**				

	CY 2019 Local Infrastructure	1,980,000.00		1,980,000.00	1,880,802.00		1,880,802.00	COA, VACC, PICE, CBCP,CCW	2/27/2019	3/12/2019	3/12/2019	3/13/2019	3/15/2019		
	CY 2019 Local Infrastructure	4,950,000.00		4,950,000.00	4,800,379.82		4,800,379.82	COA, VACC, PICE, CBCP,CCW	2/27/2019	3/12/2019	3/12/2019	3/13/2019	3/15/2019		
	CY 2019 Local Infrastructure	4,950,000.00		4,950,000.00	4,740,559.44		4,740,559.44	COA, VACC, PICE, CBCP,CCW	2/27/2019	3/12/2019	3/12/2019	3/13/2019	3/15/2019		
	CY 2019 Local Infrastructure	2,970,000.00		2,970,000.00	2,827,327.42		2,827,327.42	COA, VACC, PICE, CBCP,CCW	2/27/2019	3/12/2019	3/12/2019	3/13/2019	3/15/2019		
	CY 2019 Local Infrastructure	8,415,000.00		8,415,000.00	7,993,408.50		7,993,408.50	COA, VACC, PICE, CBCP,CCW	2/27/2019	3/12/2019	3/12/2019	3/13/2019	3/15/2019		
	CY 2019 Local Infrastructure	27,345,920.00		27,345,920.00					3/6/2019						Bidding was cancelled due to revision of plan
	CY 2019 Local Infrastructure	19,600,000.00		19,600,000.00					3/6/2019						Bidding was cancelled due to revision of plan
	CY 2019 Local Infrastructure	29,400,000.00		29,400,000.00					3/6/2019						Bidding was cancelled due to revision of plan
	CY 2019 Local Infrastructure	18,053,560.00		18,053,560.00	17,196,701.02		17,196,701.02	COA, VACC, PICE, CBCP,CCW	3/6/2019	3/19/2019	3/19/2019	3/20/2019	3/22/2019		
	CY 2019 Local Infrastructure	4,950,000.00		4,950,000.00					3/13/2019						Bidding was cancelled due to revision of plan
	CY 2019 Local Infrastructure	4,950,000.00		4,950,000.00					3/13/2019						Bidding was cancelled due to revision of plan
	CY 2019 Local Infrastructure	4,950,000.00		4,950,000.00					3/13/2019						Bidding was cancelled due to revision of plan

300117203686000	73. Improvement of Roads with Drainage System, Sitio Patnubay, Brgy. San Luis, Antipolo City	Local	Public Bidding	3/1/2019	3/6/2019	3/13/2019	3/26/2019	3/26/2019	3/27/2019	**4/1/2019**				
300109200403000	74. Construction of Drainage System/Slope Protection Works, Lower Pandayan, Brgy. Inarawan, Antipolo City	Local	Public Bidding	3/1/2019	3/6/2019	3/13/2019	3/26/2019	3/26/2019	3/27/2019	**4/1/2019**				
300117203713000	75. Rehabilitation of Roads with Drainage System(Cristimar Village), Brgy. San Roque, Antipolo City	Local	Public Bidding	3/1/2019	3/6/2019	3/13/2019	3/26/2019	3/26/2019	3/27/2019	**4/1/2019**				
300104208452000	76. Improvement/ Site Development of ANHS Building A&B , Brgy. Sta. Cruz, Antipolo City	Local	Public Bidding	3/1/2019	3/6/2019	3/13/2019	3/26/2019	3/26/2019	3/27/2019	**4/1/2019**				
300104208448000	77. Construction of Multi-Purpose Building (Art Center) Lakeside , Brgy. San Vicente, Angono, Rizal	Local	Public Bidding	3/1/2019	3/6/2019	3/13/2019	3/26/2019	3/26/2019	3/27/2019	**4/1/2019**				
300104208445000	78. Construction (Completion) of Multi- Purpose Building , Brgy. Beverly Hills (B), Antipolo City	Local	Public Bidding	3/1/2019	3/8/2019	3/15/2019	3/28/2019	3/28/2019	3/29/2019	**4/2/2019**				
300103200449000	79. Rehabilitation of Creek Along Ferretville to Saguinsin , Brgy. San Roque, Antipolo City	Local	Public Bidding	3/1/2019	3/8/2019	3/15/2019	3/28/2019	3/28/2019	3/29/2019	**4/2/2019**				
300103200448000	80. Improvement of Slope Protection , Maagay II , Barangay Inarawan, Antipolo City	Local	Public Bidding	3/1/2019	3/8/2019	3/15/2019	3/28/2019	3/28/2019	3/29/2019	**4/2/2019**				
300109200405000	81. Rehabilitation/Improvement of Drainage System Purok 2 Zone 8 Upper, Our Lady of Peace, Barangay Cupang, Antipolo City	Local	Public Bidding	3/1/2019	3/8/2019	3/15/2019	3/28/2019	3/28/2019	3/29/2019	**4/2/2019**				
300117203676000	82. Construction of Roads and Drainage, Brgy. Dalig, Antipolo City	Local	Public Bidding	3/1/2019	3/8/2019	3/15/2019	3/28/2019	3/28/2019	3/29/2019	**4/2/2019**				
300104208454000	83. Renovation of Basketball Court, Phase 4 Block 39, St. Monique Valais, Barangay Darangan, Binangonan, Rizal	Local	Public Bidding	3/1/2019	3/8/2019	3/15/2019	3/28/2019	3/28/2019	3/29/2019	**4/2/2019**				
300117203702000	84. Rehabilitation of Road, Hacienda Antipolo, Brgy. Sta. Cruz, Antipolo City	Local	Public Bidding	3/1/2019	3/8/2019	3/15/2019	3/28/2019	3/28/2019	3/29/2019	**4/2/2019**				
300117203710000	85. Rehabilitation of Road, Sitio Gumamela, Brgy. Sta. Cruz, Antipolo City	Local	Public Bidding	3/1/2019	3/8/2019	3/15/2019	3/28/2019	3/28/2019	3/29/2019	**4/2/2019**				

	CY 2019 Local Infrastructure	4,950,000.00		4,950,000.00					3/13/2019						Bidding was cancelled due to revision of plan
	CY 2019 Local Infrastructure	4,950,000.00		4,950,000.00					3/13/2019						Bidding was cancelled due to revision of plan
	CY 2019 Local Infrastructure	4,950,000.00		4,950,000.00					3/13/2019						Bidding was cancelled due to revision of plan
	CY 2019 Local Infrastructure	1,980,000.00		1,980,000.00					3/13/2019						Bidding was cancelled due to revision of plan
	CY 2019 Local Infrastructure	7,425,000.00		7,425,000.00					3/13/2019						Bidding was cancelled due to revision of plan
	CY 2019 Local Infrastructure	3,960,000.00		3,960,000.00					3/15/2019						Bidding was cancelled due to revision of plan
	CY 2019 Local Infrastructure	4,950,000.00		4,950,000.00					3/15/2019						Bidding was cancelled due to revision of plan
	CY 2019 Local Infrastructure	4,950,000.00		4,950,000.00					3/15/2019						Bidding was cancelled due to revision of plan
	CY 2019 Local Infrastructure	1,980,000.00		1,980,000.00					3/15/2019						Bidding was cancelled due to revision of plan
	CY 2019 Local Infrastructure	2,970,000.00		2,970,000.00					3/15/2019						Bidding was cancelled due to revision of plan
	CY 2019 Local Infrastructure	4,950,000.00		4,950,000.00					3/15/2019						Bidding was cancelled due to revision of plan
	CY 2019 Local Infrastructure	5,940,000.00		5,940,000.00					3/15/2019						Bidding was cancelled due to revision of plan
	CY 2019 Local Infrastructure	3,960,000.00		3,960,000.00					3/15/2019						Bidding was cancelled due to revision of plan

320101103487000	86. Construction of Flood Mitigation Structure Along Muntindilaw River, Brgy. San Isidro, Cainta, Rizal	Local	Public Bidding	5/10/2019	5/15/2019	5/22/2019	6/4/2019	6/4/2019	6/5/2019	**6/7/2019**	7/8/2019	7/15/2019	7/22/2019	
320101103477000	87. Construction of Flood Control Structures Creek (Mc Adam So. Ibayo Phase 2), Brgy. Mayamot, Antipolo City	Local	Public Bidding	5/10/2019	5/15/2019	5/22/2019	6/4/2019	6/4/2019	6/5/2019	**6/7/2019**				
320101103485000	88. Construction of Flood Control Structures, Muntindilaw River (Downstream) Phase 2, Antipolo City	Local	Public Bidding	5/10/2019	5/15/2019	5/22/2019	6/4/2019	6/4/2019	6/5/2019	**6/7/2019**	7/8/2019	7/15/2019	7/22/2019	
320102100897000	89. Construction/ Rehabiltation of Flood Mitigation Facilities Taytay River,Taytay, Rizal	Local	Public Bidding	5/10/2019	5/15/2019	5/22/2019	6/4/2019	6/4/2019	6/5/2019	**6/7/2019**	7/8/2019	7/15/2019	7/22/2019	
300117203695000	90. Rehabilitation/ Improvement of Roads with Drainage System, Purok 6 Zone 8, Brgy. Cupang, Antipolo City	Local	Public Bidding	5/21/2019	5/24/2019	5/31/2019	6/14/2019	6/14/2019	6/20/2019	**6/20/2019**	7/8/2019	7/15/2019	7/22/2019	
300117203686000	91. Improvement of Roads with Drainage System, Sitio Patnubay, Brgy. San Luis, Antipolo City	Local	Public Bidding	5/21/2019	5/24/2019	5/31/2019	6/14/2019	6/14/2019	6/20/2019	**6/20/2019**	7/8/2019	7/15/2019	7/22/2019	
300109200403000	92. Construction of Drainage System/Slope Protection Works, Lower Pandayan, Brgy. Inarawan, Antipolo City	Local	Public Bidding	5/21/2019	5/24/2019	5/31/2019	6/14/2019	6/14/2019	6/20/2019	**6/20/2019**	7/8/2019	7/15/2019	7/22/2019	
300117203713000	93. Rehabilitation of Roads with Drainage System(Cristimar Village), Brgy. San Roque, Antipolo City	Local	Public Bidding	5/21/2019	5/24/2019	5/31/2019	6/14/2019	6/14/2019	6/20/2019	**6/20/2019**	7/8/2019	7/15/2019	7/22/2019	
300104208452000	94. Improvement/ Site Development of ANHS Building A&B , Brgy. Sta. Cruz, Antipolo City	Local	Public Bidding	5/21/2019	5/24/2019	5/31/2019	6/14/2019	6/14/2019	6/20/2019	**6/20/2019**	7/8/2019	7/15/2019	7/22/2019	
300104208448000	95. Construction of Multi-Purpose Building (Art Center) Lakeside , Brgy. San Vicente, Angono, Rizal	Local	Public Bidding	5/21/2019	5/24/2019	5/31/2019	6/14/2019	6/14/2019	6/20/2019	**6/20/2019**	7/8/2019	7/15/2019	7/22/2019	
300107200448000	96. Improvement of Slope Protection , Maagay II , Barangay Inarawan, Antipolo City	Local	Public Bidding	5/28/2019	5/31/2019	6/7/2019	6/20/2019	6/20/2019	6/21/2019	**6/25/2019**	7/9/2019	7/15/2019	7/22/2019	
300109200405000	97. Rehabilitation/Improvement of Drainage System Purok 2 Zone 8 Upper, Our Lady of Peace, Barangay Cupang, Antipolo City	Local	Public Bidding	5/28/2019	5/31/2019	6/7/2019	6/20/2019	6/20/2019	6/21/2019	**6/25/2019**	7/9/2019	7/15/2019	7/22/2019	

	CY 2019 Regular Infrastructure	27,345,920.00		27,345,920.00	25,978,316.91		25,978,316.91	COA, VACC, PICE, CBCP,CCW	5/22/2019	6/4/2019	6/4/2019	6/5/2019	6/7/2019		
	CY 2019 Regular Infrastructure	19,600,000.00		19,600,000.00					5/22/2019						Cancelled due to change of scope of works
	CY 2019 Regular Infrastructure	29,400,000.00		29,400,000.00	27,983,868.09		27,983,868.09	COA, VACC, PICE, CBCP,CCW	5/22/2019	6/4/2019	6/4/2019	6/5/2019	6/7/2019		
	CY 2019 Regular Infrastructure	19,600,000.00		19,600,000.00	18,614,881.20		18,614,881.20	COA, VACC, PICE, CBCP,CCW	5/22/2019	6/4/2019	6/4/2019	6/5/2019	6/7/2019		
	CY 2019 Local Infrastructure	4,950,000.00		4,950,000.00	4,800,460.50		4,800,460.50	COA, VACC, PICE, CBCP,CCW	5/31/2019	6/14/2019	6/14/2019	6/20/2019	6/20/2019		
	CY 2019 Local Infrastructure	4,950,000.00		4,950,000.00	4,800,708.00		4,800,708.00	COA, VACC, PICE, CBCP,CCW	5/31/2019	6/14/2019	6/14/2019	6/20/2019	6/20/2019		
	CY 2019 Local Infrastructure	4,950,000.00		4,950,000.00	4,702,459.06		4,702,459.06	COA, VACC, PICE, CBCP,CCW	5/31/2019	6/14/2019	6/14/2019	6/20/2019	6/20/2019		
	CY 2019 Local Infrastructure	4,950,000.00		4,950,000.00	4,801,444.51		4,801,444.51	COA, VACC, PICE, CBCP,CCW	5/31/2019	6/14/2019	6/14/2019	6/20/2019	6/20/2019		
	CY 2019 Local Infrastructure	1,980,000.00		1,980,000.00	1,884,093.65		1,884,093.65	COA, VACC, PICE, CBCP,CCW	5/31/2019	6/14/2019	6/14/2019	6/20/2019	6/20/2019		
	CY 2019 Local Infrastructure	7,425,000.00		7,425,000.00	7,261,650.00		7,261,650.00	COA, VACC, PICE, CBCP,CCW	5/31/2019	6/14/2019	6/14/2019	6/20/2019	6/20/2019		
	CY 2019 Local Infrastructure	4,950,000.00		4,950,000.00	4,700,925.50		4,700,925.50	COA, VACC, PICE, CBCP,CCW	6/7/2019	6/20/2019	6/20/2019	6/21/2019	6/25/2019		
	CY 2019 Local Infrastructure	1,980,000.00		1,980,000.00	1,920,164.40		1,920,164.40	COA, VACC, PICE, CBCP,CCW	6/7/2019	6/20/2019	6/20/2019	6/21/2019	6/25/2019		

300117203676000	98. Construction of Roads and Drainage, Brgy. Dalig, Antipolo City	Local	Public Bidding	5/28/2019	5/31/2019	6/7/2019	6/20/2019	6/20/2019	6/21/2019	**6/25/2019**	7/9/2019	7/15/2019	7/22/2019	
300104208454000	99. Renovation of Basketball Court, Phase 4 Block 39, St. Monique Valais, Barangay Darangan, Binangonan, Rizal	Local	Public Bidding	5/28/2019	5/31/2019	6/7/2019	6/20/2019	6/20/2019	6/21/2019	**6/25/2019**				
300104208455000	100. Repair of Various Covered Court (West Floodway) , Brgy. San Andres , Cainta, Rizal	Local	Public Bidding	5/28/2019	5/31/2019	6/7/2019	6/20/2019	6/20/2019	6/21/2019	**6/25/2019**	7/9/2019	7/15/2019	7/22/2019	
300117203685000	101. Improvement of Roads with Drainage System, Purok 3 Zone 8, Brgy. Cupang, Antipolo City	Local	Public Bidding	5/28/2019	5/31/2019	6/7/2019	6/20/2019	6/20/2019	6/21/2019	**6/25/2019**	7/9/2019	7/15/2019	7/22/2019	
300117203684000	102. Improvement of Roads with Drainage System, Purok 2 Zone 8, Our Lady of Peace, Brgy. Cupang, Antipolo City	Local	Public Bidding	5/28/2019	5/31/2019	6/7/2019	6/20/2019	6/20/2019	6/21/2019	**6/25/2019**	7/9/2019	7/15/2019	7/22/2019	

Total Alloted Budget of Procurement Activities

Total Contract Price of Procurement Actitvites Conducted

Total Savings (Total Alloted Budget - Total Contract Price)

	CY 2019 Local Infrastructure	2,970,000.00		2,970,000.00	2,882,629.65		2,882,629.65	COA, VACC, PICE, CBCP,CCW	6/7/2019	6/20/2019	6/20/2019	6/21/2019	6/25/2019		
	CY 2019 Local Infrastructure	4,950,000.00		4,950,000.00					6/7/2019						Failure of Bidding
	CY 2019 Local Infrastructure	3,960,000.00		3,960,000.00	3,840,804.00		3,840,804.00	COA, VACC, PICE, CBCP,CCW	6/7/2019	6/20/2019	6/20/2019	6/21/2019	6/25/2019		
	CY 2019 Local Infrastructure	4,950,000.00		4,950,000.00	4,801,395.41		4,801,395.41	COA, VACC, PICE, CBCP,CCW	6/7/2019	6/20/2019	6/20/2019	6/21/2019	6/25/2019		
	CY 2019 Local Infrastructure	4,950,000.00		4,950,000.00	4,801,443.92		4,801,443.92	COA, VACC, PICE, CBCP,CCW	6/7/2019	6/20/2019	6/20/2019	6/21/2019	6/25/2019		
		609,360,090.32													
		595,844,187.67			-										
		13,515,902.65			-										
					-										

0N-GOING PROCUREMENT ACTIVITIES														
320101102644000	103. Improvement/ Construction of Flood Control Structures, Sitio Kapatagan River (Upstream Phase 7)K0035+900 Along Marikina-Infanta Rd., Antipolo City (Second District)	Local	Public Bidding	5/30/2019	6/6/2019	6/13/2019	6/26/2019	6/26/2019	6/27/2019	**7/2/2019**	7/9/2019	7/15/2019	7/22/2019	
300116201792000	104. Concreting of Road Leading to Antipolo City Government Center, Sitio Cabading , San Jose, Antipolo City (Second District)	Local	Public Bidding	5/30/2019	6/6/2019	6/13/2019	6/26/2019	6/26/2019	6/27/2019	**7/2/2019**				
32010102619000	105. Construction of Flood Control Structures Along Muntindilaw River (Downstream) Antipolo City (First District)	Local	Public Bidding	5/30/2019	6/6/2019	6/13/2019	6/26/2019	6/26/2019	6/27/2019	**7/2/2019**	7/9/2019	7/15/2019	7/22/2019	
300117203696000	106. Rehabilitation of Road, Villa Leyva II, Brgy. Sta. Cruz, Antipolo City	Local	Public Bidding	5/31/2019	6/7/2019	6/14/2019	6/27/2019	6/27/2019	6/28/2019	**7/5/2019**	7/10/2019	7/16/2019	7/23/2019	
300117203696000	107. Rehabilitation of Road , Hacienda Antipolo, Brgy. Sta. Cruz, Antipolo City	Local	Public Bidding	5/31/2019	6/7/2019	6/14/2019	6/27/2019	6/27/2019	6/28/2019	**7/5/2019**	7/10/2019	7/16/2019	7/23/2019	
300117203696000	108. Rehabilitation of Road, Sitio Gumamela, Brgy. Sta. Cruz, Antipolo Rizal	Local	Public Bidding	5/31/2019	6/7/2019	6/14/2019	6/27/2019	6/27/2019	6/28/2019	**7/5/2019**	7/10/2019	7/16/2019	7/23/2019	
300117203696000	109. Construction (Completion) of Multi-Purpose Building, Barangay Beverly Hills (B), Antipolo City	Local	Public Bidding	5/31/2019	6/7/2019	6/14/2019	6/27/2019	6/27/2019	6/28/2019	**7/5/2019**	7/10/2019	7/16/2019	7/23/2019	
300117203696000	110. Rehabilitation of Creek Along Ferretville to Saguinsin , Barangay San Roque, Antipolo City	Local	Public Bidding	5/31/2019	6/7/2019	6/14/2019	6/27/2019	6/27/2019	6/28/2019	**7/5/2019**	7/10/2019	7/16/2019	7/23/2019	
300117203696000	111. Rehabilitation of Road/Asphalt Overlay Along Antiporda St. to So. Kabilang Tabi, Brgy. Pila-pila, Binangonan, Rizal	Local	Public Bidding	5/31/2019	6/7/2019	6/14/2019	6/27/2019	6/27/2019	6/28/2019	**7/5/2019**	7/10/2019	7/16/2019	7/23/2019	
300117203696000	112. Rehabilitation/Improvement of Roads and Drainage , Purok 1 Zone 7A, Sitio Igiban, Barangay. Cupang, Antipolo City	Local	Public Bidding	5/31/2019	6/7/2019	6/14/2019	6/27/2019	6/27/2019	6/28/2019	**7/5/2019**	7/10/2019	7/16/2019	7/23/2019	

		-			-										
		-			-										
	CY 2019 Regular Infrastructure	57,900,000.00		57,900,000.00	54,993,420.00		54,993,420.00	COA, VACC, PICE, CBCP,CCW	6/13/2019	6/26/2019	6/26/2019	6/27/2019	7/2/2019		
	CY 2019 Various Infrastructure	29,400,000.00		29,400,000.00			-		6/13/2019						Failure of Bidding
	CY 2019 Regular Infrastructure	72,375,000.00		72,375,000.00	68,734,537.50		68,734,537.50	COA, VACC, PICE, CBCP,CCW	6/13/2019	6/26/2019	6/26/2019	6/27/2019	7/2/2019		
	CY 2019 Local Infrastructure	4,950,000.00		4,950,000.00	4,800,780.62		4,800,780.62	COA, VACC, PICE, CBCP,CCW	6/14/2019	6/27/2019	6/27/2019	6/28/2019	7/5/2019		
	CY 2019 Local Infrastructure	5,940,000.00		5,940,000.00	5,760,018.00		5,760,018.00	COA, VACC, PICE, CBCP,CCW	6/14/2019	6/27/2019	6/27/2019	6/28/2019	7/5/2019		
	CY 2019 Local Infrastructure	3,960,000.00		3,960,000.00	3,840,624.49		3,840,624.49	COA, VACC, PICE, CBCP,CCW	6/14/2019	6/27/2019	6/27/2019	6/28/2019	7/5/2019		
	CY 2019 Local Infrastructure	3,960,000.00		3,960,000.00	3,846,894.37		3,846,894.37	COA, VACC, PICE, CBCP,CCW	6/14/2019	6/27/2019	6/27/2019	6/28/2019	7/5/2019		
	CY 2019 Local Infrastructure	4,950,000.00		4,950,000.00	4,710,685.75		4,710,685.75	COA, VACC, PICE, CBCP,CCW	6/14/2019	6/27/2019	6/27/2019	6/28/2019	7/5/2019		
	CY 2019 Local Infrastructure	5,940,000.00		5,940,000.00	5,791,431.69		5,791,431.69	COA, VACC, PICE, CBCP,CCW	6/14/2019	6/27/2019	6/27/2019	6/28/2019	7/5/2019		
	CY 2019 Local Infrastructure	4,950,000.00		4,950,000.00	4,800,990.18		4,800,990.18	COA, VACC, PICE, CBCP,CCW	6/14/2019	6/27/2019	6/27/2019	6/28/2019	7/5/2019		

	113. Repair/Maintenance of DPWH Rizal I Distict Engineering Office Building, Government Center, Brgy. Calumpang, Binangonan, Rizal	Local	Public Bidding	5/31/2019	6/7/2019	6/14/2019	6/27/2019	6/27/2019	6/28/2019	**7/5/2019**	7/10/2019	7/16/2019	7/23/2019	

Prepared by:

NELIA B. MEJIA
BAC Secretariat

Recommended for Approval by:

NAPOLEON T. ABRIL
BAC Chairperson

	EAO	3,455,450.00		3,455,450.00	3,351,440.96		3,351,440.96	COA, VACC, PICE, CBCP,CCW	6/14/2019	6/27/2019	6/27/2019	6/28/2019	7/5/2019		

APPROVED:

NESTOR I. CLEOFAS
Head of the Procuring Entity