19JF0108 - Construction of Multi Purpose Building (Barangay Hall), Nov-Antoje, P.T. Lim, Zamboanga Sibugay	Construction Section	Public Bidding	22-Nov-18	22-Nov-18	29-Nov-18	11-Dec-18	11-Dec-18	19-Dec-18	5-Feb-19	16-Jun-19	28-Jun-19	18-Jul-19	On Process	On Process	GAA 2019	1,495,000.00	0	1,495,000.00	1,491,394.98	0	1,491,394.98	COA/Zamboanga Sibugay Contractors Association/Filipino - Chinese Chamber of Commerce	29-Nov-18	11-Dec-18	11-Dec-18	19-Dec-18	5-Feb-19		UPDATE TO DATE TO APP
19JF0109 - Construction of Multi Purpose Building (Barangay Hall), Ferrol, Suy, Zamboanga Sibugay	Construction Section	Public Bidding	22-Nov-18	22-Nov-18	29-Nov-18	11-Dec-18	11-Dec-18	19-Dec-18	5-Feb-19	16-Jun-19	28-Jun-19	18-Jul-19	On Process	On Process	GAA 2019	1,495,000.00	0	1,495,000.00	1,491,394.98	0	1,491,394.98	COA/Zamboanga Sibugay Contractors Association/Filipino - Chinese Chamber of Commerce	29-Nov-18	11-Dec-18	11-Dec-18	19-Dec-18	5-Feb-19		UPDATE TO DATE TO APP
19JF0110 - Construction of Multi Purpose Building (Barangay Hall), Salinding, Siay, Zamboanga Sibugay	Construction Section	Public Bidding	22-Nov-18	22-Nov-18	29-Nov-18	11-Dec-18	11-Dec-18	19-Dec-18	5-Feb-19	16-Jun-19	28-Jun-19	18-Jul-19	On Process	On Process	GAA 2019	1,495,000.00	0	1,495,000.00	1,493,818.69	0	1,493,818.69	COA/Zamboanga Sibugay Contractors Association/Filipino - Chinese Chamber of Commerce	29-Nov-18	11-Dec-18	11-Dec-18	19-Dec-18	5-Feb-19		UPDATE TO DATE TO APP
19JF0111 - Construction of Multi Purpose Building (Barangay Hall), Looc Lubuan, Turgawan, Zamboanga Sibugay	Construction Section	Public Bidding	22-Nov-18	22-Nov-18	29-Nov-18	11-Dec-18	11-Dec-18	19-Dec-18	5-Feb-19	6-Jun-19	10-Jul-19	18-Jul-19	On Process	On Process	GAA 2019	1,495,000.00	0	1,495,000.00	1,493,818.69	0	1,493,818.69	COA/Zamboanga Sibugay Contractors Association/Filipino - Chinese Chamber of Commerce	29-Nov-18	11-Dec-18	11-Dec-18	19-Dec-18	5-Feb-19		UPDATE TO DATE TO APP
19JF0112 - Construction of Multi Purpose Building (Barangay Hall), Linguisan, Turgawan, Zamboanga Sibugay	Construction Section	Public Bidding	22-Nov-18	22-Nov-18	29-Nov-18	11-Dec-18	11-Dec-18	19-Dec-18	5-Feb-19	6-Jun-19	10-Jul-19	18-Jul-19	On Process	On Process	GAA 2019	1,495,000.00	0	1,495,000.00	1,493,818.69	0	1,493,818.69	COA/Zamboanga Sibugay Contractors Association/Filipino - Chinese Chamber of Commerce	29-Nov-18	11-Dec-18	11-Dec-18	19-Dec-18	5-Feb-19		UPDATE TO DATE TO APP
19JF0113 - Concreting of Aguinaldo FMR, Brgy. Aguinaldo, Naga, Zamboanga Sibugay	Construction Section	Public Bidding	22-Nov-18	22-Nov-18	29-Nov-18	19-Feb-19	19-Feb-19	-	-	-	-	-	On Process	On Process	GAA 2019	4,950,000.00	0	4,950,000.00	4,896,220.00	0	4,896,220.00	COA/Zamboanga Sibugay Contractors Association/Filipino - Chinese Chamber of Commerce	29-Nov-18	19-Feb-19	19-Feb-19	-	-		FOR CHANGE TITLE
19JF0114 - Construction of Barangay Road, Brgy. Malagandis, Titay, Zamboanga Sibugay	Construction Section	Public Bidding	22-Nov-18	22-Nov-18	29-Nov-18	19-Feb-19	19-Feb-19	-	-	-	-	-	On Process	On Process	GAA 2019	2,970,000.00	0	2,970,000.00	2,964,684.68	0	2,964,684.68	COA/Zamboanga Sibugay Contractors Association/Filipino - Chinese Chamber of Commerce	29-Nov-18	19-Feb-19	19-Feb-19	-	-		FOR CHANGE TITLE
19JF0115 - Concreting of Bangco FMR, Brgy. Bangco, Titay, Zamboanga Sibugay	Construction Section	Public Bidding	22-Nov-18	22-Nov-18	29-Nov-18	19-Feb-19	19-Feb-19	-	-	-	-	-	On Process	On Process	GAA 2019	4,950,000.00	0	4,950,000.00	4,944,111.71	0	4,944,111.71	COA/Zamboanga Sibugay Contractors Association/Filipino - Chinese Chamber of Commerce	29-Nov-18	19-Feb-19	19-Feb-19	-	-		FOR CHANGE TITLE
19JF0116 - Concreting of Little Baguio FMR, Brgy. Little Baguio, Kabasalan, Zamboanga Sibugay	Construction Section	Public Bidding	22-Nov-18	22-Nov-18	29-Nov-18	19-Feb-19	19-Feb-19	-	-	-	-	-	On Process	On Process	GAA 2019	6,930,000.00	0	6,930,000.00	6,881,553.70	0	6,881,553.70	COA/Zamboanga Sibugay Contractors Association/Filipino - Chinese Chamber of Commerce	29-Nov-18	19-Feb-19	19-Feb-19	-	-		FOR CHANGE TITLE
19JF0117 - Concreting of Veterans Village FMR, Brgy. Veterans Village, Ipil, Zamboanga Sibugay	Construction Section	Public Bidding	22-Nov-18	22-Nov-18	29-Nov-18	19-Feb-19	19-Feb-19	-	-	-	-	-	On Process	On Process	GAA 2019	4,950,000.00	0	4,950,000.00	4,914,000.00	0	4,914,000.00	COA/Zamboanga Sibugay Contractors Association/Filipino - Chinese Chamber of Commerce	29-Nov-18	19-Feb-19	19-Feb-19	-	-		FOR CHANGE TITLE
19JF0118 - Construction of Barangay Road,Brgy. Malias, Ipil, Zamboanga Sibugay	Construction Section	Public Bidding	22-Nov-18	22-Nov-18	29-Nov-18	19-Feb-19	19-Feb-19	-	-	-	-	-	On Process	On Process	GAA 2019	1,485,000.00	0	1,485,000.00	1,472,023.11	0	1,472,023.11	COA/Zamboanga Sibugay Contractors Association/Filipino - Chinese Chamber of Commerce	29-Nov-18	19-Feb-19	19-Feb-19	-	-		FOR CHANGE TITLE
19JF0119 - Construction of Barangay Road,Brgy. Lalih, Siay, Zamboanga Sibugay	Construction Section	Public Bidding	22-Nov-18	22-Nov-18	29-Nov-18	19-Feb-19	19-Feb-19	-	-	-	-	-	On Process	On Process	GAA 2019	2,970,000.00	0	2,970,000.00	2,957,552.44	0	2,957,552.44	COA/Zamboanga Sibugay Contractors Association/Filipino - Chinese Chamber of Commerce	29-Nov-18	19-Feb-19	19-Feb-19	-	-		FOR CHANGE TITLE
19JF0120 - Construction of Multi Purpose Building (Covered Court) Masao, Tungawan, Zamboanga Sibugay	Construction Section	Public Bidding	22-Nov-18	22-Nov-18	29-Nov-18	11-Dec-18	11-Dec-18	19-Dec-18	5-Feb-19	6-Jun-19	10-Jul-19	18-Jul-19	On Process	On Process	GAA 2019	1,980,000.00	0	1,980,000.00	1,948,978.79	0	1,948,978.79	COA/Zamboanga Sibugay Contractors Association/Filipino - Chinese Chamber of Commerce	29-Nov-18	11-Dec-18	11-Dec-18	19-Dec-18	5-Feb-19		UPDATE TO DATE TO APP
19JF0121 - Construction of Multi Purpose Building (Senior Citizen Building) Gactulan, Kabasalan, Zamboanga Sibugay	Construction Section	Public Bidding	22-Nov-18	22-Nov-18	29-Nov-18	11-Dec-18	11-Dec-18	19-Dec-18	5-Feb-19	28-Jun-19	8-Jul-19	18-Jul-19	On Process	On Process	GAA 2019	1,485,000.00	0	1,485,000.00	1,482,993.59	0	1,482,993.59	COA/Zamboanga Sibugay Contractors Association/Filipino - Chinese Chamber of Commerce	29-Nov-18	11-Dec-18	11-Dec-18	19-Dec-18	5-Feb-19		UPDATE TO DATE TO APP
19JF0122 - Improvement of Multi Purpose Building (Bleacher and Flooring Fiber Grass), Salipesin, Kabasalan, Zamboanga Sibugay	Construction Section	Public Bidding	22-Nov-18	22-Nov-18	29-Nov-18	19-Mar-19	19-Mar-19	-	-	-	-	-	On Process	On Process	GAA 2019	1,485,000.00	0	1,485,000.00	1,453,091.00	0	1,453,091.00	COA/Zamboanga Sibugay Contractors Association/Filipino - Chinese Chamber of Commerce	29-Nov-18	19-Mar-19	19-Mar-19	-	-		FOR MODIFICATION
19JF0123 - Improvement of Multi Purpose Building (Birthing Center), Tugop, Titay, Zamboanga Sibugay	Construction Section	Public Bidding	22-Nov-18	22-Nov-18	29-Nov-18	11-Dec-18	11-Dec-18	19-Dec-18	5-Feb-19	6-Jun-19	10-Jul-19	18-Jul-19	On Process	On Process	GAA 2019	1,485,000.00	0	1,485,000.00	1,463,914.79	0	1,463,914.79	COA/Zamboanga Sibugay Contractors Association/Filipino - Chinese Chamber of Commerce	29-Nov-18	11-Dec-18	11-Dec-18	19-Dec-18	5-Feb-19		UPDATE TO DATE TO APP
19JF0124 - Construction of Provincial Road Connecting Barangay Canetean, Sirinan, Barilow, Tampilasan, Diampak & Bolon, Kabasalan Zamboanga Sibugay	Construction Section	Public Bidding	30-Jan-19	31-Jan-19	7-Feb-19	19-Feb-19	19-Feb-19	27-Feb-19	15-Apr-19	27-May-19	10-Jul-19	6-Jul-19	On Process	On Process	GAA 2019	29,850,000.00	0	29,850,000.00	29,690,000.00	0	29,690,000.00	COA/Zamboanga Sibugay Contractors Association/Filipino - Chinese Chamber of Commerce	7-Feb-19	19-Feb-19	19-Feb-19	27-Feb-19	15-Apr-19		UPDATE TO DATE TO APP
19JF0132 - Construction of MPB (Tribal Hall) Dalangin Malim, Titay, Zamboanga Sibugay	Construction Section	Public Bidding	6-Mar-19	7-Mar-19	14-Mar-19	26-Mar-19	26-Mar-19	3-Apr-19	20-May-19	6-Jun-19	8-Jul-19	July 18, 2019	On Process	On Process	GAA 2019	4,950,000.00	0	4,950,000.00	4,900,451.84	0	4,900,451.84	COA/Zamboanga Sibugay Contractors Association/Filipino - Chinese Chamber of Commerce	14-Mar-19	26-Mar-19	26-Mar-19	3-Apr-19	20-May-19		UPDATE TO DATE TO APP
19JF0133 - Construction Of MPB , Good Year, Kabasalan, Zamboanga Sibugay	Construction Section	Public Bidding	6-Mar-19	7-Mar-19	14-Mar-19	26-Mar-19	26-Mar-19	-	-	-	-	-	On Process	On Process	GAA 2019	3,960,000.00	0	3,960,000.00	3,945,557.46	0	3,945,557.46	COA/Zamboanga Sibugay Contractors Association/Filipino - Chinese Chamber of Commerce	14-Mar-19	26-Mar-19	26-Mar-19	-	-		FOR CHANGE TITLE
19JF0134 - Construction of MPB (Evacuation Center) Purok Nangka, Veterans, Ipil, Zamboanga Sibugay	Construction Section	Public Bidding	6-Mar-19	7-Mar-19	14-Mar-19	26-Mar-19	26-Mar-19	-	-	-	-	-	On Process	On Process	GAA 2019	4,950,000.00	0	4,950,000.00	4,879,976.05	0	4,879,976.05	COA/Zamboanga Sibugay Contractors Association/Filipino - Chinese Chamber of Commerce	14-Mar-19	26-Mar-19	26-Mar-19	-	-		FOR CHANGE TITLE

Total Alloted Budget of Procurement Activities	**₱ 347,480,625.00**
Total Contract Price of Procurement Actitvites Conducted	**₱ 335,512,227.52**
Total Savings (Total Alloted Budget - Total Contract Price)	**₱ 11,968,397.48**

ON-GOING PROCUREMENT ACTIVITIES

Construction of a Subanen Cultural HeritageCenter at Barangay Kimos, Municipality of Siay, Zamboanga Sibugay	Construction Section	Public Bidding	--	--	--	--	--	--	--	--	--	--	--	--	GAA 2019	4,000,000.00		--	--		--	--	--	--	--	--	--	--	FOR BIDDING
Construction of Evacuation Center, Purok Nangka, Brgy. Veterans Village, Municipality of Ipil, Zamboanga Sibugay	Construction Section	Public Bidding	--	--	--	--	--	--	--	--	--	--	--	--	GAA 2019	5,000,000.00		--	--		--	--	--	--	--	--	--	--	FOR BIDDING