of Modified Design with Parapet 2-Storey School Building Conant E/S Villareal,		Public Bidding	12/3/2019	12/5/2019	12/16/2019	12/27/2019	12/27/2019	1/2/2020	1/17/2020						GAA 2020	₱13,020,129.24		₱13,020,129.24	₱12,781,860.80		₱12,781,860.80	PICE COA VACC							
of Modified Design with Parapet 2-Storey School Building Pequit I/S, Paranas,		Public Bidding	12/3/2019	12/5/2019	12/16/2019	12/27/2019	12/27/2019	1/2/2020	1/17/2020						GAA 2020	₱20,284,452.08		₱20,284,452.08	₱19,909,189.70		₱19,909,189.70	PICE COA VACC							
Total Alloted Budget of Procurement Activities																**₱ 1,162,983,037.08**													
Total Contract Price of Procurement Activities Conducted																**₱ 1,041,298,611.19**													
Total Savings(Total Alloted Budget - Total Contact Price)																**₱ 121,684,425.89**													
UREMENT ACTIVITIES																													
ruction of modified Design with Parapet, . School Bldg. Canbagtic E/S, Calbiga,		Public Bidding	1/10/2020	1/17/2020			1/30/2020								BEFF 2019	₱4,371,134.19		₱4,371,134.19											
f multi-Purpose Bldg. Brgy. Apolonia, r		Public Bidding	1/10/2020	1/17/2020			1/30/2020								GAA 2020	₱1,979,999.57		₱1,979,999.57											
f Flood Control Protection Works alan Brgide along Daang Mahrlika, Brgy. bangan, Samar		Public Bidding	1/10/2020	1/17/2020			1/30/2020								GAA 2020	₱29,400,000.85		₱29,400,000.85											
abugao Bridge(B00394SM) along Daang l) (Sn Isidro-San Juanico Bridge), r		Public Bidding	12/3/2019	12/5/2019			1/23/2020								GAA 2020	₱34,789,645.00		₱34,789,645.00											
f Talalora Police Station Building, ar		Public Bidding	12/3/2019	12/5/2019			1/23/2020								GAA 2020	₱9,799,900.00		₱9,799,900.00											
f Satellite Materials Laboratory Building, trict Engineering Office, Catbalogan amar		Public Bidding	12/3/2019	12/5/2019			1/23/2020								GAA 2020	₱7,299,945.00		₱7,299,945.00											
f Level III Water Supply System, amar		Public Bidding	12/3/2019	12/5/2019			1/23/2020								GAA 2020	₱14,699,985.00		₱14,699,985.00											
f Multi-Purpose Building(Phase 1) Brgy. balogan City, Samar		Public Bidding	12/3/2019	12/5/2019			1/23/2020								GAA 2020	₱979,990.00		₱979,990.00											
f Multi-Purpose Building(Phase 1) Brgy. n, Basey, Samar		Public Bidding	12/3/2019	12/5/2019			1/23/2020								GAA 2020	₱2,449,997.50		₱2,449,997.50											
f Multi-Purpose Building(Phase 1) Brgy. , Samar		Public Bidding	12/3/2019	12/5/2019			1/23/2020								GAA 2020	₱2,449,997.50		₱2,449,997.50											
f Brgy. Hall, Brgy. Tulay, Sta. Rita,		Public Bidding	12/3/2019	12/5/2019			1/23/2020								GAA 2020	₱2,449,997.50		₱2,449,997.50											
f Multi-Purpose Building Brgy. Pob. 6,		Public Bidding	12/3/2019	12/5/2019			1/23/2020								GAA 2020	₱2,449,997.50		₱2,449,997.50											
of Brgy. Hall, Brgy. Bunua-nan, y, Samar		Public Bidding	12/3/2019	12/5/2019			1/23/2020								GAA 2020	₱2,204,997.75		₱2,204,997.75											
f Multi-Purpose Building Phase 1 Brgy. uranas, Samar		Public Bidding	12/3/2019	12/5/2019			1/23/2020								GAA 2020	₱2,204,997.75		₱2,204,997.75											
Total Alloted Budget of On-Going Procurement Activities																**₱ 117,530,585.11**													

Prepared by:

for: **BRENDA B. JARETA**
Head, BAC Secretariat

Recommended for Approval by:

NORBERTO T. GERENTE, ASEAN, Eng.
BAC Chairman

Approved by:

GEORGE O. SUY
District Engineer