	20F00025 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Pasacao-Balatan Tourism Coastal Highway Leading to Pasacao Port to White Sand, Camarines Sur, Balatan, Camarines Sur, Sta. 500+260.00 – Sta. 501+360.00	Construction Division	No	Public Bidding	11/4/2019	11/6-12/19	11/13/2019	12/4/2019	12/4/2019	12/18/2019	12/23/2019	2/17/2020	2/24/2020	2/26/2020		FY 2020 NEP	40,370,222.27			39,159,104.18			COA / NACAP / PICE	11/13/2019	11/27/2019	11/27/2019	12/4/2019	12/18/2019		
	20F00026 - Local Program – Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads –Construction of Bypass Rd. Extension of Cory Aquino Blvd. – San Jose-Del Carmen Section, Talisay-Calangcawan Sur, Vinzons, Camarines Norte	Construction Division	No	Public Bidding	11/5/2019	11/12-18/19	11/19/2019	12/2/2019	12/2/2019	12/9/2019	12/23/2019	6/26/2020				FY 2020 NEP	144,748,937.57			138,958,729.10			COA / NACAP / PICE	11/19/2019	12/2/2019	12/2/2019	12/9/2019	12/23/2019		
	20F00027 - Local Program – Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Construction of Bypass Rd. Extension of Cory Aquino Blvd., Aguit-it-Sobang, Vinzon Section, Camarines Norte 2nd District	Construction Division	No	Public Bidding	11/5/2019	11/12-18/19	11/19/2019	12/2/2019	12/2/2019	12/9/2019	12/23/2019	2/21/2020	6/4/2020	6/5/2020		FY 2020 NEP	144,742,386.49			140,146,695.34			COA / NACAP / PICE	11/19/2019	12/2/2019	12/2/2019	12/9/2019	12/23/2019		
	20F00028 - Local Program – Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Construction of Bypass Rd. Extension of Cory Aquino Blvd. – Municipality of Paracale, Aguit-it-Bakal-Labnig Section, Camarines Norte	Construction Division	No	Public Bidding	11/5/2019	11/12-18/19	11/19/2019	12/2/2019	12/2/2019	12/9/2019	12/23/2019	2/21/2020	6/4/2020	6/5/2020		FY 2020 NEP	144,738,144.47			139,666,159.04			COA / NACAP / PICE	11/19/2019	12/2/2019	12/2/2019	12/9/2019	12/23/2019		
	20F00029 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Seaports - Guinobatan-Jovellar-Donsol Road leading to Pilar Port, Guinobatan, Albay, Albay 3rd Legislative District	Construction Division	No	Public Bidding	11/21/2019	11/26-12/2/19	12/4/2019	12/16/2019	12/16/2019	12/23/2019	1/6/2020	6/26/2020				FY 2020 NEP	34,851,899.88			33,468,428.66			COA / NACAP / PICE	12/4/2019	12/16/2019	12/16/2019	12/23/2019	1/6/2020		
310204100447000.PC	**20F00030** - 001: Ensure Safe and Reliable National Road System – Network Development Program – Construction of By-Pass and Diversion Roads – Barcelona-Cosiguran Diversion Road (Barcelona Section), Sorsogon, Brgy. Sta. Lourdes, Barcelona, Sorsogon (2nd Legislative District)	Construction Division	No	Public Bidding	11/4/2019	11/6-12/19	11/13/2019	11/29/2019	11/29/2019	12/5/2019	12/19/2019	2/11/2020	2/24/2020	2/26/2020		FY 2020 NEP	32,616,285.36			31,539,831.68			COA / NACAP / PICE	11/13/2019	11/28/2019	11/28/2019	12/5/2019	12/19/2019		
	20F00031 - 001: Ensure Safe and Reliable National Road System – Network Development Program – Construction of By-Pass and Diversion Roads – Legazpi City Coastal Road, Albay, Legazpi City, Albay 2nd Legislative District	Construction Division	No	Public Bidding	11/21/2019	11/26-12/2/19	12/4/2019									FY 2020 NEP							COA / NACAP / PICE	12/4/2019	12/16/2019	12/16/2019	12/23/2019	1/6/2020		Procurement is cancelled due to revised ABC