| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| 300116201856000<br>300116201854000<br>300116201855000<br>310305100568000 | | | | | | | | | | | | | | | | | SR 2019-09-009321 9/15/19<br>SR 2019-09-009322 9/15/19<br>SR 2019-09-009323 9/15/19<br>SR 2019-06-004388 6/11/2019 | | | | | | | | | | | | | | | |
| 300203100709000<br>300203100708000 | **19GF00025** : Procurement and Installation of Canopy for 18 units<br>18 units Mit Strada<br>(PR No. 20-01-019 dated 01/22/2020 | EMD | NO | Public Bidding | 2/5/2020 | 2/11/2020 | 2/18/2020 | | 3/2/2020 | 3/9/2020 | 3/16/2020 | | 6/22/2020 | | | | SR 2019-07-006315 7/5/2019 P00330381 LZ EAO<br>SR 2019-07-006312 7/5/2019 P00330380 LZ EAO | 2,699,100.00 | | 2,599,100.00 | | | | | | | | | | |
| 320101102655000<br>310104100095000<br>165003015100179<br>300116201910000<br>300103200033000 | **19GF00026** : Procurement of Tools and Equipment for the Continous Upgrading of Emd Base and Area Shops<br>PR No. 20-02-058 dated 02/28/2020 | EMD | NO | Public Bidding | 5/20/2020 | 6/2/2020 | 6/4/2020 | | 6/16/2020 | 6/23/2020 | 6/30/2020 | | | | | | SR 2019-06-004400-EXT<br>SR 2019-07-006251 EXT<br>SR 2019-07-000255 EXT<br>SR 2019-09-009316 EXT<br>SR 2019-05-002261 EXT<br>RA 11260 EXTENDED REGULAR 2019 CONTINUING | 5,180,000.00 | | 5,121,800.00 | | | | | | | | | | |
| 320102101003000<br>320101102664000 | **19GF00027**: Procurment of Nine (9) sets Materials Testing, Thirty (33) pcs. Clerical Mesh Chair, Mobile Pedestal, etc<br>PR No. 20-03-072 dated 03/09/2020 | QAHD | NO | Public Bidding | 5/26/2020 | 6/2/2020 | 6/10/2020 | | 6/23/2020 | 6/30/2020 | 7/7/2020 | 7/7/2020 | | | | | SR 2019-06-004484 EXT P00321906 LZ EAO<br>SR 2019-10-009719 EXT P00320170 LZ EAO<br>FY 2019 RA 11260 EXT | 2,500,081.66 | | 2,493,095.00 | | | | | | | | | | |
| 320101102653000 | **19GF00028**: Procurment of and Installation of Canopy for sixteen (16) Service Vehicles etc.<br>PR No. 20-02-059 dated 02/28/2020 | EMD | NO | Public Bidding | 5/26/2020 | 6/2/2020 | 6/10/2020 | | 6/23/2020 | 6/30/2020 | 7/7/2020 | | | | | | SR 2019-07-006302 7/5/2019<br>P00320158 LZ EAO | 1,760,000.00 | | 1,740,000.00 | | | | | | | | | | |
| 300203100712000 | **19GF00029** : Proposed Additional/Installation of 3 units Aircon-ditioning units at Construction Division<br>(PR No. 20-02-038 dated 02/19/2020 | Const. Division | Public Bidding | Public Bidding | 6/4/2020 | 6/9/2020 | 6/17/2020 | | 6/30/2020 | 7/7/2020 | 7/14/2020 | 7/20/2020 | | | | | SR 2019-06-004502 EXT P00330358 LZ EAO<br>FY 2019 RA 11260 EXT | 1,144,255.84 | | 851,385.00 | | | | | | | | | | |
| 200000100471000 | **19GF00030** : Procurement of Global Navigation Satellite Systems etc.<br>(Supply and Delivery of additional GNSS at PDD<br>(PR No. 20-03-074 dated 03/09/2020 | Planning and Design Division | Public Bidding | Public Bidding | 6/4/2020 | 6/9/2020 | 6/17/2020 | | 6/30/2020 | 7/7/2020 | 7/14/2020 | 7/20/2020 | | | | | SR 2019-11-010017 EXT 11/14/2019<br>FY 2019 RA 11260 EXT | 6,116,673.33 | | 5,990,188.00 | | | | | | | | | | |
| 100000100001000 | **19GF00031** : Procurement of 1 LS Hydraulic Breaker etc<br>(For Quick Response Tools/ Attachment for the available units of wheel Mounted Backhoe at EMD)<br>(PR No. 20-05-103 dated 05/29/2020 | EMD | | Public Bidding | 6/9/2020 | 6/17/2020 | 6/24/2020 | | 7/7/2020 | 7/14/2020 | 7/21/2020 | | | | | | SR 2019-07-006874 EXT CO INFRA<br>FY 2019 RA 11260 EXT | 1,500,000.00 | | 1,200,000.00 | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | **TOTAL ALLOTED BUDGET OF PROCUREMENT ACTIVITIES** | **129,337,101.46** | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | **TOTAL CONTRACT PRICE OF PROCUREMENT ACTIVITIES CONDUCTED** | **115,273,517.97** | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | **TOTAL SAVINGS (TOTAL ALLOTED BUDGET - TOTAL CONTRACT PRICE)** | **14,063,583.49** | | | | | | | | | | | | | |

Prepared by:

**BENJAMIN G. QUITRE, JR.**
Engineer IV
(Head Procurement Office)

**HAZEL N. SALIMBAO**
Chief Maintenance Division
(BAC Chairman)

Approved :

**MELVIN B. NAVARRO, MNSA, CESO IV**
Regional Director
For and in the absence of the Regional Director

**MARITOU N. LACUNA**
Chief, PDD
Caretaker, Office of the Regional Director