ANNEX B

Republic of the Philippines
Department of Public Works and Highways
Laguna III District Engineering Office

Procurement Monitoring Report as of December 31, 2020

CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity: Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PhP): Total	MOOE	CO	Contract Cost (PhP): Total	MOOE	CO	List of Invited Observers	Date of Receipt of Invitation: Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
COMPLETED PROCUREMENT ACTIVITIES																																
19DP0089	Concreting of Farm-to-Market Road of Brgy. Manaol, Nagcarlan, Laguna	Laguna III DEO	NO	Competitive Bidding	-	08/21/2020	08/28/2020	09/09/2020	09/09/2020	09/10/2020	09/10/2020	09/15/2020	09/15/2020	09/16/2020	09/17/2020	11/20/2020	11/19/2020	GoP	4,825,000.00		4,825,000.00	4,718,838.24		4,718,838.24	COA, PICE, NACAP, PCCI	8/27/2020	8/27/2020	8/27/2020	8/27/2020	8/27/2020		
19DP0090	Modernization/Upgrading of Public Market, Nagcarlan, Laguna	Laguna III DEO	NO	Competitive Bidding	08/14/2020	08/21/2020	08/28/2020	09/09/2020	09/09/2020	09/10/2020	09/10/2020	09/15/2020	09/15/2020	09/16/2020	09/17/2020			GoP	86,850,000.00		86,850,000.00	84,243,243.51		84,243,243.51	COA, PICE, NACAP, PCCI	8/27/2020	8/27/2020	8/27/2020	8/27/2020	8/27/2020		
20DP0002	Local Program - Asphalt Overlay of Barangay Road in Subido St., Brgy. ...	Laguna III DEO	YES	Competitive Bidding	-	10/03/2019	10/10/2019	10/24/2019	10/24/2019	10/31/2019	11/11/2019	12/11/2019	09/29/2020	09/30/2020	10/05/2020	10/29/2020	10/28/2020	GoP	1,485,000.00		1,485,000.00	1,445,500.00		1,445,500.00	COA, PICE, NACAP, PCCI	10/08/2019	10/08/2019	10/08/2019	10/08/2019	10/08/2019	-	
20DP0003	Local Program - Asphalt Overlay of Barangay Road in Juan Malvarosa, Brgy. Talo, Rizal, Laguna	Laguna III DEO	YES	Competitive Bidding	-	10/03/2019	10/10/2019	10/24/2019	10/24/2019	10/31/2019	11/11/2019	12/11/2019	09/29/2020	09/30/2020	10/05/2020	10/29/2020	10/28/2020	GoP	1,980,000.00		1,980,000.00	1,923,678.64		1,923,678.64	COA, PICE, NACAP, PCCI	10/08/2019	10/08/2019	10/08/2019	10/08/2019	10/08/2019	-	
20DP0020	Network Development - Off-carriageway Improvement - Tertiary Roads - Calauan - Nagcarlan Bdry Rd - K0089 + 240 - K0089 + 537	Laguna III DEO	YES	Competitive Bidding	10/18/2019	10/23/2019	10/30/2019	11/13/2019	11/13/2019	11/20/2019	12/02/2019	12/03/2019	11/18/2020	11/19/2020	11/20/2020	-	-	GoP	17,951,640.00		17,951,640.00	17,388,000.00		17,388,000.00	COA, PICE, NACAP, PCCI	05/11/2020	05/11/2020	05/11/2020	05/11/2020	05/11/2020	-	
20DP0029	Asset Preservation - Preventive Maintenance - Tertiary Roads - Sn Pablo - Rizal - Nagcarlan - Liliw Rd - ...	Laguna III DEO	YES	Competitive Bidding	10/30/2019	11/06/2019	11/13/2019	11/27/2019	11/27/2019	12/04/2019	12/16/2019	12/17/2019	11/18/2020	11/19/2020	11/20/2020	-	-	GoP	49,000,000.00		49,000,000.00	47,211,500.00		47,211,500.00	COA, PICE, NACAP, PCCI	11/13/2019	11/13/2019	11/13/2019	11/13/2019	11/13/2019	-	
20DP0035	Local Program - Construction of Line Canal in Purok 1 to Purok 5, Brgy. ...	Laguna III DEO	YES	Competitive Bidding	-	11/07/2019	11/14/2019	11/28/2019	11/28/2019	12/04/2019	12/17/2019	12/17/2019	09/29/2020	09/30/2020	10/05/2020	09/19/2020	09/18/2020	GoP	3,960,000.00		3,960,000.00	3,872,000.00		3,872,000.00	COA, PICE, NACAP, PCCI	11/13/2019	11/13/2019	11/13/2019	11/13/2019	11/13/2019	-	
20DP0036	Local Program - Concreting of Barangay Road, Brgy. San Nicolas, San Pablo City, Laguna	Laguna III DEO	YES	Competitive Bidding	-	11/07/2019	11/14/2019	11/28/2019	11/28/2019	12/04/2019	12/17/2019	12/17/2019	09/29/2020	09/30/2020	10/05/2020	11/23/2020	11/24/2020	GoP	4,950,000.00		4,950,000.00	4,786,649.00		4,786,649.00	COA, PICE, NACAP, PCCI	11/13/2019	11/13/2019	11/13/2019	11/13/2019	11/13/2019	-	
20DP0038	Network Development - Road Widening - Primary Roads - Daang Maharlika (LZ) - K0074 + 987 - K0075 + ...	Laguna III DEO	YES	Competitive Bidding	11/22/2019	11/27/2019	12/04/2019	01/14/2020	01/14/2020	1/21/2020	2/03/2020	2/04/2020	11/18/2020	11/19/2020	11/20/2020			GoP	9,800,000.00		9,800,000.00	9,406,614.86		9,406,614.86	COA, PICE, NACAP, PCCI	8/01/2020	8/01/2020	8/01/2020	8/01/2020	8/01/2020		
20DP0039	Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads - Maapang Highway - K0070 + 133 - ...	Laguna III DEO	YES	Competitive Bidding	11/22/2019	11/27/2019	12/04/2019	01/14/2020	01/14/2020	1/21/2020	2/03/2020	2/04/2020	11/11/2020	11/12/2020	11/13/2020	-	-	GoP	25,382,000.00		25,382,000.00	24,638,300.00		24,638,300.00	COA, PICE, NACAP, PCCI	8/01/2020	8/01/2020	8/01/2020	8/01/2020	8/01/2020		
20DP0040	Network Development - Road Widening - Tertiary Roads - Sn Pablo-Rizal-Nagcarlan-Liliw Rd - K0098 + 870 - ...	Laguna III DEO	YES	Competitive Bidding	11/22/2019	11/27/2019	12/04/2019	01/14/2020	01/14/2020	1/21/2020	2/03/2020	2/04/2020	11/11/2020	11/12/2020	11/13/2020	-	-	GoP	13,230,000.00		13,230,000.00	13,021,723.00		13,021,723.00	COA, PICE, NACAP, PCCI	8/01/2020	8/01/2020	8/01/2020	8/01/2020	8/01/2020		
20DP0041	Network Development - Road Widening - Primary Roads - Maapang Highway (S01729LZ) - K0071 + 626 - ...	Laguna III DEO	YES	Competitive Bidding	11/22/2019	11/27/2019	12/04/2019	01/14/2020	01/14/2020	1/21/2020	2/03/2020	2/04/2020	11/18/2020	11/19/2020	11/20/2020	-	-	GoP	21,658,000.00		21,658,000.00	21,383,536.00		21,383,536.00	COA, PICE, NACAP, PCCI	8/01/2020	8/01/2020	8/01/2020	8/01/2020	8/01/2020		
20DP0042-R1	Network Development Program - Road Widening - Primary Road - San Pablo- Calauan Rd. - K0081 + 085 - K0081 + 536, K0081 + ...	Laguna III DEO	YES	Competitive Bidding	06/11/2020	06/18/2020	06/25/2020	07/07/2020	07/07/2020	08/18/2020	08/21/2020	08/24/2020	11/18/2020	11/19/2020	11/20/2020	-	-	GoP	26,054,280.00		26,054,280.00	25,269,531.40		25,269,531.40	COA, PICE, NACAP, PCCI	6/24/2020	6/24/2020	6/24/2020	6/24/2020	6/24/2020		
20DP0044	Network Development - Road Widening - Primary Roads - Calamba-Sta Cruz-Famy Jct Rd - K0076 + 268 - ...	Laguna III DEO	YES	Competitive Bidding	11/22/2019	11/27/2019	12/04/2019	01/14/2020	01/14/2020	1/21/2020	2/03/2020	2/04/2020	11/27/2020	12/01/2020	12/02/2020	-	-	GoP	19,600,000.00		19,600,000.00	19,358,999.00		19,358,999.00	COA, PICE, NACAP, PCCI	8/01/2020	8/01/2020	8/01/2020	8/01/2020	8/01/2020		
20DP0046	Network Development - Off-Carriageway Improvement - Primary Roads - Daang Maharlika (S00001LZ) - K0086 + 705 - K0088 + 432	Laguna III DEO	YES	Competitive Bidding	11/22/2019	11/29/2019	12/06/2019	01/16/2020	01/16/2020	1/23/2020	2/04/2020	2/05/2020	11/18/2020	11/19/2020	11/20/2020	-	-	GoP	58,653,000.00		58,653,000.00	56,776,124.00		56,776,124.00	COA, PICE, NACAP, PCCI	8/01/2020	8/01/2020	8/01/2020	8/01/2020	8/01/2020		
20DP0047	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika (LZ) - K0087 + 700 - K0089 + 980	Laguna III DEO	YES	Competitive Bidding	11/22/2019	11/29/2019	12/06/2019	01/16/2020	01/16/2020	1/23/2020	2/04/2020	2/05/2020	11/11/2020	11/12/2020	11/13/2020	-	-	GoP	45,570,000.00		45,570,000.00	43,974,676.70		43,974,676.70	COA, PICE, NACAP, PCCI	8/01/2020	8/01/2020	8/01/2020	8/01/2020	8/01/2020		
20DP0048	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Calauan-Nagcarlan Bdry Road - K0082 + 500 - K0082 + ...	Laguna III DEO	YES	Competitive Bidding	11/22/2019	11/29/2019	12/06/2019	01/16/2020	01/16/2020	1/23/2020	2/04/2020	2/05/2020	11/18/2020	11/19/2020	11/20/2020	-	-	GoP	9,800,000.00		9,800,000.00	9,518,146.87		9,518,146.87	COA, PICE, NACAP, PCCI	8/01/2020	8/01/2020	8/01/2020	8/01/2020	8/01/2020		
20DP0049	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika (LZ) - ...	Laguna III DEO	YES	Competitive Bidding	11/22/2019	11/29/2019	12/06/2019	01/16/2020	01/16/2020	1/23/2020	2/04/2020	2/05/2020	11/11/2020	11/12/2020	11/13/2020	-	-	GoP	19,600,000.00		19,600,000.00	19,029,300.00		19,029,300.00	COA, PICE, NACAP, PCCI	8/01/2020	8/01/2020	8/01/2020	8/01/2020	8/01/2020		
20DP0050	Network Development - Road Widening - Tertiary Roads - Sn Pablo-Dolores Rd - K0087 + 862 - K0088 + ...	Laguna III DEO	YES	Competitive Bidding	11/22/2019	11/29/2019	12/06/2019	01/16/2020	01/16/2020	1/23/2020	2/04/2020	2/05/2020	11/11/2020	11/12/2020	11/13/2020	-	-	GoP	27,440,000.00		27,440,000.00	26,880,017.17		26,880,017.17	COA, PICE, NACAP, PCCI	8/01/2020	8/01/2020	8/01/2020	8/01/2020	8/01/2020		
20DP0052	Local Program - Rehabilitation of Existing Multi-Purpose Building, Brgy. Poblacion 2, Nagcarlan, Laguna	Laguna III DEO	YES	Competitive Bidding	-	01/02/2020	01/09/2020	01/23/2020	01/23/2020	1/30/2020	02/10/2020	2/11/2020	11/18/2020	11/19/2020	11/20/2020	-	-	GoP	24,500,000.00		24,500,000.00	20,189,596.79		20,189,596.79	COA, PICE, NACAP, PCCI	1/21/2020	1/21/2020	1/21/2020	1/21/2020	1/21/2020		
20DP0054	Local Program - Construction of Multi-Purpose Building, Brgy. Oples, Nagcarlan, Laguna	Laguna III DEO	YES	Competitive Bidding	-	01/23/2020	01/30/2020	02/13/2020	02/13/2020	02/20/2020	02/24/2020	02/24/2020	09/29/2020	09/30/2020	10/05/2020	11/25/2020	11/24/2020	GoP	1,980,000.00		1,980,000.00	1,935,992.37		1,935,992.37	COA, PICE, NACAP, PCCI	1/29/2020	1/29/2020	1/29/2020	1/29/2020	1/29/2020		
20DP0055	Local Program - Construction of Multi-Purpose Building, Brgy. Antipolo, Rizal, Laguna	Laguna III DEO	YES	Competitive Bidding	-	01/23/2020	01/30/2020	02/13/2020	02/13/2020	02/20/2020	02/24/2020	02/24/2020	09/29/2020	09/30/2020	10/05/2020	11/25/2020	11/24/2020	GoP	4,950,000.00		4,950,000.00	4,811,474.63		4,811,474.63	COA, PICE, NACAP, PCCI	1/29/2020	1/29/2020	1/29/2020	1/29/2020	1/29/2020		
20DP0056	Local Program - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Roque, Victoria, ...	Laguna III DEO	YES	Competitive Bidding	-	01/23/2020	01/30/2020	02/13/2020	02/13/2020	02/20/2020	02/24/2020	02/24/2020	09/29/2020	09/30/2020	10/05/2020	-	-	GoP	2,970,000.00		2,970,000.00	2,848,744.29		2,848,744.29	COA, PICE, NACAP, PCCI	1/29/2020	1/29/2020	1/29/2020	1/29/2020	1/29/2020		
20DP0057	Local Program - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Laguan, Liliw, Laguna	Laguna III DEO	YES	Competitive Bidding	-	01/23/2020	01/30/2020	02/13/2020	02/13/2020	02/20/2020	02/24/2020	02/24/2020	09/29/2020	09/30/2020	10/05/2020	-	-	GoP	2,970,000.00		2,970,000.00	2,843,761.22		2,843,761.22	COA, PICE, NACAP, PCCI	1/29/2020	1/29/2020	1/29/2020	1/29/2020	1/29/2020		
20DP0058	Local Program - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Poblacion 2, Nagcarlan, Laguna	Laguna III DEO	YES	Competitive Bidding	-	01/23/2020	01/30/2020	02/13/2020	02/13/2020	02/20/2020	02/24/2020	02/24/2020	09/29/2020	09/30/2020	10/05/2020	-	-	GoP	2,970,000.00		2,970,000.00	2,851,200.00		2,851,200.00	COA, PICE, NACAP, PCCI	1/29/2020	1/29/2020	1/29/2020	1/29/2020	1/29/2020		
20DP0059	Local Program - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Talo, Rizal, Laguna	Laguna III DEO	YES	Competitive Bidding	-	01/23/2020	01/30/2020	02/13/2020	02/13/2020	02/20/2020	02/24/2020	02/24/2020	09/29/2020	09/30/2020	10/05/2020	-	-	GoP	2,970,000.00		2,970,000.00	2,851,164.08		2,851,164.08	COA, PICE, NACAP, PCCI	1/29/2020	1/29/2020	1/29/2020	1/29/2020	1/29/2020		
20DP0060	Local Program - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Palparan, Calauan, Laguna	Laguna III DEO	YES	Competitive Bidding	-	01/23/2020	01/30/2020	02/13/2020	02/13/2020	02/20/2020	02/24/2020	02/24/2020	09/29/2020	09/30/2020	10/05/2020	-	-	GoP	2,970,000.00		2,970,000.00	2,849,010.55		2,849,010.55	COA, PICE, NACAP, PCCI	1/29/2020	1/29/2020	1/29/2020	1/29/2020	1/29/2020		
20DP0061	Local Program - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. San Joaquin, San Pablo City, Laguna	Laguna III DEO	YES	Competitive Bidding	-	01/23/2020	01/30/2020	02/13/2020	02/13/2020	02/20/2020	02/24/2020	02/24/2020	09/29/2020	09/30/2020	10/05/2020	-	-	GoP	2,970,000.00		2,970,000.00	2,851,200.00		2,851,200.00	COA, PICE, NACAP, PCCI	1/29/2020	1/29/2020	1/29/2020	1/29/2020	1/29/2020		
20DP0062	Local Program - Completion of municipal hall of Victoria, Laguna	Laguna III DEO	YES	Competitive Bidding	01/17/2020	01/24/2020	01/31/2020	02/14/2020	02/14/2020	03/05/2020	03/16/2020	03/17/2020	11/11/2020	11/12/2020	11/13/2020	-	-	GoP	17,226,000.00		17,226,000.00	16,674,764.00		16,674,764.00	COA, PICE, NACAP, PCCI	2/24/2020	2/24/2020	2/24/2020	2/24/2020	2/24/2020		
20DP0063	Local Program - Asphalt Overlay along San Pablo-Rizal-Nagcarlan-Liliw Road, San Pablo City, Laguna	Laguna III DEO	YES	Competitive Bidding	01/17/2020	01/24/2020	01/31/2020	02/14/2020	02/14/2020	02/21/2020	03/03/2020	03/04/2020	11/18/2020	11/19/2020	11/20/2020	-	-	GoP	14,850,000.00		14,850,000.00	14,520,064.56		14,520,064.56	COA, PICE, NACAP, PCCI	2/24/2020	2/24/2020	2/24/2020	2/24/2020	2/24/2020		
20DP0064	Local Program - Asphalt Overlay along Calauan-Nagcarlan Boundary Road, Calauan, Laguna	Laguna III DEO	YES	Competitive Bidding	01/17/2020	01/24/2020	01/31/2020	02/14/2020	02/14/2020	02/21/2020	03/03/2020	03/04/2020	11/18/2020	11/19/2020	11/20/2020	-	-	GoP	19,800,000.00		19,800,000.00	19,360,050.00		19,360,050.00	COA, PICE, NACAP, PCCI	2/24/2020	2/24/2020	2/24/2020	2/24/2020	2/24/2020		

20DP0065	Local Program - Rehabilitation of Asphalt Pavement along MSR Passing Poblacion Road, San Pablo City, Laguna	Laguna III DEO	YES	Competitive Bidding	01/17/2020	01/24/2020	01/31/2020	02/14/2020	02/14/2020	02/21/2020	03/03/2020	03/04/2020	11/18/2020	11/19/2020	11/20/2020	-	-	GoP	14,850,000.00		14,850,000.00	14,402,003.00		14,402,003.00	COA, PICE, NACAP, PCCI	2/24/2020	2/24/2020	2/24/2020	2/24/2020	2/24/2020		
20DP0066	Local Program - Concreting of Road in Brgy. San Isidro, San Pablo City, Laguna	Laguna III DEO	YES	Competitive Bidding	-	01/24/2020	01/31/2020	02/14/2020	02/14/2020	02/21/2020	03/03/2020	03/04/2020	09/29/2020	09/30/2020	10/05/2020	-	-	GoP	4,950,000.00		4,950,000.00	4,752,000.00		4,752,000.00	COA, PICE, NACAP, PCCI	2/24/2020	2/24/2020	2/24/2020	2/24/2020	2/24/2020		
20DP0071	Repair/Maintenance of Drainage along San Pablo-Dolores Road, K0087 + (-160) – K0087 + 290 (LS)	Laguna III DEO	NO	Competitive Bidding	-	05/19/2020	06/10/2020	06/02/2020	06/02/2020	06/23/2020	06/25/2020	06/26/2020	06/26/2020	06/29/2020	07/06/2020	7/28/2020	7/27/2020	GoP	4,000,000.00		4,000,000.00	3,873,229.55		3,873,229.55	COA, PICE, NACAP, PCCI	6/8/2020	6/8/2020	6/8/2020	6/8/2020	6/8/2020		
20DP0072	Repair and Maintenance of Road Safety Facilities along 1. Intersection of Calauan – Sta. Cruz – Famy Junction Road and Magsaysay Highway, 2. San Pablo – Calauan Road, K0075 + 000 - K0075 + 500, 3. NSR Passing Poblacion Road, K0081 + (-680) - K0081 + (-280), 4. Daang Maharlika, K0075 + 000 – K0075 + 500	Laguna III DEO	NO	Competitive Bidding	05/29/2020	05/19/2020	06/11/2020	06/23/2020	06/23/2020	06/24/2020	06/26/202	06/29/2020	06/29/2020	06/30/2020	07/07/2020	7/28/2020	7/27/2020	GoP	5,207,000.00		5,207,000.00	5,024,754.99		5,024,754.99	COA, PICE, NACAP, PCCI	6/8/2020	6/8/2020	6/8/2020	6/8/2020	6/8/2020		
20DP0073	Construction of Two (2) Storey Four (4) Classroom at Calumpang ES, Liliw, Laguna	Laguna III DEO	NO	Competitive Bidding	06/11/2020	06/18/2020	06/25/2020	07/07/2020	07/07/2020	07/10/2020	07/16/2020	07/17/2020	07/27/2020	07/28/2020	08/04/2020	-	-	GoP	10,088,560.79		10,088,560.79	43,975,324.69		43,975,324.69	COA, PICE, NACAP, PCCI	6/24/2020	6/24/2020	6/24/2020	6/24/2020	6/24/2020		
20DP0074	Construction of Three (3) Storey Six (6) Classroom at Sta. Maria Magdalena Elementary School, San Pablo City, Laguna	Laguna III DEO	NO	Competitive Bidding	06/11/2020	06/18/2020	06/25/2020	07/07/2020	07/07/2020	07/10/2020	07/16/2020	07/17/2020	07/27/2020	07/28/2020	08/04/2020	-	-	GoP	15,580,020.67		15,580,020.67	37,638,598.89		37,638,598.89	COA, PICE, NACAP, PCCI	6/24/2020	6/24/2020	6/24/2020	6/24/2020	6/24/2020		
20DP0075	Repair/Maintenance of FCDs with Sidewalk (RS) along Brgy. Sto. Angel, San Pablo City, Laguna, San Pablo-Rizal-Nagcarlan-Liliw Road, K0087+232 - K0087+412 R/S	Laguna III DEO	NO	Competitive Bidding		06/18/2020	06/25/2020	07/07/2020	07/07/2020	07/10/2020	07/16/2020	07/17/2020	07/27/2020	07/28/2020	08/04/2020	-	-	GoP	1,500,000.00		1,500,000.00	19,907,910.42		19,907,910.42	COA, PICE, NACAP, PCCI	6/24/2020	6/24/2020	6/24/2020	6/24/2020	6/24/2020		
20DP0076	Repair/Maintenance of Flood Control Structures (Downstream) of Sta. Maria River, Brgy. Sto. Angel, San Pablo City, Laguna	Laguna III DEO	NO	Competitive Bidding		06/18/2020	06/25/2020	07/07/2020	07/07/2020	07/10/2020	07/16/2020	07/17/2020	07/27/2020	07/28/2020	08/04/2020	-	-	GoP	2,000,000.00		2,000,000.00	19,798,593.00		19,798,593.00	COA, PICE, NACAP, PCCI	6/24/2020	6/24/2020	6/24/2020	6/24/2020	6/24/2020		
20DP0077	Repair/Maintenance of Flood Control Structures (Upstream) of Sambat Bridge, San Pablo City, Laguna	Laguna III DEO	NO	Competitive Bidding		06/18/2020	06/25/2020	07/07/2020	07/07/2020	07/10/2020	07/16/2020	07/17/2020	07/27/2020	07/28/2020	08/04/2020	-	-	GoP	2,000,000.00		2,000,000.00	48,862,142.88		48,862,142.88	COA, PICE, NACAP, PCCI	6/24/2020	6/24/2020	6/24/2020	6/24/2020	6/24/2020		
20DP0078	Concreting of Brgy. Sabang FMR, Brgy. Sabang, Nagcarlan, Laguna	Laguna III DEO	NO	Competitive Bidding	07/17/2020	07/24/2020	07/31/2020	08/17/2020	08/17/2020	08/18/2020	08/21/2020	08/24/2020	08/24/2020	08/25/2020	08/26/2020			GoP	11,940,000.00		11,940,000.00	11,581,800.00		11,581,800.00	COA, PICE, NACAP, PCCI	07/27/2020	07/27/2020	07/27/2020	07/27/2020	07/27/2020		
20DP0079	Concreting of Brgy. Limao FMR, Brgy. Limao, Calauan, Laguna	Laguna III DEO	NO	Competitive Bidding	07/17/2020	07/24/2020	07/31/2020	08/17/2020	08/17/2020	08/18/2020	08/21/2020	08/24/2020	08/24/2020	08/25/2020	08/26/2020			GoP	11,940,000.00		11,940,000.00	11,581,800.00		11,581,800.00	COA, PICE, NACAP, PCCI	07/27/2020	07/27/2020	07/27/2020	07/27/2020	07/27/2020		
20DP0080	Concreting of Brgy. Poblacion to Brgy. San Juan FMR, Brgy. Poblacion and Brgy. San Juan, Alaminos, Laguna	Laguna III DEO	NO	Competitive Bidding	07/17/2020	07/24/2020	07/31/2020	08/17/2020	08/17/2020	08/18/2020	08/21/2020	08/24/2020	08/24/2020	08/25/2020	08/26/2020			GoP	11,940,000.00		11,940,000.00	11,851,800.00		11,851,800.00	COA, PICE, NACAP, PCCI	07/27/2020	07/27/2020	07/27/2020	07/27/2020	07/27/2020		
20DP0081	Concreting of Purok 3, Brgy. Tuy-Baanan FMR, Brgy. Tuy-Baanan, Liliw, Laguna	Laguna III DEO	NO	Competitive Bidding	07/17/2020	07/24/2020	07/31/2020	08/17/2020	08/17/2020	08/18/2020	08/21/2020	08/24/2020	08/24/2020	08/25/2020	08/26/2020			GoP	11,940,000.00		11,940,000.00	11,557,920.00		11,557,920.00	COA, PICE, NACAP, PCCI	07/27/2020	07/27/2020	07/27/2020	07/27/2020	07/27/2020		
20DP0082	Concreting of Farm-to-Market Road of Brgy. Nanasl, Nagcarlan, Laguna	Laguna III DEO	NO	Competitive Bidding		08/19/2020												GoP						-	COA, PICE, NACAP, PCCI							Cancellation of Project due to wrong convention of contract ID No. pursuant to BAC **Resolution No. 2020CW-08-02**
20DP0083	Modernization/Upgrading of Public Market, Nagcarlan, Laguna	Laguna III DEO	NO	Competitive Bidding		08/19/2020												GoP						-	COA, PICE, NACAP, PCCI							Cancellation of Project due to wrong convention of contract ID No. pursuant to BAC **Resolution No. 2020CW-08-02**
20DP0084	Rehabilitation/Improvement of Unpaved Road at Laguna III DEO New Office Building, Brgy. Del Remedio, San Pablo City, Laguna	Laguna III DEO	NO	Competitive Bidding		11/09/2020	09/18/2020	10/01/2020	10/01/2020	10/02/2020	10/05/2020	06/10/2020	10/06/2020	10/07/2020	10/14/2020	11/25/2020	11/24/2020	GoP	4,100,000.00		4,100,000.00	3,977,009.16		3,977,009.16	COA, PICE, NACAP, PCCI	9/25/2020	9/25/2020	9/25/2020	9/25/2020	9/25/2020		
20DP0085	Second Small-Scale Pilot Trial on the use of CAN II as an Additive/Modifier in Hot Mix Asphalt (HMA)	Laguna III DEO	NO	Competitive Bidding		11/21/2020	12/01/2020	12/14/2020	12/14/2020	12/15/2020	12/17/2020	12/18/2020	12/18/2020	12/21/2020	12/22/2020			GoP	7,000,000.00		7,000,000.00	6,615,000.00		6,615,000.00	COA, PICE, NACAP, PCCI	11/25/2020	11/25/2020	11/25/2020	11/25/2020	11/25/2020		
20DP0086	Construction of Sanitation Facilities at San Pablo Central School Gymnasium, San Pablo City, Laguna	Laguna III DEO	YES	Competitive Bidding		12/08/2020												GoP							COA, PICE, NACAP, PCCI							Canellation of Project due to correction in ABC pursuant to BAC **Resolution NO. 2020CW-12-06**
21DP0006	Repair/Rehabilitation/Improvement of Daang Maharlika K0077+320-K0078-190, Alaminos, Laguna Section	Laguna III DEO	YES	Competitive Bidding	11/11/2020	11/18/2020												GoP							COA, PICE, NACAP, PCCI	11/20/2020	11/20/2020	11/20/2020	11/20/2020	11/20/2020		Canellation of Project due to correction in ABC pursuant to BAC **Resolution NO. 2021DP-11-01**
21DP0007	Repair/Rehabilitation/Improvement of Maharlika Highway K0071+692-K0073+000, Calauan, Laguna Section	Laguna III DEO	YES	Competitive Bidding	11/11/2020	11/18/2020												GoP							COA, PICE, NACAP, PCCI	11/20/2020	11/20/2020	11/20/2020	11/20/2020	11/20/2020		Canellation of Project due to correction in ABC pursuant to BAC **Resolution NO. 2021DP-11-01**
21DP0008	Repair/Rehabilitation/Improvement of Calauan-Nagcarlan Bdry. Road K0077+(-920)-K0077+183, Calauan, Laguna Section	Laguna III DEO	YES	Competitive Bidding	11/11/2020	11/18/2020												GoP							COA, PICE, NACAP, PCCI	11/20/2020	11/20/2020	11/20/2020	11/20/2020	11/20/2020		Canellation of Project due to correction in ABC pursuant to BAC **Resolution NO. 2021DP-11-01**
21DP0011	Asphalt Overlay of Road, Barangay Poblacion III to Barangay Del Carmen, Alaminos, Laguna	Laguna III DEO	YES	Competitive Bidding	11/13/2020	11/21/2020												GoP							COA, PICE, NACAP, PCCI	11/25/2020	11/25/2020	11/25/2020	11/25/2020	11/25/2020		Canellation of Project due to correction in ABC pursuant to BAC **Resolution NO. 2021DP-11-02**
21DP0012	Asphalt Overlay of Road, Barangay Babyhangin to Barangay Poblacion, Calauan, Laguna	Laguna III DEO	YES	Competitive Bidding	11/13/2020	11/21/2020												GoP							COA, PICE, NACAP, PCCI	11/25/2020	11/25/2020	11/25/2020	11/25/2020	11/25/2020		Canellation of Project due to correction in ABC pursuant to BAC **Resolution NO. 2021DP-11-02**
																	Total Alloted Budget of Procurement Activities				496,948,861.46											
																	Total Contract Price of Procurement Activities Conducted							619,243,878.07								
																	Total Savings (Total Alloted Budget - Total Contract Price)	-						122,295,016.61								
ON-GOING PROCUREMENT ACTIVITIES																																
21DP0001	Asset Preservation Program – Preventive Maintenance – Primary Roads – Maspeng H-way - K0070 + (-637.60) - K0070 + (-341), K0070 + (-641) - K0070 + (-637.60), K0070 + (-751) - K0070 + (-617), K0000 + (-791) - K0000 + (-734), K0000 + (-910) - K0000 + (-764)	Laguna III DEO	YES	Competitive Bidding	11/11/2020	11/18/2020	11/25/2020	12/07/2020	12/07/2020	12/11/2020	12/18/2020	12/21/2020						GoP	8,056,580.00		8,056,580.00				COA, PICE, NACAP, PCCI	11/20/2020	11/20/2020	11/20/2020	11/20/2020	11/20/2020		
21DP0002	Asset Preservation Program - Preventive Maintenance - Primary Roads - Sn Pablo-Calauan Rd - K0075 + 229 - K0075 + 000	Laguna III DEO	YES	Competitive Bidding	11/11/2020	11/18/2020	11/25/2020	12/07/2020	12/07/2020	12/11/2020	12/18/2020	12/21/2020						GoP	7,183,400.00		7,183,400.00				COA, PICE, NACAP, PCCI	11/20/2020	11/20/2020	11/20/2020	11/20/2020	11/20/2020		
21DP0003	Asset Preservation Program - Preventive Maintenance - Tertiary Roads – Calauan-Nagcarlan Bdry Rd - K0076 + 000 - K0075 + 000	Laguna III DEO	YES	Competitive Bidding	11/11/2020	11/18/2020	11/25/2020	12/07/2020	12/07/2020	12/11/2020	12/18/2020	12/21/2020						GoP	20,587,840.00		20,587,840.00				COA, PICE, NACAP, PCCI	11/20/2020	11/20/2020	11/20/2020	11/20/2020	11/20/2020		

21DP0004	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Sn Pablo-Dolores Rd - K0067 + 722 - K0068 + 332	Laguna III DEO	YES	Competitive Bidding	11/11/2020	11/18/2020	11/25/2020	12/07/2020	12/07/2020	12/11/2020	12/18/2020	12/21/2020					GoP	14,700,000.00		14,700,000.00				COA, PICE, NACAP, PCCI	11/20/2020	11/20/2020	11/20/2020	11/20/2020	11/20/2020		
21DP0005	Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads-Primary Road – Sn Pablo-Calauan Rd K0076 + 700 - K0077 + 617	Laguna III DEO	YES	Competitive Bidding	11/11/2020	11/18/2020	11/25/2020	12/07/2020	12/07/2020	12/11/2020	12/18/2020	12/21/2020					GoP	17,049,060.00		17,049,060.00				COA, PICE, NACAP, PCCI	11/20/2020	11/20/2020	11/20/2020	11/20/2020	11/20/2020		
21DP0009	Network Development Program – Road Widening – Primary Roads Maapang H-way – K0072 + 300 - K0073 + 282	Laguna III DEO	YES	Competitive Bidding	11/13/2020	11/21/2020	12/01/2020	12/14/2020	12/14/2020	12/16/2020	12/22/2020						GoP	38,793,300.00		38,793,300.00				COA, PICE, NACAP, PCCI	11/25/2020	11/25/2020	11/25/2020	11/25/2020	11/25/2020		
21DP0010	Network Development Program – Off-Carriageway Improvement – Primary Road – Daang Maharlika (LZ) – K0082 + 589 – K0082 + 1018	Laguna III DEO	YES	Competitive Bidding	11/13/2020	11/21/2020	12/01/2020	12/14/2020	12/14/2020	12/16/2020	12/22/2020						GoP	14,700,000.00		14,700,000.00				COA, PICE, NACAP, PCCI	11/25/2020	11/25/2020	11/25/2020	11/25/2020	11/25/2020		
21DP0013	Repair/Rehabilitation/Improvement of Daang Maharlika K0077+220-K0078+930, Alaminos, Laguna Section	Laguna III DEO	YES	Competitive Bidding		11/25/2020	12/04/2020	12/17/2020	12/17/2020	12/19/2020	12/28/2020						GoP	49,000,000.00		49,000,000.00				COA, PICE, NACAP, PCCI	12/02/2020	12/02/2020	12/02/2020	12/02/2020	12/02/2020		
21DP0014	Repair/Rehabilitation/Improvement of Maapang Highway K0071+932-K0073+000, Calauan, Laguna Section	Laguna III DEO	YES	Competitive Bidding		11/25/2020	12/04/2020	12/17/2020	12/17/2020	12/19/2020	12/28/2020						GoP	49,000,000.00		49,000,000.00				COA, PICE, NACAP, PCCI	12/02/2020	12/02/2020	12/02/2020	12/02/2020	12/02/2020		
21DP0015	Repair/Rehabilitation/Improvement of Calauan-Nagcarlan Bdry. Road. K0077+(-630)-K0077+163, Calauan, Laguna Section	Laguna III DEO	YES	Competitive Bidding		11/25/2020	12/04/2020	12/17/2020	12/17/2020	12/19/2020	12/28/2020						GoP	49,000,000.00		49,000,000.00				COA, PICE, NACAP, PCCI	12/02/2020	12/02/2020	12/02/2020	12/02/2020	12/02/2020		
21DP0016	Asphalt Overlay of Road, Barangay Palidapan III to Barangay Del Carmen, Alaminos, Laguna	Laguna III DEO	YES	Competitive Bidding		11/25/2020	12/04/2020	12/17/2020	12/17/2020	12/19/2020	12/28/2020						GoP	29,400,000.00		29,400,000.00				COA, PICE, NACAP, PCCI	12/02/2020	12/02/2020	12/02/2020	12/02/2020	12/02/2020		
21DP0017	Asphalt Overlay of Road, Barangay Balayhangin to Barangay Mabacan, Calauan, Laguna	Laguna III DEO	YES	Competitive Bidding		11/25/2020	12/04/2020	12/17/2020	12/17/2020	12/19/2020	12/28/2020						GoP	29,400,000.00		29,400,000.00				COA, PICE, NACAP, PCCI	12/02/2020	12/02/2020	12/02/2020	12/02/2020	12/02/2020		
21DP0018	Network Development Program – Road Widening – Primary Roads - Calamba-Sta Cruz-Famy Jct Rd - K0075 + 424 - K0076 + 288	Laguna III DEO	YES	Competitive Bidding	11/20/2020	11/27/2020	12/07/2020	12/21/2020	12/21/2020	12/28/2020							GoP	29,400,000.00		29,400,000.00				COA, PICE, NACAP, PCCI	12/04/2020	12/04/2020	12/04/2020	12/04/2020	12/04/2020		
21DP0019	Bridge Program – Retrofitting/Strengthening of Permanent Bridges – Malaunod Br. (B02878LZ) along Daang Maharlika (LZ)	Laguna III DEO	YES	Competitive Bidding	11/20/2020	11/27/2020	12/07/2020										GoP	27,440,000.00		27,440,000.00				COA, PICE, NACAP, PCCI	12/04/2020	12/04/2020	12/04/2020	12/04/2020	12/04/2020		
21DP0020	Local Program – Rehabilitation of Road, Barangay San Marcos, San Pablo City, Laguna	Laguna III DEO	YES	Competitive Bidding	11/20/2020	11/27/2020	12/07/2020	12/21/2020	12/21/2020	12/28/2020							GoP	26,460,000.00		26,460,000.00				COA, PICE, NACAP, PCCI	12/04/2020	12/04/2020	12/04/2020	12/04/2020	12/04/2020		
21DP0021	Local Program - Construction of Multi-Purpose Building (Covered Court) in Barangay San Juan, San Pablo City, Laguna	Laguna III DEO	YES	Competitive Bidding	-	11/27/2020	12/07/2020	12/21/2020	12/21/2020	12/28/2020							GoP	1,485,000.00		1,485,000.00				COA, PICE, NACAP, PCCI	12/04/2020	12/04/2020	12/04/2020	12/04/2020	12/04/2020		
21DP0022	Local Program - Rehabilitation of Drainage Structure, Brgy. Pauli 1, Rizal, Laguna	Laguna III DEO	YES	Competitive Bidding	-	11/27/2020	12/07/2020	12/21/2020	12/21/2020	12/28/2020							GoP	1,000,000.00		1,000,000.00				COA, PICE, NACAP, PCCI	12/04/2020	12/04/2020	12/04/2020	12/04/2020	12/04/2020		
21DP0023	Local Program – Asphalt Overlay, Barangay San Bartolome, San Pablo City, Laguna	Laguna III DEO	YES	Competitive Bidding	11/26/2020	12/03/2020	12/10/2020	12/23/2020	12/23/2020	12/29/2020							GoP	13,860,000.00		13,860,000.00				COA, PICE, NACAP, PCCI	12/07/2020	12/07/2020	12/07/2020	12/07/2020	12/07/2020		
21DP0024	Local Program – Construction of Multi-Purpose Building (Covered Court) in Barangay Bubukal, Liliw, Laguna	Laguna III DEO	YES	Competitive Bidding	-	12/03/2020	12/10/2020	12/23/2020	12/23/2020	12/29/2020							GoP	3,960,000.00		3,960,000.00				COA, PICE, NACAP, PCCI	12/07/2020	12/07/2020	12/07/2020	12/07/2020	12/07/2020		
21DP0025	Local Program – Asphalt Overlay, Barangay San Ildefonso, Alaminos, Laguna	Laguna III DEO	YES	Competitive Bidding	11/26/2020	12/03/2020	12/10/2020	12/23/2020	12/23/2020	12/29/2020							GoP	24,500,000.00		24,500,000.00				COA, PICE, NACAP, PCCI	12/07/2020	12/07/2020	12/07/2020	12/07/2020	12/07/2020		
21DP0026	Local Program - Construction of Multi-Purpose Building (Day Care Center), Brgy. Talo, Rizal, Laguna	Laguna III DEO	YES	Competitive Bidding	-	12/03/2020	12/10/2020	12/23/2020	12/23/2020	12/29/2020							GoP	2,970,000.00		2,970,000.00				COA, PICE, NACAP, PCCI	12/07/2020	12/07/2020	12/07/2020	12/07/2020	12/07/2020		
21DP0027	Local Program - Construction of Multi-Purpose Building (Barangay Hall), Brgy. Tuy, Rizal, Laguna	Laguna III DEO	YES	Competitive Bidding	-	12/03/2020	12/10/2020	12/23/2020	12/23/2020	12/29/2020							GoP	2,970,000.00		2,970,000.00				COA, PICE, NACAP, PCCI	12/07/2020	12/07/2020	12/07/2020	12/07/2020	12/07/2020		
21DP0028	Local Program - Construction of Multi-Purpose Building (Barangay Hall) in Barangay II-D, San Pablo City	Laguna III DEO	YES	Competitive Bidding	-	12/03/2020	12/10/2020	12/23/2020	12/23/2020	12/29/2020							GoP	2,970,000.00		2,970,000.00				COA, PICE, NACAP, PCCI	12/07/2020	12/07/2020	12/07/2020	12/07/2020	12/07/2020		
21DP0029	Asset Preservation Program – Preventive Maintenance - Tertiary Roads - Lipa City - Alaminos Rd - K0081 + 400 - K0082 + 282	Laguna III DEO	YES	Competitive Bidding	-	12/03/2020	12/10/2020	12/23/2020	12/23/2020	12/29/2020							GoP	49,000,000.00		49,000,000.00				COA, PICE, NACAP, PCCI	12/07/2020	12/07/2020	12/07/2020	12/07/2020	12/07/2020		
21DP0030	Local Program - Construction of Multi-Purpose Building (Health Center) in Barangay San Roque (Buluburan), San Pablo City, Laguna	Laguna III DEO	YES	Competitive Bidding	-	12/07/2020	12/15/2020	12/28/2020	12/28/2020								GoP	2,970,000.00		2,970,000.00				COA, PICE, NACAP, PCCI	12/09/2020	6/24/2020	6/24/2020	6/24/2020	6/24/2020		
21DP0031	Bridge Program – Retrofitting/Strengthening of Permanent Bridges – Liliw Br. (B00080LZ) along San Pablo-Rizal-Nagcarlan-Liliw Rd	Laguna III DEO	YES	Competitive Bidding	12/01/2020	12/07/2020	12/15/2020	12/28/2020	12/28/2020								GoP	12,740,000.00		12,740,000.00				COA, PICE, NACAP, PCCI	12/09/2020	12/09/2020	12/09/2020	12/09/2020	12/09/2020		
21DP0032	Bridge Program – Retrofitting/Strengthening of Permanent Bridges – Maapang Br. (B00282LZ) along Calamba-Sta. Cruz-Famy Jctn. Rd	Laguna III DEO	YES	Competitive Bidding	12/01/2020	12/07/2020	12/15/2020	12/28/2020	12/28/2020								GoP	14,700,000.00		14,700,000.00				COA, PICE, NACAP, PCCI	12/09/2020	12/09/2020	12/09/2020	12/09/2020	12/09/2020		
21DP0033	Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Maapang Creek, Brgy. San Felix, Victoria,	Laguna III DEO	YES	Competitive Bidding	12/01/2020	12/07/2020	12/15/2020	12/28/2020	12/28/2020								GoP	29,400,000.00		29,400,000.00				COA, PICE, NACAP, PCCI	12/09/2020	12/09/2020	12/09/2020	12/09/2020	12/09/2020		
21DP0034	Network Development Program - Road Widening - Tertiary Roads - Lipa City - Alaminos Rd - K0080 + 482 - K0081 + 409, K0081 + 781 - K0082 + 282	Laguna III DEO	YES	Competitive Bidding	12/01/2020	12/07/2020	12/15/2020	12/28/2020	12/28/2020								GoP	72,375,000.00		72,375,000.00				COA, PICE, NACAP, PCCI	12/09/2020	12/09/2020	12/09/2020	12/09/2020	12/09/2020		

21DP0035	Local Program - Asphalt Overlay, Barangay San Miguel, San Pablo City, Laguna	Laguna III DEO	YES	Competitive Bidding	12/09/2020	12/15/2020	12/23/2020											GoP	14,850,000.00		14,850,000.00				COA, PICE, NACAP, PCCI	12/21/2020	12/21/2020	12/21/2020	12/21/2020	12/21/2020		Scheduled date of Bidding: January 4, 2021
21DP0036	Local Program - Asphalt Overlay of Barangay Road in Barangay Sto. Angel to Barangay San Lorenzo, San Pablo City, Laguna	Laguna III DEO	YES	Competitive Bidding	12/09/2020	12/15/2020	12/23/2020											GoP	29,700,000.00		29,700,000.00				COA, PICE, NACAP, PCCI	12/21/2020	12/21/2020	12/21/2020	12/21/2020	12/21/2020		Scheduled date of Bidding: January 4, 2021
21DP0037	Local Program - Asphalt Overlay in Barangay Road in Barangay Kanlurang Bukal to Barangay Novaliches, Liliw, Laguna	Laguna III DEO	YES	Competitive Bidding	12/09/2020	12/15/2020	12/23/2020											GoP	19,800,000.00		19,800,000.00				COA, PICE, NACAP, PCCI	12/21/2020	12/21/2020	12/21/2020	12/21/2020	12/21/2020		Scheduled date of Bidding: January 4, 2021
21DP0038	Local Program - Construction of Multi-Purpose Building at Barangay Kalihan, San Pablo City	Laguna III DEO	YES	Competitive Bidding	12/09/2020	12/15/2020	12/23/2020											GoP	2,475,000.00		2,475,000.00				COA, PICE, NACAP, PCCI	12/21/2020	12/21/2020	12/21/2020	12/21/2020	12/21/2020		Scheduled date of Bidding: January 4, 2021
21DP0039	Bridge Program – Retrofitting/Strengthening of Permanent Bridges - Calauan Br. (B02800LZ) along Calamba-Sta. Cruz-Ferry Jctn. Rd	Laguna III DEO	YES	Competitive Bidding	12/09/2020	12/15/2020	12/23/2020											GoP	14,700,000.00		14,700,000.00				COA, PICE, NACAP, PCCI	12/21/2020	12/21/2020	12/21/2020	12/21/2020	12/21/2020		Scheduled date of Bidding: January 4, 2021
21DP0040	Asset Preservation Program - Preventive Maintenance - Primary Roads – Sn Pablo-Calauan Rd - K0079 + 358 - K0081 + 095	Laguna III DEO	YES	Competitive Bidding	12/09/2020	12/15/2020	12/23/2020											GoP	67,550,000.00		67,550,000.00				COA, PICE, NACAP, PCCI	12/21/2020	12/21/2020	12/21/2020	12/21/2020	12/21/2020		Scheduled date of Bidding: January 4, 2021
21DP0041	Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Gugulmin Creek, Brgy. San Isidro, San Pablo City, Laguna	Laguna III DEO	YES	Competitive Bidding	12/09/2020	12/15/2020	12/23/2020											GoP	29,400,000.00		29,400,000.00				COA, PICE, NACAP, PCCI	12/21/2020	12/21/2020	12/21/2020	12/21/2020	12/21/2020		Scheduled date of Bidding: January 4, 2021
21DP0042	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips,Slope Collapse, and Landslide - Tertiary Roads - Lua City - Alaminos Rd - K0079 + 800 - K0080 + 200	Laguna III DEO	YES	Competitive Bidding	12/09/2020	12/15/2020	12/23/2020											GoP	29,400,000.00		29,400,000.00				COA, PICE, NACAP, PCCI	12/21/2020	12/21/2020	12/21/2020	12/21/2020	12/21/2020		Scheduled date of Bidding: January 4, 2021
Total Alloted Budget of On-going Procurement Activities																			852,945,180.00												

Prepared by:

ALDWIN A. CARANDANG
Head Procurement Unit

Recommended for Approval by:

CARLOS C. MUERE
Officer-in-Charge
Office of the Assistant District Engineer
BAC Chairperson

APPROVED:

SALVADOR E. ABAD
District Engineer