300203101089000.PC	**20F00003** - Convergence and Special Support Program — Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Pasacao-Balatan Tourism Coastal Highway Leading to Pasacao Port to White Sand Beaches (Pasacao Section), Camarines Sur, Pasacao, Camarines Sur	Construction Division	No	Public Bidding	10/21/2019	10/25-31/19	11/5/2019	11/18/2019	11/18/2019	12/9/2019	12/9/2019	2/17/2020	2/24/2020	2/26/2020			FY 2020 NEP	53,291,389.37			50,626,758.00			COA / NACAP / PICE	11/5/2019	11/18/2019	11/18/2019	11/25/2019	12/9/2019		
310205100405000.PC	**20F00004** - OO1: Ensure Safe and Reliable National Road System — Network Development Program — Construction of Missing Links/New Roads, Calabanga-Tinambac Road, Calabanga Section, Camarines Sur (3rd Legislative District)	Construction Division	No	Public Bidding	10/21/2019	10/25-31/19	11/5/2019	11/18/2019	11/18/2019	11/25/2019	12/9/2019	2/17/2020	2/24/2020	2/26/2020			FY 2020 NEP	115,797,120.69			112,321,819.04			COA / NACAP / PICE	11/5/2019	11/18/2019	11/18/2019	11/25/2019	12/9/2019		
310204100757000.PC	**20F00005** - OO1: Ensure Safe and Reliable National Road System — Network Development Program — Construction of By-Pass and Diversion Roads, Nabua Bypass Road, Camarines Sur, Nabua, Camarines Sur (5th Legislative District)	Construction Division	No	Public Bidding	10/21/2019	10/25-31/19	11/5/2019	11/19/2019	11/19/2019	11/26/2019	12/18/2019	2/17/2020	2/24/2020	2/26/2020			FY 2020 NEP	40,377,823.69			39,327,527.30			COA / NACAP / PICE	11/5/2019	11/19/2019	11/19/2019	11/26/2019	12/18/2019		
310302100182000.PC	**20F00006** - OO1: Ensure Safe and Reliable National Road System — Bridge Program — Replacement of Permanent Weak Bridges — Pawili Bridge (B00451LZ) along Daang Maharlika (LZ), Bula, Camarines Sur 5th Legislative District	Construction Division	No	Public Bidding	10/21/2019	10/25-31/19	11/5/2019										FY 2020 NEP				-			COA / NACAP / PICE	11/5/2019	11/19/2019	11/19/2019	11/26/2019	12/18/2019		Failure of Bidding
310302100182000.PC	**20F00006** - OO1: Ensure Safe and Reliable National Road System — Bridge Program — Replacement of Permanent Weak Bridges — Pawili Bridge (B00451LZ) along Daang Maharlika (LZ), Bula, Camarines Sur 5th Legislative District	Construction Division	No	Public Bidding	-	12/5-11/19	12/12/2019	12/26/2019	12/26/2019	1/2/2020	1/16/2020	2/17/2020	2/24/2020	2/26/2020			FY 2020 NEP	101,324,774.84			98,130,526.33			COA / NACAP / PICE	12/12/2019	12/26/2019	12/26/2019	1/2/2020	1/16/2020		Re-advertisement
310302100184000.PC	**20F00007** - OO1: Ensure Safe and Reliable National Road System — Bridge Program — Replacement of Permanent Weak Bridges — Talinga Bridge (B00269LZ) along Daang Maharlika (LZ), Juban, Sorsogon 2nd Legislative District	Construction Division	No	Public Bidding	10/21/2019	10/25-31/19	11/5/2019										FY 2020 NEP							COA / NACAP / PICE	11/5/2019	11/19/2019	11/19/2019	11/26/2019	12/18/2019		Failure of Bidding
310302100184000.PC	**20F00007** - OO1: Ensure Safe and Reliable National Road System — Bridge Program — Replacement of Permanent Weak Bridges — Talinga Bridge (B00269LZ) along Daang Maharlika (LZ), Juban, Sorsogon 2nd Legislative District	Construction Division	No	Public Bidding	-	12/5-11/19	12/12/2019	12/26/2019	12/26/2019	1/2/2020	2/7/2020	2/17/2020	6/29/2020	6/29/2020			FY 2020 NEP	53,074,734.02			51,900,810.50			COA / NACAP / PICE	12/12/2019	12/26/2019	12/26/2019	1/2/2020	1/16/2020		Re-advertisement
310302100185000.PC	**20F00008** - OO1: Ensure Safe and Reliable National Road System — Bridge Program — Replacement of Permanent Weak Bridges — Tawog Bridge (B00182LZ) along Ariman-Jct. Bulusan Lake Road, Bulusan, Sorsogon 2nd Legislative District	Construction Division	No	Public Bidding	11/5/2019	11/12-18/19	11/19/2019	12/2/2019	12/2/2019	12/9/2019	12/23/2019	2/17/2020	2/24/2020	2/26/2020			FY 2020 NEP	72,374,456.49			68,754,431.87			COA / NACAP / PICE	11/19/2019	12/2/2019	12/2/2019	12/9/2019	12/23/2019		