310205100404000.PC	**20F00022** - 001: Ensure Safe and Reliable National Road System — Network Development Program — Construction of Missing Links/New Roads. Bacon-Manito Road, Package 2, Sorsogon, Sorsogon City, Sorsogon 1st Legislative District	Construction Division	No	Public Bidding	10/21/2019	10/25-31/19	11/6/2019	11/27/2019	11/27/2019	12/4/2019	12/18/2019	2/17/2020	2/24/2020	2/26/2020			FY 2020 NEP	144,749,932.01			139,678,639.60			COA / NACAP / PICE	11/6/2019	11/27/2019	11/27/2019	12/4/2019	12/18/2019		
300204100232000.PC	**20F00023** - Convergence and Special Support Program — Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones: Sta. Cruz-Pandan-Upland Central Economic Zone in Busac-Omo-Oma-Psulbo Road connecting Ligao-Pioduran Road in support to Agribusiness (Food Resource Based Processing) Ligao City, Albay 3rd Legislative District	Construction Division	No	Public Bidding	10/21/2019	10/25-31/19	11/6/2019	11/27/2019	11/27/2019	12/23/2019	1/6/2020	2/17/2020	2/24/2020	2/26/2020			FY 2020 NEP	24,124,876.29			23,583,654.56			COA / NACAP / PICE	11/6/2019	11/27/2019	11/27/2019	12/4/2019	12/18/2019		
-	**20F00024** - Convergence and Special Support Program — Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Pasacao-Balatan Tourism Coastal Highway Leading to Pasacao Port to White Sand Beaches (Balatan Section), Camarines Sur, Balatan, Camarines Sur, Sta. 499+371.00 — Sta. 500+260.00	Construction Division	No	Public Bidding	11/4/2019	11/6-12/19	11/13/2019	12/4/2019	12/4/2019	12/18/2019							FY 2020 NEP							COA / NACAP / PICE	11/13/2019	11/27/2019	11/27/2019	12/4/2019	12/18/2019		Procurement is cancelled due to non-inclusion in FY 2020 GAA.
300203101091000.PC	**20F00025** - Convergence and Special Support Program — Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Pasacao-Balatan Tourism Coastal Highway Leading to Pasacao Port to White Sand, Camarines Sur, Balatan, Camarines Sur, Sta. 500+260.00 — Sta. 501+360.00	Construction Division	No	Public Bidding	11/4/2019	11/6-12/19	11/13/2019	12/4/2019	12/4/2019	12/18/2019	12/23/2019	2/17/2020	2/24/2020	2/26/2020			FY 2020 NEP	40,370,222.27			39,159,104.18			COA / NACAP / PICE	11/13/2019	11/27/2019	11/27/2019	12/4/2019	12/18/2019		
300116202276000.PC	**20F00026** - Local Program — Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads —Construction of Bypass Rd. Extension of Cory Aquino Blvd. — San Jose-Del Carmen Section, Talisay-Calangcawan Sur, Vinzons, Camarines Norte	Construction Division	No	Public Bidding	11/5/2019	11/12-18/19	11/19/2019	12/2/2019	12/2/2019	12/9/2019	12/23/2019	8/25/2020	9/14/2020	9/14/2020			FY 2020 NEP	144,748,937.57			138,958,729.10			COA / NACAP / PICE	11/19/2019	12/2/2019	12/2/2019	12/9/2019	12/23/2019		
300116202278030.PC	**20F00027** - Local Program — Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Construction of Bypass Rd. Extension of Cory Aquino Blvd., Aguit-it-Sabang, Vinzon Section, Camarines Norte 2nd District	Construction Division	No	Public Bidding	11/5/2019	11/12-18/19	11/19/2019	12/2/2019	12/2/2019	12/9/2019	12/23/2019	2/21/2020	6/4/2020	6/5/2020			FY 2020 NEP	144,742,386.49			140,146,695.34			COA / NACAP / PICE	11/19/2019	12/2/2019	12/2/2019	12/9/2019	12/23/2019		
300116202277000.PC	**20F00028** - Local Program — Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Construction of Bypass Rd. Extension of Cory Aquino Blvd. — Municipality of Paracale, Aguit-it-Bakal-Labnig Section, Camarines Norte	Construction Division	No	Public Bidding	11/5/2019	11/12-18/19	11/19/2019	12/2/2019	12/2/2019	12/9/2019	12/23/2019	2/21/2020	6/4/2020	6/5/2020			FY 2020 NEP	144,738,144.47			139,666,159.04			COA / NACAP / PICE	11/19/2019	12/2/2019	12/2/2019	12/9/2019	12/23/2019		