300105200608000.PC	**22F00196** - Structural Improvement of Public Buildings and Construction of Evacuation Centers in Region V: Construction of Evacuation Center, Brgy Sta. Rosa Sur, Jose Panganiban, Cam. Norte	Maintenance Division	No	Public Bidding	9/16/2022	9/20-26/22	9/27/2022	10/11/2022	10/11/2022	10/18/2022	11/2/2022	11/2/2022	12/13/2022	12/27/2022	12/29/2022			FY 2022 RA 11639 Regular 2022 CURRENT	48,249,995.63				45,796,646.57			COA / NACAP(2) /CCWi		10/11/2022	10/11/2022	10/18/2022	11/2/2022		
300105200608000.PC	**22F00197:** Structural Improvement of Public Buildings and Construction of Evacuation Centers in Region V: Construction of Evacuation Center, Brgy. Pantao, Libon, Albay	Maintenance Division	No	Public Bidding	9/16/2022	9/20-26/22	9/27/2022	10/11/2022	10/11/2022	10/18/2022	11/2/2022	11/16/2022	11/16/2022	12/2/2022	12/6/2022			FY 2022 RA 11639 Regular 2022 CURRENT	48,249,995.14				46,804,103.75			COA / NACAP(2) /CCWi		10/11/2022	10/11/2022	10/18/2022	11/2/2022		
300205100009000.PC	**22F00198:** Construction /Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collector System, Legazpi City, Daraga, Bacacay, Ligao City, Sto. Domingo, Albay	Maintenance Division	No	Public Bidding	-	9/27/22-10/3/22	10/4/2022	10/18/2022	10/18/2022	10/25/2022	11/8/2022	11/16/2022	11/16/2022	11/28/2022	12/1/2022			FY 2022 RA 11639 Regular 2022 CURRENT	3,375,077.51				3,257,759.96			COA / NACAP(2) /CCWi		10/18/2022	10/18/2022	10/25/2022	11/8/2022		
200000100019000.PC	**22F00199:** Cluster II - A. Repair/Maintenance of DILG Building, NAPOLCOM - Multi Purpose Building, Regional Center Site, Rawis, Legazpi City; B. Repair/Maintenance of DENR Building, RO-V Main Building, Regional Center Site, Rawis, Legazpi City; C. Repair/Maintenance of DND Building, OCD Regional Office No. V Building, Brgy. Bogtong, Legazpi City, Albay, Regional Center Site, Rawis, Legazpi City and Brgy. Bogtong, Legazpi City, Albay	Maintenance Division	No	Public Bidding	10/10/1999	10/13-19/22	10/20/2022	11/4/2022	11/4/2022	11/11/2022	11/23/2022	11/25/2022	11/25/2022	12/9/2022	12/12/2022			GAA CY 2022 - SR2022-05010498	7,444,000.00				7,332,026.26			COA / NACAP(2) /CCWi	10/20/2022	11/4/2022	11/4/2022	11/11/2022	11/23/2022		
	22F00200 - Proposed Expansion of Active Transport Infrastructure in Legazpi City, Albay, Legazpi City, Albay (2nd Legislative District)	Construction Division	No	Public Bidding	2/1/2023	2/6-12/2023	2/13/2023	2/27/2023	2/27/2023	2/28-6/06/2023	3/07-21/2023	3/21/2023	4/20/2023	4/28/2023				DOTr.CY 2022	35,855,616.59				35,137,020.09			COA / NACAP(2) /CCWi	2/13/2023	2/27/2023	2/27/2023	2/28-3/6/23	3/7-21/23		
	22F00201 - Installation of Conduit along National Roads for Fiber Optics Cable - in Region V - Daang Maharlika Jct-Legazpi City-Sto. Domingo-Tabaco-Camarines Sur Bdry Rd., Legazpi City, Albay (2nd Legislative District)	Planning & Design Division	No	Public Bidding	3/3/2023	3/6-12/23	3/13/2023	3/28/2023	3/28/2023	4/4/2023	4/25/2023	4/25/2023	6/20/2023					FY 2022 GAA	9,090,997.60							COA / NACAP(2) /CCWi	3/13/2023	3/28/2023	3/28/2023	3/29-4/4/23	4/5-25/23		