300202100247000.PC	**23F00001** - Convergence and Special Support Program — Construction/Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) Imelda Boulevard, Virac, Catanduanes, Virac, Catanduanes (Lone District)	Construction Division	No	Public Bidding	10/3/2022	10/7-13/2022	10/14/2022	11/3/2022	11/3/2022	11/10/2022	11/28/2022	11/28/2022	3/29/2023	4/4/2023	4/4/2023			FY 2023 NEP	104,219,351.60				101,092,628.80			COA / NACAP(2) /CCWi	10/14/2022	10/28/2022	10/28/2022	10/29-11/7/202022	11/8-29/2022		
310205101027000.PC	**23F00002** - 001: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/New Roads - Bacon-Manito Road, Sorsogon, Sorsogon, Osiao, Sorsogon City, 1st Legislative District	Construction Division	No	Public Bidding	12/5/2022	12/7-13/2022	12/14/2022	1/19/2023	1/19/2023	1/26/2023	2/9/2023	2/9/2023	4/17/2023	4/26/2023	4/27/2023			FY 2023 NEP	101,173,767.57				97,632,387.00			COA / NACAP(2) /CCWi	12/14/2022	12/27/2022	12/27/2022	12/28/2022-1/3/2023	1/4-17/2023		
320102105466000.PC	**23F00003** - 002: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Quinale "B" River Flood Mitigation Structure, Malinao, Albay, Malinao, Albay 1st Legislative District	Planning & Design Division	No	Public Bidding	10/3/2022	10/7-13/2022	10/14/2022	12/23/2022	12/23/2022	12/29/2022	1/13/2023	1/13/2023	3/7/2023	3/22/2023	3/24/2023			FY 2023 NEP	144,748,972.13				139,682,568.45			COA / NACAP(2) /CCWi	10/14/2022	10/28/2022	10/28/2022	10/29-11/7/202022	11/8-29/2022		
320102105468000.PC	**23F00004** - 002 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation facilities within Major River Basins and Principal Rivers - Rehabilitation of Revetment along Quinale River, Barangay Labnig-Tuliw, Malinao, Albay, Malinao, Albay 1st Legislative	Planning & Design Division	No	Public Bidding	10/3/2022	10/7-13/2022	10/14/2022	11/3/2022	11/3/2022	11/10/2022	11/28/2022	11/28/2022	2/2/2023	2/13/2023	2/14/2023			FY 2023 NEP	101,324,366.01				98,081,909.10			COA / NACAP(2) /CCWi	10/14/2022	10/28/2022	10/28/2022	10/29-11/7/202022	11/8-29/2022		