300204101247000.PC	**23F00008** - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT) - Brgy. 3 - Brgy. 4 - Brgy. 5 Road connecting Ligao-Pioduran Road and Albay West Coast Road in support to Agribusiness (Food Resource Based Processing), Pioduran, Albay, Albay 3rd Legislative District	Planning & Design Division	No	Public Bidding	10/3/2022	10/7-13/2022	10/14/2022	11/3/2022	11/3/2022	11/10/2022	11/28/2022	11/28/2022	3/29/2023	4/13/2023	4/17/2023			FY 2023 NEP	43,397,587.17				42,008,622.38			COA / NACAP(2) /CCWi	10/14/2022	10/28/2022	10/28/2022	10/29-11/7/202022	11/8-29/2022		
320102105465000.PC	**23F00009** - 002: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure along Culasi River, Goa, Camarines Sur, Goa, Camarines Sur 4th Legislative District	Construction Division	No	Public Bidding	10/3/2022	10/7-13/2022	10/14/2022	11/3/2022	11/3/22*11/4/22	11/10/2022	11/28/2022	11/28/2022	3/6/2023	3/15/2023	3/16/2023			FY 2023 NEP	115,756,276.76				112,398,986.10			COA / NACAP(2) /CCWi	10/14/2022	10/28/2022	10/28/2022	10/29-11/7/202022	11/8-29/2022		
310204101547000.PC	**23F00010** - 001: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Nabua Bypass Road, Camarines Sur, Nabua, Camarines Sur (5th Legislative District)	Construction Division	No	Public Bidding	10/3/2022	10/7-13/2022	10/14/2022											FY 2023 NEP	104,283,586.32							COA / NACAP(2) /CCWi	10/14/2022	10/28/2022	10/28/2022	10/29-11/7/202022	11/8-29/2022		CANCELLED - MAJOR CHANGES IN PLANS and PDW
300219101520000.PC	**23F00011** - Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Flood Control Structure at Binagasbasan, Brgy. Paralso, San Miguel, Catanduanes, San Miguel, Catanduanes Legislative District	Construction Division	No	Public Bidding	10/3/2022	10/7-13/2022	10/14/2022	11/3/2022	11/3/22*11/4/22	11/10/2022	11/28/2022	11/28/2022	3/22/2023	3/31/2023	4/4/2023			FY 2023 NEP	192,816,063.59				186,269,721.30			COA / NACAP(2) /CCWi	10/14/2022	10/28/2022	10/28/2022	10/29-11/7/202022	11/8-29/2022		