300219101565000.PC	**23F00019** - Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures Protecting Public Infrastructure/Facilities - Construction of Bato Lakeshore Dike Road (Circumferential Road) in Support of Agriculture and Fishing Industry (Phase 1), Bato, Camarines Sur, Bato, Camarines Sur 5th Legislative District	Planning & Design Division	No	Public Bidding	10/27/2022	10/28-11/3/2022												FY 2023 NEP	279,778,795.54							COA / NACAP(2) /CCWi	11/4/2022	11/17/2022	11/17/2022	11/18-24/2022	11/25-12/7/2022		CANCELLED - MAJOR CHANGES IN PLANS AND POW
300219101566000.PC	**23F00020** - Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures Protecting Public Infrastructure/Facilities - Construction of Bato Lakeshore Dike Road (Circumferential Road) in Support of Agriculture and Fishing Industry (Phase 2), Bato, Camarines Sur, Bato, Camarines Sur 5th Legislative District	Planning & Design Division	No	Public Bidding	11/4/2022	11/9-15/2022	11/16/2022											FY 2023 NEP	279,849,476.46							COA / NACAP(2) /CCWi	11/16/2022	11/29/2022	11/29/2022	11/30-12/6/2022	12/7-19/2022		CANCELLED - CHANGE IN PROJECT NAME
300219101567000.PC	**23F00021** - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Public Infrastructure/Facilities - Construction of Bato Lakeshore Dike Road (Circumferential Road) in Support of Agriculture and Fishing Industry (Package 3), Bato, Camarines Sur, Bato, Camarines Sur 5th Legislative District	Planning & Design Division	No	Public Bidding	2/17/2023	2/22-3/1/2023	3/3/2023	3/28/2023	3/28/2023	4/4/2023	4/25/2023	4/25/2023	6/6/2023	6/16/2023	6/22/2023			FY 2023 GAA	279,849,817.81			273,840,411.86			COA / NACAP(2) /CCWi	3/3/2023	3/28/2023	3/28/2023	3/29-4/4/2023	4/5-25/2023		
310204101854000.PC	**23F00022** - 001: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Camarines Sur Expressway Package 9, Camarines Sur, Minalabac, Camarines Sur (2nd Legislative District)	Construction Division	No	Public Bidding	10/3/2022	10/7-13/2022	10/14/2022	11/3/2022	11/3/22*11/4/22	11/10/2022	11/28/2022	11/28/2022	3/28/2023	4/4/2023	4/4/2023			FY 2023 NEP	170,804,545.47			165,679,940.94			COA / NACAP(2) /CCWi	10/14/2022	10/28/2022	10/28/2022	10/29-11/7/202022	11/8-29/2022		