310205101028000.PC	**23F00027** - 001: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/New Roads-Palanas-San Isidro Road, Jovellar, Albay, Jovellar, Albay 3rd Legislative District	Planning & Design Division	No	Public Bidding	10/19/2022	10/20-26/2022	10/27/2022	12/21/2022	12/21/2022	12/28/2022	1/12/2012	1/12/2023	3/29/2023	4/20/2023	4/21/2023			FY 2023 NEP	145,714,805.99				140,619,497.70			COA / NACAP(2) /CCWi	10/27/2022	11/8/2022	11/8/2022	11/9-15/2022	11/16-12/5/2022		
320101109129000.PC	**23F00028** - 002 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Improvement/ Rehabilitation of Nasisi River Flood Mitigation Structure (Barangay Batang, Barangay Herrera and Barangay Pinit), Ligao City, Albay, Ligao City, Albay 3rd Legislative District	Planning & Design Division	No	Public Bidding	10/27/2022	10/28-11/3/2022	10/21/2022											FY 2023 NEP	115,778,327.71							COA / NACAP(2) /CCWi	11/4/2022	11/17/2022	11/17/2022	11/18-24/2022	11/25-12/7/2022		SUSPENDED AS PER SUPPLEMENTAL BULLETIN NO. 1 DATED NOVEMBER 11, 2022 DUE TO MINOR REVISION OF PLANS, POW AND ABC
320102105469000.PC	**23F00029** - 002 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Quinale A River Flood Mitigation Structure (Polangui and Libon Section), Polangui and Libon, Albay, Polangui and Libon, Albay 3rd Legislative District	Planning & Design Division	No	Public Bidding	10/27/2022	10/28-11/3/2022	10/21/2022	11/17/2022	11/17/2022	11/24/2022	12/7/2022	12/7/2022	3/28/2023	4/13/2023	4/17/2023			FY 2023 NEP	125,336,435.31				121,325,562.14			COA / NACAP(2) /CCWi	11/4/2022	11/17/2022	11/17/2022	11/18-24/2022	11/25-12/7/2022		
320102105464000.PC	**23F00030** - 002: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Manapo River Flood Mitigation Structure (Salvacion-Caputatan Section), Caramoan, Camarines Sur, Camarines Sur 4th Legislative District	Construction Division	No	Public Bidding	10/30/2022	10/21-27/2022	19/28/2022	11/15/2022	11/15/2022	11/22/2022	12/5/2022	12/5/2022	3/7/2023	3/16/2023	3/17/2023			FY 2023 NEP	134,985,634.75				129,855,971.08			COA / NACAP(2) /CCWi	10/28/2022	11/10/2022	11/10/2022	11/11-17/2022	11/18-12/7/2022		