320102105463000.PC	**23F00093** - 002: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Basud River Flood Mitigation Structure, Barangay Mocong, Basud, Camarines Norte, Basud, Camarines Norte 2nd Legislative District	Construction Division	No	Public Bidding	11/28/2022	12/1-8/2022	12/9/2022											FY 2023 NEP	125,157,423.61							COA / NACAP(2) /CCWi	12/9/2022	12/22/2022	12/22/2022	12/23-29/2022	12/30/2022-1/12/2023		CANCELLED - MAJOR CHANGES IN PLANS AND POW
	23F00094 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Seawall in Batalay, Bato, Catanduanes, Bato, Catanduanes (Lone District)	Construction Division	No	Public Bidding	4/18/2023	4/25-5/01/2023	5/2/2023	5/16/2023	5/16/2023	5/23/2023	6/5/2023	6/5/2023						FY 2023 GAA	28,949,948.84							COA / NACAP(2) /CCWi	5/2/2023	5/16/2023	5/16/2023	5/17-23/2023	5/24-6/5/2023		
	23F00095 - Cluster XVI - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program - Retrofitting/Strengthening of Permanent Bridges - XVI-I - Kagbacong Br. (B04685LZ), along Daang Maharlika (LZ); XVI-II - Buhatan Br. (B04694LZ), along Daang Maharlika (LZ); XVI-III - Tublijon Br. (B04690LZ), along Daang Maharlika (LZ); XVI-IV - Cumadcad Br. (B04686LZ), along Daang Maharlika (LZ); XVI-V - Malbag Br. (B04687LZ), along Daang Maharlika (LZ), Sorsogon (1st Legislative District)	Planning & Design Division	No	Public Bidding	5/22/2023	5/30-6/5/2023	6/7/2023	6/21/2023	6/21/2023	6/22-28/2023	6/29-7/10/2023						FY 2023 GAA	48,249,242.48							COA / NACAP(2) /CCWi	6/7/2023	6/21/2023	6/21/2023	6/22-28/2023	6/29-7/10/2023		
310303101412000.PC	XVI-I - Kagbacong Br. (B04685LZ), along Daang Maharlika (LZ)																		9,642,275.95													
310303101413000.PC	XVI-II - Buhatan Br. (B04694LZ), along Daang Maharlika (LZ)																		9,643,022.87													
310303101414000.PC	XVI-III - Tublijon Br. (B04690LZ), along Daang Maharlika (LZ)																		9,643,727.08													