300215102605000.PC	**23F00134** - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Bilbao-Bogtong Road, Rapu-Rapu, Albay, Rapu-Rapu, Albay (2nd Legislative District)	Planning & Design Division	No	Public Bidding	2/13/2023	2/17-23/2023	2/27/2023	3/21/2023	3/21/2023	3/28/2023	4/4/2023	4/4/2023	5/31/2023				FY 2023 GAA	192,402,607.44				186,908,980.19			COA / NACAP(2) /CCWi	2/24/2023	3/14/2023	3/14/2023	3/15-21/2023	3/22-4/4/2023		
	23F00135-001: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Albay West Coast Road, K0551 + 880 - K0552 + 000, K0552 + 559 - K0552 + 707.5, Pio Duran, Albay (3rd Legislative District)	Construction Division	No	Public Bidding	3/9/2023	3/10-16/2023	3/17/2023	3/31/2023	3/31/2023	4/11/2023	4/25/2023	4/25/2023	5/16/2023	5/23/2023	5/23/2023		FY 2023 GAA	144,749,121.70				139,175,778.45			COA / NACAP(2) /CCWi	3/17/2023	3/31/2023	3/31/2023	4/1-10/2023	4/11-25/2023		
300215102617000.PC	**23F00136** - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of P 5 Barabad to Awitan Road, Daet, Camarines Norte, Daet, Camarines Norte (2nd Legislative District)	Construction Division	No	Public Bidding	3/22/2023	3/27-4/3/2023	4/4/2023	4/19/2023	4/19/2023	4/26/2023	5/11/2023	5/11/2023					FY 2023 GAA	96,499,950.00				93,064,545.59			COA / NACAP(2) /CCWi	4/4/2023	4/19/2023	4/19/2023	4/20-26/2023	4/27-5/11/2023		
310101100823000.PC	**23F00137** - 001: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Daang Maharlika (LZ) - K0256+000-K0259+000, K0259+956-K0260+664, Sta. Elena, Camarines Norte 1st Legislative District	Construction Division	No	Public Bidding	10/19/2022	10/20-26/2022	10/27/2022										FY 2023 NEP	101,324,544.49							COA / NACAP(2) /CCWi	10/27/2022	11/8/2022	11/8/2022	11/9-15/2022	11/16-12/5/2022		WT SUPPLEMENTAL BULLETIN NO.1 (POSTPONEMENT) DUE TO MINOR REVISIONS OF PLANS, POW AND ABC AS OF 10/28/2022