320101109074000.PC	**23F00141** - 002: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Bito River Flood Mitigation Structure along Brgy. Corbada, San Fernando, Masbate, San Fernando, Masbate (1st Legislative District)	Construction Division	No	Public Bidding	11/11/2022	11/15-21/2023	11/22/2022	12/6/2022	12/6/2022	12/13/2022	12/27/2022	12/27/2022	3/8/2023	3/17/2023	3/20/2023			FY 2023 NEP	48,249,363.78						COA / NACAP(2) /CCWi	11/22/2022	12/6/2022	12/6/2022	12/7-13/2022	12/14-27/2022		
320102105445000.PC	**23F00142** - 002: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure along Lagonoy River (Downstream – Left Side), Lagonoy, Camarines Sur, Camarines Sur 4th Legislative District	Construction Division	No	Public Bidding	1/26/2023	2/1-7/2023	2/8/2023	3/2/2023	3/2/2023	3/9/2023	3/24/2023	3/24/2023	6/29/2023					FY 2023 GAA	67,549,725.24						COA / NACAP(2) /CCWi	2/8/2023	3/2/2023	3/2/2023	3/3-9/2023	3/10-24/2023		
	23F00144 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building of TESDA Provincial Training Center Building, Ligao City, Albay, Ligao City, Albay (3rd Legislative District)	Planning & Design Division	No	Public Bidding	5/29/2023	6/5-11/2023	6/13/2023	6/28/2023	6/28/2023	6/28-7/5/2023								FY 2023 GAA	48,249,886.52						COA / NACAP(2) /CCWi	6/13/2023	6/28/2023	6/28/2023	6/29-7/5/2023	7/6-17/2023		
310302100394000.PC	**23F00145**-001: Ensure Safe and Reliable National Road System - Bridge Program - Replacement of Permanent Weak Bridges - Rangas Br. (B00271LZ) along Daang Maharlika (LZ), Juban, Sorsogon (2nd Legislative District)	Planning & Design Division	No	Public Bidding	4/18/2023	4/25-5/01/2023	5/2/2023	5/16/2023	5/16/2023	5/23/2023	6/5/2023	6/5/2023	6/29/2023					FY 2023 GAA	60,794,793.93						COA / NACAP(2) /CCWi	5/2/2023	5/16/2023	5/16/2023	5/17-23/2023	5/24-6/5/2023		