300205100273000.PC	*I. CONSTRUCTION OF SOLAR WATER SYSTEM LEVEL II AT BRGY. SAN ROQUE, LAGONOY, CAMARINES SUR*																		4,695,832.33															
300205100273000.PC	*J. CONSTRUCTION OF SOLAR WATER SYSTEM LEVEL II AT BRGY. SAN SEBASTIAN (ZONE 7), LAGONOY,*																		4,695,832.33															
300205100273000.PC	*K. CONSTRUCTION OF SOLAR WATER SYSTEM LEVEL II AT BRGY. BORABOD, LAGONOY, CAMARINES SUR*																		4,695,832.33															
300217100163000.PC	**23F00194** - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) - Construction of Balatas - Cararayan - Del Rosario Bypass Road, Package I (Balatas to San Rafael, Cararayan), Naga City, Camarines Sur, Naga City, Camarines Sur (3rd Legislative District)	Construction Division	No	Public Bidding	3/22/2023	3/27-4/03/2023	4/4/2023	4/20/2023	4/20/2023	4/27/2023	5/12/2023	5/12/2023						FY 2023 GAA	144,749,537.96				139,003,193.00			COA / NACAP(2) /CCWi	4/4/2023	4/20/2023	4/20/2023	4/21-27/2023	4/28-5/12/2023		
300217100164000.PC	**23F00195** - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) - Construction of Balatas - Cararayan - Del Rosario Bypass Road, Package II (Balatas to San Rafael, Cararayan), Naga City, Camarines Sur, Naga City, Camarines Sur (3rd Legislative District)	Construction Division	No	Public Bidding	3/22/2023	3/27-4/03/2023	4/4/2023	4/20/2023	4/20/2023	4/27/2023	5/12/2023	5/12/2023						FY 2023 GAA	144,749,528.41				139,002,890.00			COA / NACAP(2) /CCWi	4/4/2023	4/20/2023	4/20/2023	4/21-27/2023	4/28-5/12/2023		