	23F00280 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Flood Mitigation Structures protecting Public Infrastructures/Facilities – Construction of Daet River Control Structure, Gubat Section, Brgy. Gubat, Daet, Camarines Norte, Brgy. Gubat, Daet, Camarines Norte (2nd Legislative District)	CAM. NORTE SUB-DEO	No	Public Bidding	6/19/2023	6/23-29/2023	6/30/2023											FY 2023 GAA	98,999,990.30							COA / NACAP(2) /CCWi	6/30/2023	7/13/2023	7/13/2023	7/14-20/2023	7/21-8/1/2023		
	23F00281 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Local Road, Barangay San Antonio, Labo-Barangay Fabrica, San Vicente, Camarines Norte (Phase 4), Barangay San Antonio – Barangay Fabrica, San Vicente, Camarines Norte (2nd Legislative District)	CAM. NORTE SUB-DEO	No	Public Bidding	6/19/2023	6/23-29/2023	6/30/2023											FY 2023 GAA	98,999,965.04							COA / NACAP(2) /CCWi	6/30/2023	7/13/2023	7/13/2023	7/14-20/2023	7/21-8/1/2023		
	23F00282 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Flood Mitigation Structures protecting Public Infrastructures/Facilities – Construction of Flood Mitigation Structure, Bagasbas River Control Structure, Daet, Camarines Norte, Bagasbas, Daet, Camarines Norte (2nd Legislative District)	CAM. NORTE SUB-DEO	No	Public Bidding	6/19/2023	6/23-29/2023	6/30/2023											FY 2023 GAA	19,799,998.09							COA / NACAP(2) /CCWi	6/30/2023	7/13/2023	7/13/2023	7/14-20/2023	7/21-8/1/2023		
	23F00284 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Network Development Program – Construction of By – Pass and Diversion Roads Daong Maharlika – Tagas – Daet Poblacion Road Link, Camarines Norte, Daet, Camarines Norte (2nd Legislative District)	CAM. NORTE SUB-DEO	No	Public Bidding	6/19/2023	6/23-29/2023	6/30/2023											FY 2023 GAA	35,704,974.50							COA / NACAP(2) /CCWi	6/30/2023	7/13/2023	7/13/2023	7/14-20/2023	7/21-8/1/2023		