320101112029000.PC	24F00013 - Cluster XIII - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - XIII-I: Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure, Bato River, Sipi Section, Bato, Catanduanes; XIII-II: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of River Control Structure, Barangay Bagong Sirang, Baras, Catanduanes; XIII-III: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of River Control Structure, Barangay Osmeña, Baras, Catanduanes, Bato and Baras, Catanduanes (Lone District)	Construction Division	NO	Public Bidding	7/26/2024	8/1-7/2024	08/08/2024	8/22/2024	8/22/2024	8/29/2024	09/10/2024	9/10/2024	9/12/2024	11/7/2024	11/8/2024	330 CD	11/14/2024	FY 2024 GAA	212,299,578.32				104,549,595.00			COA / NACAP(2) /CCWi	08/08/2024	8/22/2024	8/22/2024	8/23-29/2024	8/30-9/10/2024	330 CD	
300214101187000.PC/ 300214101185000.PC/ 300214101184000.PC/ 300214101183000.PC	24F00014 - CLUSTER XIV - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - XIV-I: Improvement of Intersection - Daang Maharlika Rd (LZ) (S03732LZ) - K0541 + 865 and Jct Putiao-Pilar-Donsol Rd (S04429LZ); XIV II: Improvement of Intersection - Daang Maharlika Rd (LZ) (S03732LZ) - K0549 + 918 and Banquerohan-Bariis-Sogoy-Sorsogon Bdry Rd (S05859LZ); XIV-III: - Improvement of Intersection Daang Maharlika Rd (LZ) (S03732LZ) - K0576 + 925 and Salvador H. Escudero III Diversion Rd (S03733LZ) (Pangpang); XIV-IV: Improvement of Intersection - Daang Maharlika Rd (LZ) (S03732LZ) - K0582 + 315 and Salvador H. Escudero III Diversion Rd (S03733LZ) (Cabid-an), XIV-I: Pilar, Sorsogon (1st Legislative District), XIV II: Castilla, Sorsogon (1st Legislative District) XIV-III: Sorsogon City	Maintenance Division	No	Public Bidding	8/22/2024	8/28-10/3/2024	09/04/2024	9/16/2024	9/16/2024	9/20/2024	9/30/2024	9/30/2024	10/17/2024	11/4/2024	11/6/2024	120 CD	11/12/2024	FY 2024 GAA	38,599,825.14				37,407,776.77			COA / NACAP(2) /CCWi	9/4/2024	9/16/2024	9/16/2024	9/17-20/2024	9/21-30/2024	120 CD	