	24F00122 - CLUSTER XII - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - XII-I: Catanduanes Cir Rd - K0168 + 620 - K0168 + 705; XII-II: Catanduanes Cir Rd - K0156 + 565 - K0156 + 680, San Andres, Catanduanes (Catanduanes Lone District)	Construction Division	No	Public Bidding	18/06/2024	6/22-7/2/2024	07/03/2024	7/15/2024	7/15/2024	7/18/2024	08/09/2024	08/09/2024	10/04/2024	10/11/2024	10/14/2024	309 CD	10/18/2024	FY 2024 GAA	55,776,862.57				53,824,750.00			COA / NACAP(2) /CCWi	03/07/2024	15/07/2024	15/07/2024	7/16-18/2024	7/19-29/2024	309 CD	
310205101228000.PC	24F00124 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Pasacao - Balatan Tourism Coastal Highway (Pasacao-Minalabac Section), Camarines Sur, Pasacao and San Fernando, Camarines Sur (2nd Legislative District)	CONSTRUCTION DIVISION	No	Public Bidding	7/1/2024	7/3-9/2024	07/10/2024	7/22/2024	7/22/2024	7/26/2024	8/5/2024								241,249,365.86				234,011,641.58			COA / NACAP(2) /CCWi	10/07/2024	22/07/2024	22/07/2024	22/07-26/2024	7/27-8/5/2024	336 CD	
300207101065000.PC	24F00125 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program – TIKAS) – Construction of Classroom for Regional Training Center, Brgy. Balogo, Pasacao, Camarines Sur, Phase III, Brgy. Balogo, Pasacao, Camarines Sur (2nd Legislative District)	CONSTRUCTION DIVISION	No	Public Bidding	23/05/2024	5/31-6/6/2024	07/06/2024	7/2/2024	7/2/2024	7/5/2024	7/12/2024	7/12/2024	7/17/2024	7/26/2024	7/29/2024	150 CD	8/2/2024	FY 2024 GAA	9,649,668.36				9,533,908.00			COA / NACAP(2) /CCWi	07/06/2024	02/07/2024	02/07/2024	7/3-5/2024	7/6-12/2024	150 CD	
310204102834000.PC	24F00127 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Camarines Sur Expressway Package 19, Camarines Sur, Pili, Camarines Sur (3rd Legislative District)	Construction Division	No	Public Bidding	8/330/2024	9/3-9/2024	09/10/2024	9/25/2024	9/25/2024	9/30/2024	10/08/2024	10/8/2024	10/10/2024	10/18/2024	10/21/2024	353 CD	10/25/2024	FY 2024 GAA	192,999,755.31				190,103,965.80			COA / NACAP(2) /CCWi	09/10/2024	9/25/2024	9/25/2024	9/26-30/2024	10/1-8/2024	353 CD	